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Exhibit R-2, RDT&E Budget Item Justification: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 4:
Advanced Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

COST ($ in Millions) Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total FY 2019 FY 2020 FY 2021 FY 2022

Cost To
Complete

Total
Cost

Total Program Element 4,739.838 804.211 959.066 852.052 -   852.052 805.051 789.217 656.164 695.306 Continuing Continuing

MD09: Aegis BMD 4,510.326 686.536 846.028 292.063 -   292.063 285.018 356.447 324.925 332.936 Continuing Continuing

MG09: Aegis BMD SM-3
Development Articles

-   0.000 0.000 253.276 -   253.276 166.129 73.523 18.291 0.000 0 511.219

MM09: Aegis BMD SM-3
Development

-   0.000 0.000 93.414 -   93.414 121.268 125.305 74.922 111.278 0 526.187

MC09: Cyber Operations 1.700 1.225 0.879 2.340 -   2.340 14.970 22.506 23.079 20.177 Continuing Continuing

MX09: Aegis BMD Development
Support

32.016 80.312 68.283 169.325 -   169.325 177.360 174.101 182.794 197.100 Continuing Continuing

MD40: Program-Wide Support 195.796 36.138 43.876 41.634 -   41.634 40.306 37.335 32.153 33.815 Continuing Continuing

Program MDAP/MAIS Code: 362

Note
Decrease from FY 2017 to FY 2018 is due to completion of Aegis Ballistic Missile Defense (BMD) 5.x Development functionality implementation, baseline certification
testing and life cycle evolution as the program prepares to shift from development to the production phase.

A. Mission Description and Budget Item Justification
The Aegis BMD mission is to deliver an enduring, operationally effective and supportable BMD capability to defend the nation, deployed forces, friends and allies, and
to increase this capability by delivering evolutionary improvements as part of Ballistic Missile Defense System (BMDS) upgrades. The Aegis BMD element of the BMDS
capitalizes upon and evolves from the existing United States Navy Aegis Weapons System (AWS) and Standard Missile (SM) infrastructures. Aegis BMD provides a
forward-deployable, mobile capability to detect and track Ballistic Missiles of all ranges, and the ability to destroy Short-Range Ballistic Missiles (SRBMs), Medium-
Range Ballistic Missiles (MRBMs), and Intermediate-Range Ballistic Missiles (IRBMs) in the midcourse phase of flight, and shorter range missiles in the terminal phase
of flight. Aegis BMD also provides a Long Range Surveillance and Track (LRS&T) capability to the BMDS. Upgrades to both the Aegis BMD Weapon System and the
Standard Missile-3 (SM-3) configuration enable Aegis BMD to provide effective, supportable defensive capability against longer range, more sophisticated threats and
an enduring Aegis Ashore defensive capability.

This Program Element includes BMDS threat discrimination improvements, which will enhance BMDS effectiveness against the evolving adversary threat.  The result
will be a BMDS architecture more capable of discriminating and destroying reentry vehicles with a higher degree of confidence, improving Warfighter shot doctrine, and
more efficiently using interceptor inventory.  BMDS threat discrimination improvements are funded from the Enabling (0603890C), Midcourse (0603882C), BMD Sensors
(0603884C), C2BMC (0603896C), and Aegis BMD (0603892C) PEs.
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

This Program Element also investigates concepts and performs systems engineering to address hypersonic threats.

B. Program Change Summary ($ in Millions) FY 2016 FY 2017 FY 2018 Base FY 2018 OCO FY 2018 Total
Previous President's Budget 830.647 959.066 841.738 -   841.738
Current President's Budget 804.211 959.066 852.052 -   852.052
Total Adjustments -26.436 0.000 10.314 -   10.314

• Congressional General Reductions 0.000 0.000
• Congressional Directed Reductions 0.000 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000 0.000
• Congressional Directed Transfers 0.000 0.000
• Reprogrammings -9.994 0.000
• SBIR/STTR Transfer -16.442 0.000
• Other Adjustment 0.000 0.000 10.314 -   10.314

Change Summary Explanation
The increase in FY2018 from PB17 to PB18 is for completion of SM-3 Block IIA development efforts, which is offset by implementation of reduced contract
spending for Mission Support Services in accordance with Department Service Requirement Review Board reductions through increased competition.
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD09 / Aegis BMD

COST ($ in Millions) Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total FY 2019 FY 2020 FY 2021 FY 2022

Cost To
Complete

Total
Cost

MD09: Aegis BMD 4,510.326 686.536 846.028 292.063 -   292.063 285.018 356.447 324.925 332.936 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Decrease FY 2017 to FY 2018 due to continued completion of SM-3 Block IIA development efforts; and completion of 5.x development functionality implementation and
completion of Baseline certification testing.

A. Mission Description and Budget Item Justification
Aegis Ballistic Missile Defense (BMD) continues development of a Sea-Based BMD capability in support of the MDA's mission to protect the homeland, deployed forces,
friends and allies from ballistic missile threats of all ranges and in all stages of flight.

Aegis BMD 5.0 Capability Upgrade (CU) will enhance legacy Aegis BMD 5.0 by improving endo- and exo-atmospheric capabilities, increasing the maximum number of
SM-3s in flight simultaneously, expanding the threat set to include those for European Phased Adaptive Approach (EPAA) Phase II, and increasing this capability by
delivering improvements as part of Ballistic Missile Defense System (BMDS) upgrades.

Aegis BMD 4.1 capability builds upon legacy Aegis BMD 4.0 and captured all the threats built into Aegis BMD 5.0 CU.  It includes Discrimination Improvements
algorithms, and an increased BMD threat set, and provides increased maximum engagements and maximum missiles-in-flight over BMD 4.0.

Aegis BMD 5.1 builds upon Aegis BMD 5.0 CU (COTS based open architecture) and further expands the threat set to include threats which are required for EPAA Phase
III.  This includes the integration of the SM-3 Block IIA, introduction of an Engage on Remote (EoR) capability, and improved BMDS interoperability and engagement
coordination.

Aegis BL 5.4 (BMD 4.1) merges the BMD 4.1 capability with the United States Navy (USN) Aegis Baseline 5.3 into a single integrated computer program with
planned Navy Certification in FY 2019.  Twenty-one legacy Aegis Flight I/II Destroyers, not planned for Aegis Modernization (AMOD), possess two separate certified
computer programs:  Aegis BMD 4.0 for Ballistic Missile Defense missions and Aegis Baseline 5.3 for Anti-Air Warfare (AAW), Surface Warfare (SUW), and Undersea
Warfare (USW).  The Aegis BL 5.4 (BMD 4.1) computer program integrates Aegis Baseline 5.3 and Aegis BMD 4.0 to remedy the need for the warfighter to use both
simultaneously.
An additional benefit of the single integrated computer program is enabling future SPY-1 Low Noise Amplifier (LNA) Refurbishment efforts to be added during the ship's
Service Life

Following Aegis BL 5.4, the Aegis BL 5.4.X (BMD 4.2) AN/SPY-1 upgrade with the US Navy will provide refurbishment of existing ship AN/SPY-1 radar arrays with the
installation of antenna Low Noise Amplifiers (LNAs)(MDA funding beginning in FY19).  These refurbished and upgraded antennas, when integrated with Aegis BL 5.4.X
(BMD 4.2), will increase BMD capabilities with improved sensitivity, discrimination, and more efficient radar resource utilization.
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Aegis BMD 6.x provides an increased BMD capability by incorporating the Air and Missile Defense Radar (AMDR), now designated SPY-6 for introduction on the first
DDG Flight III. Aegis BMD 6.0 will enable BMDS element utilization of AMDR data for remote engagement and supplement deployed assets with simultaneous multi-
mission capabilities (e.g. Integrated Air and Missile Defense (IAMD)). It will include IAMD planning; search, track, and discrimination. Aegis BMD 6.1 will continue
to provide an increased BMD capability with the SPY-6 radar. It will include updates for advanced threats, advanced planning, search, track, and discrimination
improvements; and kill assessment updates.  SPY-6 will support force-level (multi-asset) approach to raid defense and enable Navy ships greater stand-off range from
threat environments.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
Title: Aegis Ballistic Missile Defense (BMD) 4.x Development

Articles:
Description: Aegis BMD 4.1 incorporates the BMD 5.0 CU capability of EPAA Phase II ENDO/EXO requirements including
EPAA Phase II Exo-atmospheric threats, integration of the SM-3 Block IB Threat Upgrade (TU), and reintroduction of other Aegis
capabilities integrated with the SM-6 Dual I (Endo only). It provides Aegis Modernization capabilities comparable to the BMD 4.0
ships with legacy computer processing architecture.

FY 2016 Accomplishments:
- Completed 4.1 baseline development as the baseline transitions to co-development with the Navy on merging BMD 4.1 and
Navy Aegis Baseline 5.3.
- Conducted a Test Readiness Review  of BMD 4.1 to determine readiness to begin formal testing by evaluating the preparedness
of personnel, plans, and test resources
- Conducted an Engineering Evaluation of BMD 4.1 to demonstrate baseline capabilities as a risk reduction activity during
development
FY 2017 Plans:
Decrease from FY 2016 to FY 2017 is due to completion of 4.1 computer program development in FY 2016.

- Begin merger of BMD Baseline 4.1 and Navy Aegis Baseline 5.3 into a single computer program (BMD 4.x/5.3.x) within the
legacy computer program architecture
- Execute coordinated development with US Navy on the combined computer program
- Conduct System Design Review (SDR)
- Conduct Preliminary Design Review (PDR)
FY 2018 Plans:
Decrease from FY 2017 to FY 2018 due to refinement of integration scope with USN.

- Conduct Aegis Baseline 5.4 (BMD 4.1) computer program integration efforts, capability development and coding
- Conduct Aegis Baseline 5.4 (BMD 4.1) unit test and element computer program integration and test

26.698
-  

28.264
-  

28.071
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
- Conduct Aegis Baseline 5.4 (BMD 4.1) Engineering Test and Evaluation (ET&E), Multi-Element Integration and Test (MEIT) with
regression testing
Title: Aegis Ballistic Missile Defense (BMD) 5.0 Development

Articles:
Description: Aegis BMD 5.0 Capability Upgrade (CU) is a combined weapon system developed with the US Navy.  It will
integrate Aegis BMD 4.0 capability into the Baseline 9 (Open Architecture) common source library.  Aegis BMD 5.0 CU will expand
the EXO capability, increasing the maximum number of missiles in flight simultaneously and expanding the threat set to include
those for EPAA Phase II.  Aegis BMD 5.0 CU is an essential capability to meet the requirements of EPAA Phase II and will provide
evolutionary improvements in support of deployed forces, friends, and allies.

FY 2016 Accomplishments:
- Completed Aegis BMD 5.0 CU co-development with the Navy for Aegis Modernization
- Completed certification and post-certification effort of EPAA Phase II into the Navy's Open Architecture baselines for fielding in
the operational Ballistic Missile Defense System
- Completed Aegis Intercept Flight Test as reflected in the IMTP and the Exhibit R-4 schedule for initial operational evaluation of
operational effectiveness and suitability
- Completed VLS development of the Ordnance Alteration (ORDALT) kit and Quality Assurance (QA) to support fielding of 5.0CU
capability on USN ships.  Activities support the procurement and fielding of hardware and software associated with the MK 41 VLS
to be capable to launch SM-3 Block IA/IB and other missile variants
FY 2017 Plans:
Funding for completion of Developmental Testing/Operational Testing (DT/OT) testing of Aegis BMD 5.0 CU in Aegis Test
0604878C/MT09.  No further funding requested for development.
FY 2018 Plans:
N/A

17.766
-  

0.000
-  

0.000
-  

Title: Aegis Ballistic Missile Defense (BMD) 5.x Development
Articles:

Description: Aegis BMD 5.1 builds upon BMD 5.0 CU and will further expand the threat set to include those threats required
for EPAA Phase III through the  integration of the SM-3 Block IIA, introduction of an Engage on Remote (EoR) capability, and
improved BMDS interoperability and engagement coordination.   In addition to expanding the BMD battlespace, EoR with
SM-3 Block IIA frees up radar resources and increases the number and type of threats that can be engaged simultaneously
over previous baselines.  Aegis BMD Phase 1 capabilities include SM-3 Block IIA missile integration, SM-3 weapons selection
algorithm, enhanced tracking, discrimination and mission planner updates to support organic engagements, Launch-on-Remote

177.356
-  

92.364
-  

63.400
-  



UNCLASSIFIED

PE 0603892C: AEGIS BMD UNCLASSIFIED
Missile Defense Agency Page 6 of 72 R-1 Line #80

Exhibit R-2A, RDT&E Project Justification: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD09 / Aegis BMD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
(LoR) engagements, and Long Range Surveillance & Tracking (LRS&T) missions.  Aegis BMD 5.1 Phase 1 integration, testing,
and evaluation (IT&E) events include various lab-based and shipboard weapon-system-to-missile integration testing utilizing the
Virtual Operational Missile (VOM) and the Inert Operational Missile (IOM), as well as participation in BMDS-wide ground test
campaigns.  Aegis BMD 5.1 Phase 1 development supports early integration and testing with the SM-3 Block IIA missile testing
planned for SFTM-1 and SFTM-2. The development of partial capability is contiguous across both Phase 1 and Phase 2 and
supports delivery for EPAA Phase III.  Aegis BMD 5.1 Combat System certification occurs in FY 2018.

FY 2016 Accomplishments:
- Implemented efforts in test functionality and support of scheduled flight tests
- Aegis BMD 5.1 Phase 1 System Development:  Continued Engineering, Development, Integration and Testing of the tactical
Weapons System computer program, and integration of the SM-3 Block IIA missile.  This development reduces risk to Aegis BMD
5.1 Phase 2 and EPAA Phase III by front-loading the development of the weapons system/missile functionality and integration to
support the upcoming SCD Flight Test Mission-1 (SFTM-1) and SFTM-2 flight tests
- Conducted Engineering Assessment (EA) of  Aegis BMD 5.1 functionality, stability, performance and readiness for the test
execution of SFTM-1 and SFTM-2 as reflected in the IMTP
- Continued software development for the partial Aegis BMD 5.1 Phase 2, which includes all Phase 1 capabilities, and partial
EPAA Phase III capabilities and threats
- Continued assessment cycles to prepare certification and deployment of Aegis BMD 5.1 computer program at sea and ashore
for EPAA Phase III
- Conducted Aegis BMD 5.1 Vertical Launching System (VLS) Formal Integration and Qualification Testing required for the fielding
of 5.1 capability on DDG Flight I & II configured USN ships and Aegis Ashore
- Continued Aegis BMD VLS modifications required for the fielding of 5.1 capability on DDG Flight IIA configured USN ships
- Evaluated Mark (MK) 41 VLS performance results during Controlled Test Vehicle-1 (CTV-1) and CTV-2 and applied results to
verify the capability of MK 41 VLS to fire the SM-3 Block IIA prior to shipboard testing
- Conducted Aegis BMD 5.1 MK 41 VLS Formal Integration and Qualification Testing in support of fielding on DDG Flight I and IIA
ship configurations
- Provided MK 41 VLS support to Aegis Integration Event (AIE) to verify the compatibility of the MK 41 VLS firing the SM-3 Block
IIA with Aegis BMD 5.1 and  performed regression testing
- Conducted Aegis BMD 5.1 MK 41 VLS Certification and Safety Assessments for shipboard fielding to obtain Naval Ordnance
System Safety Activity authorization for the placement of the SM-3 Block IIA in the MK 41 VLS approving the safe firing of the
SM-3 Block IIA
- Execute provisions for transition to production of Aegis BMD 5.1 MK 41 VLS modifications required on USN ships for the fielding
of 5.1 capability with SM-3 Block IIA
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
All efforts on schedule to meet EPAA Phase III deployment
FY 2017 Plans:
Decrease from FY 2016 to FY 2017 is due to completion of major development functionality and shifting focus to implementation
and development testing at-sea and completion of VLS Development efforts and transition to fielding and sustainment.

- Continue software development for the Aegis BMD 5.1 Phase 2, which includes all BMD 5.1 capabilities, including EPAA Phase
III capabilities and threats
- Incorporate developmental and maintenance Computer Program Correction Reports (CPCRs) as defined from Developmental
Testing (DT)
- Provide preparation activities and post-mission analyses of flight tests
- Provide lab-based and shipboard Integration Testing & Evaluation (IT&E), fulfilling agreement with Japan in the SM-3 Block IIA
Cooperative Development program
- Conduct integration testing for Command and Control Processor (C2P) Tech Refresh and Common Data Link Management
System (CDLMS) 3.9 to support pre-mission analysis of EoR engagement
- Conduct Jamming Exercise (JAMEX), Functional Assessments (FA) and System Functional Tests (SFT) in preparation for the
Demonstration of Aegis BMD 5.1
- Conduct demonstration of Aegis BMD 5.1 to assess and accurately characterize the BMD 5.1 Aegis Combat System (ACS)
computer program implementation for the deployment and execution of developmental test / operational test as reflected in the
IMTP
- Support BMDS ground test events as reported in the IMTP
- Perform assessment cycles to prepare certification and deployment of Aegis BMD 5.1 computer program at sea and ashore for
EPAA Phase III
- Conduct pre-mission analyses, integration testing events, Test & Evaluation Working Group (TEWG) planning activities in
support of the IMTP

All efforts on schedule to meet EPAA Phase III deployment
FY 2018 Plans:
Decrease from FY 2017 to FY 2018 is due to completion of development functionality implementation and completion of baseline
certification testing

- Continue development testing at-sea, supporting BMDS ground test events, collecting objective qualitative evidence (OQE) to
support Navy certification, MDA Operational Capability Baseline review, and EPAA Phase III Technical Capability Declaration
(TCD)
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
- Incorporate developmental and maintenance Computer Program Correction Reports (CPCRs) as defined from Developmental
Testing (DT)
- Complete system functional testing at both lab-based and shipboard installations. Includes integration, checkout, pre-mission
analysis, preparation activities, and post-mission analyses to provide the critical Objective Qualify Evidence (OBE) in support Navy
certification of the Aegis BMD 5.1 computer program
- Conduct C2P Tech Refresh and Common Data Link Management System (CDLMS) 3.9 to support pre-mission analysis of EoR
engagement, to support the installation on ships and ashore
- Conduct development testing to assess Aegis BMD 5.1 computer program compliance with maintainability requirements
- Perform assessment cycles to evaluate system maturity and progress towards certification and deployment of the Aegis BMD 5.1
computer program at sea and ashore for EPAA Phase III
- Conduct Navy link certification, Navy Maintainability Demonstration, and Navy Combat System certification in support of EPAA
Phase III deployment
Title: Aegis Ballistic Missile Defense 6.x Development

Articles:
Description: U.S. Navy is developing the Advance Capability Build (ACB) 20 Combat System (CS) and the Air and Missile
Defense Radar (AMDR), now designated SPY-6, for introduction on the first DDG Flight III.  Aegis BMD 6.x development
consists of two major components:  Aegis BMD 6.0 and Aegis BMD 6.1.  Aegis BMD 6.0 will integrate BMD 5.1 capability with
the ACB 20 Combat System, to include new SPY-6 requirements; this will enable BMDS element utilization of AMDR data for
remote engagements and supplement deployed assets with simultaneous multi-mission capabilities (e.g. IAMD).  It will include
updates for IAMD planning; search, track, and discrimination. Additionally, Aegis BMD 6.1 will continue to provide an increased
BMD capability with the SPY-6 radar. It will include further updates for advanced threats, advanced planning, search, track,
discrimination improvements; and kill assessment updates.  SPY-6 will support force-level (multi-asset) approach to raid defense
and will enable Navy ships to have a greater stand-off range from threat environments.  Aegis BMD 6.1 will build upon BMD
6.0 and will serve as the path forward to achieve BMDS Increment 6 threats, Electro Optical Integration (EO/IR) for remote
engagements, and increased raid capacity.

Recurring Accomplishments:
- Conduct trade studies and concepts supporting A-Spec development
- Conduct development of BMD 6 ES
- Conduct Aegis BMD low-level performance analysis supporting SFR
- Prepare for Preliminary Design Review (PDR)
- Continued participation in program leadership and technical forums including Program Management Team, System Engineering
Cross Product Team (CPT), Capability Working Groups, Modeling & Simulation CPT, and Test, Evaluation & Certification CPT

13.125
-  

26.305
-  

79.207
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
FY 2016 Accomplishments:
BMD 6.0 baseline development
- Prepared for and conducted BMD 6.0 System Requirements Review (SRR)
- Developed the BMD 6 Element Specifications and conducted government performance feasibility analysis to establish BMD 6.0
requirements baseline
- Generated supporting engineering planning documents for Baseline development
- Compiled SRR data package and conducted Navy Review Team (NRT) review to validate system requirements
- Conducted threat data updates in support of generation of BMD and IAMD compliance cases
- Conducted preliminary high-fidelity analysis characterizing SPY-6's Long Range Ballistic Missile (LRBM) search and track
capability
- Identified and documented options for modifying the functional allocation breakdown of the Probability of Single Shot
Engagement Kill (Pssek and Probability of Surveillance Support (Pss) used for BMD 5.1 for application to BMD 6.0 and the
introduction of SPY-6
- Prepared for and conducted multiple BMD 6.0 Flag Status Reviews
FY 2017 Plans:
Increase from FY 2016 to FY 2017 is all inclusive to the following:

- Prepare for System Functional Review (SFR) to finalize the BMD components of the ACB 20 Combat System Requirements (A-
Spec)
- Assess feasibility analysis of BMD 6 Element Specification (ES) performance requirements
- Develop supporting engineering planning documents
- Compile SFR data package and conduct Navy Review Team (NRT) review to validate system requirements
- Initiate development of the ACB 20 Prime Item Development Specification (PIDS) requirements and Critical Item Development
Specification (CIDS)requirements
- Prepare for Preliminary Design Review (PDR) to finalize the BMD components of the ACB 20 PIDS
- Conduct trade studies and concepts supporting PIDS and CIDS development
- Conduct Aegis BMD performance analysis supporting PDR
- Compile PDR data package and begin NRT review to validate system requirements
FY 2018 Plans:
Increase from FY 2017 to FY 2018 attributed to detailed design of Aegis BMD 6.0 in preparation for Critical Design Review
(CDR) which will finalize the baseline program performance requirements and commencement of the Aegis BMD 6.1 baseline
development to increase performance against advanced ballistic missile threats
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BMD 6.1 baseline development
- Conduct development of BMD 6 ES for additional threats for greatly expanded capability of the BMDSS
- Prepare for and conduct Preliminary  Design Review
- Develop CIDS, Interface Description Specifications (IDS) and all supporting engineering document and plans
- Conduct Aegis BMD performance analysis supporting Critical Design Review (CDR)
- Prepare and conduct System Requirements Review  (SRR)
- Conduct trade studies and concepts supporting A-Spec development
- Conduct Aegis BMD low-level performance analysis supporting SRR
Title: Standard Missile-3 (SM-3) Block IB Development

Articles:
Description: This effort develops the SM-3 Block IB missile, which improves on the SM-3 Block IA performance and enables
engagement of more sophisticated ballistic missiles and larger raid sizes.

SM-3 Block IB Modernization will provide the following upgrades:

- Upgraded SM-3 KW Common Avionics Package will provide improved producibility and reduced cost resulting from utilization
of common components between SM-3 Block IIA and the Redesigned Kill Vehicle (RKV). SM-3 Block IB Common Components
will be extendable to support different form/fit in circuit card assemblies across SM-3 Block IB, SM-3 Block IIA, and RKV and will
mitigate SM-3 Block IB hardware availability issues.
- Upgraded SM-3 Block IB Guidance Section (GS) will resolve Computer Processing Unit 3 and Plate 3A hardware availability
issues, enable use of 5.1/IIA Target Object Map (TOM) and similar software to SM-3 Block IIA Mission Computer; and enable
additional capability against complex threats.

FY 2016 Accomplishments:
- Assessed the SM-3 Block IB missile capability against evolving threat characteristics to define improvements in missile
discrimination processes to counter threat changes
- Began development of common avionics architecture between SM-3 Block IB and SM-3 Block IIA.  This includes a SM-3 Block
IB sized Read Out Integrated Circuit (ROIC) based on SM-3 Block IIA technology for increased acquisition range for greater
capability against extended range threats, repackage SM-3 Block IIA Kinetic Warhead (KW) Guidance Electronic Unit (GEU)
hardware to fit within SM-3 Block IB allowing implementation of SM-3 Block IIA software improvements to enhance missile
performance against advanced threats
FY 2017 Plans:

14.619
-  

1.958
-  

0.000
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
Decrease from FY 2016 to FY 2017 is due to deferral of further development of the SM-3 Block IB sized Read Out Integrated
Circuit (ROIC) based on SM-3 Block IIA technology for increased acquisition range
FY 2018 Plans:
All efforts for this accomplishment have transitioned to Budget Project, MM09 Aegis BMD SM-3 Development
Title: Standard Missile-3 (SM-3) Block IIA Development

Articles:
Description: The SM-3 Block IIA is required to meet EPAA Phase III.  It will increase the area that can be defended by Aegis
BMD, increase the probability of kill against a larger threat set, and leverage enhanced capability provided by BMDS sensor
upgrades.

Recurring Accomplishments:
- Conduct SM-3 Block IIA software update to support engagements against additional complex threats identified during Aegis
BMD 5.1 design process conducted after missile Critical  Design Review (CDR)
- Conduct End to End Distributed Development System (ETEDDS) integration testing; and flight test support
- Continue implementation of SM-3 Block IIA cost reduction initiatives to support meeting cost goals to reduce the current
estimated Average Unit Production Price (AUPP)

FY 2016 Accomplishments:
- Continued Aegis BMD 5.1 weapon system and SM-3 Block IIA Missile integration and testing
- Continued Kinetic Warhead (KW) Guidance Electronic Unit (GEU) hardware commonality development efforts to enhance
missile performance against advanced threats
- Continued adaptations to the SM-3 Block IIA missile to include software and G-switch modifications that meet range safety
requirements for Aegis Ashore.
- Began Guidance Section Circuit Card Assembly manufacturing environmental test capability improvements to reduce Average
Unit Production Price (AUPP)
FY 2017 Plans:
Increase from FY 2016 to FY 2017 is due to:

- Transition of Kinetic Warhead (KW) hardware commonality effort (from design to material purchases) to system integration
testing in order to demonstrate technology readiness level 7
- Implementation of updated missile software build, test and qualification for  FTM-29 and FTO-03 flight testing,
- Increased integration testing with Aegis Baseline based on matured test requirements

78.246
-  

213.271
-  

0.000
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
- Continue Guidance Section Circuit Card Assembly manufacturing environmental test capability improvements to reduce Average
Unit Production Price (AUPP)
- Build up SM-3 Block IIA All Up Round(AUR)for FTM-29 from residual Standard Missile-3 Cooperative
Development(SCD)Program hardware to address schedule impact from long lead material for FY2016 manufacturing contract

Efforts will also:
- Continue SM-3 Block IIA engineering integration and testing with the Aegis BMD 5.1 Weapon System
- Support Parts, Materials, Processes, Mission Assurance, and System Engineering as it relates to the SM-3 Block IIA
- Complete adaptations to the SM-3 Block IIA missile to include software and G-switch modifications that meet range safety
requirements for Aegis Ashore
FY 2018 Plans:
All efforts for this accomplishment have transitioned to Budget Project, MM09 Aegis BMD SM-3 Development
Title: Aegis Ballistic Missile Defense (BMD) Technology Design and Insertion

Articles:
Description: Aegis BMD Core System Engineering enables cross-baseline specification management and capability
assessments to ensure consistent application of technical standards, processes, and procedures across the Aegis BMD program.
Efforts include:  systems engineering and architecture (process and execution), modeling and simulation (M&S), test and
evaluation support, ship integration, quality, safety and mission assurance.

Recurring Accomplishments:
- Conduct further development of Aegis BMD System Architecture and overarching system concepts
- Conduct BMDS system level requirements development, trace, validation and verification, and configuration management for
coordination with all participating external agencies and organizations
- Ensure consistency and alignment of Command, Control, Communications, Computers, and Intelligence (C4I) implementation
across Aegis BMD baselines

FY 2016 Accomplishments:
- Development of the Planned Product Improvement for both Divert and Attitude Control System (DACS) and Third Stage Rocket
Motor (TSRM) for SM-3
- Conducted medium fidelity Monte Carlo Analysis to align Aegis BMD Capability Baselines with BMDS performance
requirements, design space and threat capability assessments
- Developed Performance Assessment Matrix, Threat Compliance and Critical Engagement Conditions/Empirical Measurement
Events (CEC/EMEs) to influence Aegis BMD Test and Evaluation efforts through a requirements based input to the MDA's IMTP

38.025
-  

30.345
-  

40.268
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
- Conducted model development and Verification and Validation (V&V) in support of Commander Operational Test & Evaluation
Force (COMOPTEVFOR) model accreditation
- Conducted model development required for participation in  exercises and wargames in support of the Warfighter
- Conducted Aegis BMD Hardware-in-the-Loop (HWIL) integration and transition to the Objective Simulation Framework (OSF)
with focus on OSF Interface development for Aegis BMD 4.1 and BL 9C.2
- Conducted systems engineering for digital M&S transition to OSF
- Developed advanced discrimination algorithms related to the Aegis BMD baselines in support of discrimination improvement
requirements
- Demonstrated updated discrimination and developed a plan for insertion into the Aegis BMD Baselines and SM-3 variants to
eliminate gaps and enable future BMDS architectures in support of Discrimination Improvements requirements
- Participated in discrimination improvement threat models specification development
- Updated element models to support the discrimination improvement program
- Planned and conducted technology trades and analysis to refine capabilities to mitigate the discrimination improvements threats
- Conducted studies to address the BMDS emergent threat
FY 2017 Plans:
Increase from FY 2016 to FY 2017 is attributed to the addition of critical experiment execution and Firing Event Analysis Team
(FEAT) execution support.

- Conduct Systems Engineering for medium fidelity Monte Carlo Analysis which will contribute to Aegis BMD capability baselines
and BMDS alignment for performance requirements, design space, and threat capability assessments
- Continue to develop Performance Assessment Matrix, Threat Compliance and CEC/EME's to influence Aegis Test and
Evaluation efforts through a requirements based input to the IMTP
- Develop C4I System Safety Program to address concerns with inadvertent launch and incorrect reporting of non-real ballistic
missile tracks
- Develop and implement Integrated Reliability Surveillance Plan (IRSP) to improve system availability while achieving an overall
reduction in cost
- Provide consolidated analysis and reporting for firing events
- Continue to maintain/upgrade the Aegis BMD M&S requirements and capabilities identified to meet the needs for  Tier 2 Digital
OSF
- Conduct Systems Engineering tasking for model development and Verification & Validation (V&V) of Aegis BMD models in
support of COMOPTEVFOR accreditation
- Provide Aegis BMD M&S Enterprise Requirements Management and Change Control
- Continue model development required for participation in exercises and force-on-force analysis in support of the warfighter/
Combatant Commands (CCMDs)
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
- Provide Aegis BMD M&S support for Operational Test (OT) Runs for Record (RFR)planning
- Provide Aegis BMD M&S support for  BMDS assessments, OSF/BMDS requirements development and analysis and BMD-Level
V&V
- Provide Aegis BMD M&S planning and integration in preparation for continuous Tier 2 Digital events
- Execute Critical Experiments for proposed capability development efforts requiring HWIL verification.  Proposed capabilities
requiring HWIL include: Sensor Coordination & Planning, Electro-Optical/Infrared (EO/IR) Sensor Integration, and Infrared/Radio
Frequency (IR/RF) Data Fusion and Correlation
- Continue to improve the design of critical components to alleviate limiting legacy assumptions and caveats; provide a stronger
basis for subsequent design initiatives
- Continue development of discrimination improvements to improve detection, tracking, discrimination and correlation of threats
- Continue Near-Term discrimination algorithm insertion and testing
- Implement threat data and modeling updates
- Continue to develop and mature RF and IR Mid-Term discrimination algorithms, modeling and simulation, and prototype codes
for AN/SPY-1 and SM-3 systems, respectively
- Develop and mature Weapon Systems algorithm concepts that exploit AN/SPY-6 design features
- Define modifications for implementation of LINK 16 Interface Change Proposals (ICPs) required for Mid-Term discrimination
FY 2018 Plans:
Increase from FY 2017 to FY 2018 attributed to development of C4I capabilities to support commencement of Aegis BMD 6.x
baseline, and increased element-level support for discrimination improvements and countermeasures mitigation.

- Conduct Command, Control, Computer, Communications and Intelligence (C4I) systems engineering to further develop Aegis
BMD requirements, and to identify and resolve BMDS interoperability issues
- Define and coordinate development and implementation of C4I capabilities in U.S. Navy C4I programs of record to meet Aegis
BMD requirements
- Test and certify Deterministic Routing for Aegis Ashore and Aegis BMD ships to maintain interoperability with the BMDS
- Conduct Navy and Joint Link certifications required for BMD Baseline certifications for operational deployment
- Design, develop, test, and certify overhead satellite data sources to meet Aegis BMD fire control capabilities in support of dual
path requirement in Aegis BMD 5.1
- Manage and implement the BMDS Test Site (BTS) San Diego upgrade plan to maintain fleet representative Weapon System and
C4I configurations to support testing, troubleshooting, and Fleet operations
- Continue model development and V&V  in support of COMOPTEVFORBL 9.C2 M&S accreditation
- Conduct COMOPTEVFOR Operational Test Runs for the Record (OT RFR) tasks in support of BL 9.C2 VV&A
- Continue software upgrades for SM-3 6DoF integration and IAMD in support of COMOPTEVFOR VV&A and OT RFRs
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
- Continue Aegis BMD  CEC/EME tasks to support improvement of  development and models of System or Element behaviors
- Provide consolidated analysis and reporting for firing events
- Continue Ground Test  Campaign support for  BMDS  in support of Operational Capability Baseline (OCB) declaration
- Continue to Conduct BMDS-level V& V activities and provide results to MDA System Verification Team and the OTA in support
of BMD system level accreditation for BMDS events
- Continue model development and sustainment required for participation in exercises and force-on-force analysis in support of
the warfighter/Combatant Commands (CCMDs)
- Continue to provide BMDS M&S Requirements Management and Development
- Complete development of discrimination improvements to improve detection, tracking, discriminating, and correlation of threats
- Complete Near-Term discrimination algorithm insertion and testing
- Continue to develop and mature RF and IR Mid-Term discrimination algorithms, modeling and simulation, and prototype codes
for AN/SPY-1 and SM-3, respectively
- Continue to develop and mature Weapon Systems algorithm concepts and modeling and simulation updates which exploit AN/
SPY-6 design features
- Complete system modifications required for implementation of Link 16 Interface Change Proposals required for Mid-Term
discrimination
Title: Program Operations

Articles:
Description: This accomplishment has recurring efforts.   This activity funds the Government, contractor, and Federally
Funded Research and Development Center (FFRDC) workforce that manage the overall Aegis Ballistic Missile Defense (BMD)
program and enables the program to develop, build, and test standard missiles and the associated Aegis Weapon Systems.
This project includes all operations support for the Aegis program office in Engineering, Testing, Logistics, Acquisition, Safety,
Quality Assurance, Finance, Budget Formulation and Execution, Cost Estimation, and Earned Value Management in support of
development activities.

FY 2016 Accomplishments:
SEE ABOVE
FY 2017 Plans:
Decrease from FY 2016 to FY 2017 due to a cost savings attained through consolidation of contractor tasks and efforts performed
in support of the Aegis program office.

SEE ABOVE
FY 2018 Plans:

119.785
-  

113.038
-  

0.000
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
All efforts for this accomplishment have transitioned to Budget Project, MX09 Aegis Ballistic Weapon System Integration and
Operations

SEE ABOVE
Title: FY16 SM-3 Block IIA RDT&E All Up Rounds

Articles:
Description: Manufacture FY 2016 SM-3 Block IIA All Up Rounds (AURs) for the purposes of flight testing and delivery to the
fleet as operational assets prior to an initial production decision.

Recurring Accomplishment:
Deliver SM-3 Block IIA AURs

FY 2016 Accomplishments:
Award of the follow-on full scope of effort to produce SM-3 Block IIA missiles in support of flight testing and delivery to fleet for
initial deployment in FY 2018

- SM-3 Block IIA AURs for use in support of flight test events as reflected in the IMTP, and initial deployment in support of EPAA
Phase III. SM-3 Block IIA AURs validate the EMRL 3 criteria for an Initial Production Decision in FY 2018

Funding for DoD Civilian and Contractor support moved to Project MD09, Program Operations
Funding for Aegis Systems Engineering efforts moved to Project MD09, Aegis Ballistic Missile Defense (BMD) Technology Design
and Insertion
FY 2017 Plans:
Increase in FY 2017 is attributed to the following:

- Incremental funding increased from FY2016 levels to match manufacturing expenditure profile for seventeen FY16 contracted
SM-3 Block IIA AURs, funding requirements aligned with next FY2017 increment of component, sub-section and section
manufacturing and delivery schedules to support AUR deliveries beginning FY2018
- Realignment of funding from IIA Development to support for manufacturing, assembly, test, and missile integration issues and
assessing vendor non-conformances, process changes, variances, change notices, drawing changes, deviations and compliance
actions

115.948
-  

254.654
-  

0.000
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
- Continue funding for quantity 17 SM-3 Block IIA AURs (scheduled delivery FY 2018 through FY 2020) for use in flight test events
as reflected in the IMTP, and initial deployment of EPAA Phase III. SM-3 Block IIA AURs validate the Engineering Manufacturing
Readiness Level 3 criteria for an Initial Production Decision in 4Q FY 2018
FY 2018 Plans:
All efforts for this accomplishment have transitioned to Budget Project, MG09 Aegis BMD SM-3 Development Articles
Title: Modeling & Simulation Objective Simulation Framework

Articles:
Description: This effort develops, maintains and deploys the framework hardware and software for use at element laboratories
and Combatant Command (CCMD) locations to support IMTP events, BMDS capability delivery assessments, Warfighter training,
exercises, and wargames.
Recurring Accomplishments:

- Develop and implement Objective Simulation Framework (OSF) upgrades to incorporate advanced tracking, discrimination,
engagement and associated upper tier debris mitigation capabilities, as well as other requirements and capabilities to meet MDA's
evolving M&S Enterprise needs.
- Sustain and enhance framework products to maintain capabilities to support stakeholders.
- Develop plans, procedures and documentation for scheduled events including Wargames and Combatant Command Exercises
and the Distributed, Focused and Integrated HWIL Events as presented in the IMTP. Provide event architecture integration and
checkout of Wargames for these same IMTP scheduled events.
- Provide the ground test architecture integration expertise to meet the testing requirements of the IMTP.  Support delivery of
integrated architectures for test across all test venues using the BMDS test framework to integrate distributed architectures in
support of BMDS.
- Develop, maintain, test, field, and operate model representations for use in events and other MDA M&S stakeholder application
areas. Deploy hardware and software updates to distributed sites. Perform regular maintenance and critical repairs of hardware
and software.
- Support MDA's Experimental End-to-end Digital Integrated System-level Simulation (X-EDISS) requirements, referred to Tier 2
Digital in previous reports, requirements, including hardware and software, data storage and transmission, and verification tools.
- Control and maintain the M&S Integration and Development Laboratories for Element M&S. Maintain venue for stakeholders to
conduct early integration efforts and identification of issues prior to event architecture integration to support system development.
- Deploy System Interface Units (SIUs) for BMDS testing - materials, licenses, SIU fleet purchasing. Deploy SIUs and components
to maintain and sustain SIU fleet including cybersecurity; enables Developmental and Operational testing with full BMDS as
required in IMTP.

40.146
-  

40.084
-  

37.141
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
- Continue maintenance of the Single Stimulation Framework in the required venues until the transition of the Objective Simulation
Framework into the venues completes.

Note: This accomplishment was renamed from M&S HWIL Framework, Simulations, Models to reduce confusion between similarly
named accomplishments.

FY 2016 Accomplishments:
Conducted activities listed in the Description section (SEE ABOVE).
FY 2017 Plans:
Conduct activities listed in the Description section (SEE ABOVE).
FY 2018 Plans:
Conduct activities listed in the Description section (SEE ABOVE).
Title: Systems Engineering & Integration

Articles:
Description: Perform requirements development, engineering analysis, capability integration, and performance verification
for Aegis BMD development and BMDS integration, including Aegis BMD  compliance with the BMDS Specification, BMDS
Description Document, and Master Integration Plan (MIP).

Recurring Accomplishments:

- Conduct system level performance analyses to support ongoing BMDS Architecture and Systems Engineering efforts
- Perform top-down system level engineering analysis, capability integration, and performance verification for Aegis BMD
development and BMDS integration, including Aegis BMD compliance with the BMD System Specification, BMD System
Description Document, and Master Integration Plan (MIP)
- Identify architecture alternatives that improve the BMD System's performance and are complementary to and interoperable with
NATO systems and theaters around the world
- Define BMDS technical content expectations and develop system requirements, to include integration of new capabilities, such
as the Navy's Air and Missile Defense Radar (AMDR)
- Develop functional performance, interface, and design suitability requirements in collaboration with Aegis BMD engineers to
ensure correct flow-down and allocation of BMD System-level requirements to Aegis BMD
- Respond to Warfighter, Combatant Command and other requests for analyses and requests for information; provide analytical
support for real-world events

19.109
-  

19.405
-  

18.530
-  
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- Conduct non-advocate assessments of BMDS capabilities and limitations prior to capability delivery decisions to determine
fielding readiness (including Theater/Regional BMD)
- Conduct extensive analysis of data collected in BMD test events to evaluate BMD System operations and performance.

FY 2016 Accomplishments:
Conducted activities listed in the Description section (SEE ABOVE).
FY 2017 Plans:
Conduct activities listed in the Description section (SEE ABOVE).
FY 2018 Plans:
Conduct activities listed in the Description section (SEE ABOVE).
Title: M&S BMDS Simulations & Tools

Articles:
Description: This effort includes: development and sustainment of digital products and the architecture framework, and delivery/
maintenance of infrastructure for BMDS performance assessments.

Recurring Accomplishments:

- Integrate, test, and verify the M&S enterprise supporting BMDS testing, assessment, exercises, and wargaming, including testing
infrastructure.   Guide and facilitate integration testing of MDA's M&S frameworks and core truth models, and all M&S components
into virtual representations of the BMDS that are credible, affordable, and provide decision makers with the data needed
- Integrate, test, functionally qualify, and deliver M&S tools and complex test architectures to provide system test capabilities to
support MDA IMTP based test events, wargames, and exercises
- Continue the transition of real-time digital simulation capability to the OSF to support Intended Uses
- Provide HWIL/M&S Benchmarking/Integration documentation and coordination
- Conduct M&S system integration and verification to support M&S system architecture development.  Provide developmental
integration testing to support M&S system architecture integration
Note: this accomplishment was renamed from M&S Digital Framework, Simulation, Models to reduce confusion between similarly
named accomplishments.

FY 2016 Accomplishments:
Conducted activities listed in the Description section (SEE ABOVE).
FY 2017 Plans:

4.989
-  

4.978
-  

5.227
-  
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Conduct activities listed in the Description section (SEE ABOVE).
FY 2018 Plans:
Conduct activities listed in the Description section (SEE ABOVE).
Title: BMDS Verification, Validation & Assessment (VV&A)

Articles:
Description: This activity funds BMD System Assessment and Verification, Validation, and Accreditation (VV&A) activities to
support BMDS Operational Capacity Baseline (OCB) delivery decisions and Technical Capability Declarations (TCDs), and anchor
System modeling and simulation.

Recurring Accomplishments:

- Verify BMDS performance, and produce BMDS verification status reports
- Conduct extensive analysis of data collected in BMDS ground and flight test events, instrumental to understanding BMD System
operations and performance and anchoring models and simulations
- Identify mitigation approaches for BMDS performance issues uncovered during system level analysis and assessment
- Maintain M&S Verification, Validation and Accreditation (VV&A) database, and verification data for BMD System Specification
Change Notices
- Develop, maintain, and update the M&S VV&A tool kit
- Provide recommendations for improving assessment confidence, including M&S and testing issue resolutions
- Conduct verification and validation (V&V) in support of MDA BMD System level accreditation process in support of BMDS
Ground Test and performance assessment events
- Conduct specified BMD System post-flight reconstructions, element post-flight reconstructions, and pre-mission testing events so
as to optimize the body of evidence and analysis supporting system-level BMDS accreditation.

FY 2016 Accomplishments:
Conducted activities listed in the Description section (SEE ABOVE).
FY 2017 Plans:
Conduct activities listed in the Description section (SEE ABOVE).
FY 2018 Plans:
Conduct activities listed in the Description section (SEE ABOVE).

20.724
-  

21.362
-  

20.219
-  

Accomplishments/Planned Programs Subtotals 686.536 846.028 292.063
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total FY 2019 FY 2020 FY 2021 FY 2022
Cost To

Complete Total Cost
• 0604878C: Aegis BMD Test 78.468 95.012 134.468 -   134.468 73.059 82.570 113.856 97.660 Continuing Continuing

• 0604880C: Land
Based SM-3 (LBSM3)

29.288 43.293 30.486 -   30.486 31.816 33.024 31.707 30.924 Continuing Continuing

• 0604881C: AEGIS SM-3
Block IIA Co-Development

165.456 106.038 9.739 -   9.739 0.000 0.000 0.000 0.000 0 281.233

Remarks

D. Acquisition Strategy
The Aegis BMD element acquisition approach supports evolutionary development, continuously building upon demonstrated capabilities to advance overall BMDS
capability. After considering all the technical and management aspects of the program and to meet the requirements presented by an evolving ballistic missile threat,
the Aegis BMD program awarded sole source contracts to Raytheon and Lockheed Martin to continue development of the SM-3 and the Aegis BMD Weapon System,
respectively.

The M&S acquisition strategy utilizes full and open competition to develop, acquire and deliver the integrated architectures/frameworks, as well as develop and deliver
models of Aegis systems. The Digital and HWIL product centers integrate the suite of M&S into a composite simulation capability, all based on an open architecture.
M&S achieves this end-state via close collaboration between its integrating contractor teams (Digital and HWIL) and those of the Aegis BMD prime contractors, with
additional technical standards and engineering oversight provided by Federally Funded Research and Development Centers (FFRDCs) and University Affiliated
Research Centers (UARCs).

E. Performance Metrics
AEGIS BMD utilizes Award Fee and Incentive-based contracts to ensure project completes on time
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Product Development ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Aegis Ballistic Missile
Defense (BMD) 4.x
Development - BMD
4.0 Dev -MD09- Aegis
Techrep

MIPR AEGIS Techrep :
Moorestown, NJ 2.114 0.000 1.324 Nov 2016 1.422 Nov 2017 -   1.422 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense (BMD) 4.x
Development - BMD 4.0
Dev. - MD09 - D

MIPR MDA : VA 20.309 5.342 Nov 2015 2.122 Jul 2017 2.608 Nov 2017 -   2.608 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense (BMD) 4.x
Development - BMD 4.0
Dev. - MD09 - Dahlgren

MIPR NSWC/DD :
DAHLGREN, VA 131.188 9.617 Nov 2015 1.822 Nov 2016 1.956 Nov 2017 -   1.956 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense (BMD) 4.x
Development - BMD 4.0
Dev. - MD09 - Lockheed
Martin

SS/CPIF
LOCKHEED
MARTIN :
MOORESTOWN, NJ

753.701 6.415 Nov 2015 22.996 Nov 2016 22.085 Nov 2017 -   22.085 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense (BMD) 4.x
Development - BMD 4.0
Dev. -MD09- BMD 4.0
Dev- No longer funded in
the FYDP

Various Various : Various 37.778 5.324 0.000 0.000 -   0.000 0 43.102 0

Aegis Ballistic Missile
Defense (BMD) 5.0
Development - MD09- No
longer funding in the FYDP

Various Various, : Various 921.251 17.766 Nov 2015 0.000 0.000 -   0.000 0 939.017 0

Aegis Ballistic Missile
Defense (BMD) 5.x
Development - 6.x - D

MIPR MDA : Ft. Belvoir, VA 0.000 0.000 0.000 2.708 Nov 2017 -   2.708 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense (BMD) 5.x
Development - MD09 -
20117142323680

MIPR NSWC/DD :
DAHLGREN, VA 39.308 7.237 Nov 2015 9.863 Nov 2016 12.270 Nov 2017 -   12.270 Continuing Continuing Continuing
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PE 0603892C / AEGIS BMD
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Product Development ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Aegis Ballistic Missile
Defense (BMD) 5.x
Development - MD09 -
20117142323684

MIPR NSWC/PHD : PT
HUENEME, CA 2.813 5.060 Nov 2015 4.858 Nov 2016 1.230 Nov 2017 -   1.230 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense (BMD) 5.x
Development - MD09 -
20117142323686

MIPR JHU/APL/MD :
COLUMBIA, MD 40.129 6.169 Nov 2015 5.808 Nov 2016 3.720 Nov 2017 -   3.720 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense (BMD) 5.x
Development - MD09 -
20117142323689

SS/CPAF
LOCKHEED
MARTIN :
MOORESTOWN, NJ

457.632 133.685 Nov 2015 68.130 Nov 2016 40.632 Nov 2017 -   40.632 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense (BMD) 5.x
Development - MD09 - AW

MIPR Aegis Tech Rep :
Moorestown, NJ 2.049 0.000 3.705 Nov 2016 1.560 Nov 2017 -   1.560 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense (BMD) 5.x
Development - MD09 -
Various

MIPR Various : MA, MD,
VA, NJ 68.745 1.780 Nov 2015 0.000 1.280 Nov 2017 -   1.280 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense (BMD) 5.x
Development - MD09- No
longer funded in the FYDP

Various Various : Various 106.069 23.425 Nov 2015 0.000 0.000 -   0.000 0 129.494 0

Aegis Ballistic Missile
Defense 6.x Development
- Hanscom AFB - MIT/LL -
TD

MIPR Hanscom AFB - MIT/
LL : MA 0.000 0.975 0.406 1.679 Nov 2017 -   1.679 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense 6.x Development
- JHU/APL

SS/CPFF JHU/APL : MD 0.000 1.775 7.241 Nov 2016 9.054 Nov 2017 -   9.054 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense 6.x Development
- Lockheed Martin

C/CPFF Lockheed Martin : NJ 0.000 5.836 12.260 Nov 2016 51.753 Nov 2017 -   51.753 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense 6.x Development
- MD09 - DD

MIPR NSWC/DD :
Dahlgren, VA 0.000 2.225 3.971 Nov 2016 4.500 Nov 2017 -   4.500 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD09 / Aegis BMD

Product Development ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Aegis Ballistic Missile
Defense 6.x Development
- NAVSEA

MIPR NAVSEA : Sudbury,
MA 0.000 0.000 0.000 2.600 Nov 2017 -   2.600 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense 6.x Development
- NSWC DD-TD

MIPR NSWC/DD : VA 0.000 0.894 2.427 Jul 2017 1.733 Nov 2017 -   1.733 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense 6.x Development
- Raytheon

SS/CPIF Raytheon : Tucson,
AZ 0.000 1.375 0.000 6.508 Nov 2017 -   6.508 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense 6.x Development
- Tech Rep

MIPR Aegis TechRep :
Moorestown, NJ 0.000 0.045 0.000 1.380 Nov 2017 -   1.380 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IB Development -
Standard Missile-3 (SM-3)
Block IB Development-
MD09- Corona

MIPR NSWC Corona :
Corona, CA 1.349 0.000 0.375 Nov 2016 0.000 -   0.000 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IB Development -
Standard Missile-3 (SM-3)
Block IB Development-
MD09-20117142332259

MIPR NSWC/PHD : Port
Huememe, CA 14.082 0.000 0.335 Nov 2016 0.000 -   0.000 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IB Development -
Standard Missile-3 (SM-3)
Block IB Development-
MD09

SS/CPAF Raytheon : Tucson 1,007.907 14.619 Nov 2015 0.972 Nov 2016 0.000 -   0.000 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IB Development -
Standard Missile-3 (SM-3)
Block IB Development-
MD09- No longer funding
in the FYDP

Various Various : Various 127.066 0.000 0.276 Nov 2016 0.000 -   0.000 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IIA Development -
CA,VA, MD

MIPR Various : CA, VA,
MD 0.191 0.000 3.600 Oct 2016 0.000 -   0.000 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD09 / Aegis BMD

Product Development ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Standard Missile-3 (SM-3)
Block IIA Development
- MD09 - SM-3 BLK
IIA AFFORDABILITY
DEVELOPMENT- No
longer funding in the FYDP

SS/CPIF Raytheon : Tucson,
AZ 0.000 12.100 Nov 2015 25.424 Nov 2016 0.000 -   0.000 0 37.524 0

Standard Missile-3 (SM-3)
Block IIA Development
- MD09 - SM-3 BLK IIA
INTEGRATION

SS/CPIF Raytheon : Tucson,
AZ 60.992 42.900 Nov 2015 159.247 Nov 2016 0.000 -   0.000 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IIA Development
- MD09 - SM-3 BLK IIA
INTEGRATION - APL

MIPR JHU/APL : Laurel,
MD 0.225 13.400 Nov 2015 14.300 Nov 2016 0.000 -   0.000 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IIA Development
- MD09 - SM-3 BLK IIA
INTEGRATION - DD

MIPR NSWC DD :
Dahlgren, VA 0.401 9.846 Nov 2015 10.000 Nov 2016 0.000 -   0.000 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IIA Development -
NSWC Corona

MIPR NSWC Corona :
Corona, CA 0.010 0.000 0.400 Oct 2016 0.000 -   0.000 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IIA Development -
NSWC/Crane

MIPR NSWC/Crane : IN 0.000 0.000 0.300 Oct 2016 0.000 -   0.000 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense (BMD)
Technology Design and
Insertion - MD09 - TD APL

MIPR JHU/APL : Columbia,
MD 3.336 6.126 Nov 2015 5.311 Nov 2016 7.793 Nov 2017 -   7.793 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense (BMD)
Technology Design and
Insertion - MD09 - TD LM

C/CPFF Lockheed Martin :
Moorestown, NJ 3.375 5.447 Nov 2015 4.441 Nov 2016 7.922 Nov 2017 -   7.922 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense (BMD)
Technology Design and
Insertion - MD09 - TD MIT

MIPR Hanscom AFB - MIT/
LL : Lexington, MA 3.085 2.744 Nov 2015 1.982 Dec 2016 3.169 Nov 2017 -   3.169 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD09 / Aegis BMD

Product Development ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Aegis Ballistic Missile
Defense (BMD)
Technology Design and
Insertion - MD09 - TD
MITRE

MIPR CECOM - MITRE :
Dahlgren, VA 0.000 0.626 Nov 2015 0.338 Dec 2016 1.228 Nov 2017 -   1.228 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense (BMD)
Technology Design and
Insertion - MD09 - TD
NSWCDD

MIPR NSWC DD :
Dahlgren, VA 1.390 7.087 Nov 2015 7.236 Feb 2017 7.753 Nov 2017 -   7.753 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense (BMD)
Technology Design and
Insertion - MD09 Raytheon

SS/CPAF Raytheon : AZ 0.857 0.730 0.000 0.825 Apr 2018 -   0.825 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense (BMD)
Technology Design
and Insertion - MD09-
Technology Design and
Insertion-TD No longer
funding in the FYDP

Various Various, : Various 0.000 2.500 Nov 2015 9.232 Feb 2017 0.000 -   0.000 0 11.732 0

Aegis Ballistic Missile
Defense (BMD)
Technology Design and
Insertion - SPAWAR

MIPR SPAWAR : San
Diego, CA 0.000 0.322 0.000 5.255 Dec 2017 -   5.255 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense (BMD)
Technology Design and
Insertion - Technology
Design and Insertion -
Discrimination

MIPR Various - MDA :
AL,VA 0.000 9.972 Nov 2015 0.000 6.000 Nov 2017 -   6.000 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense (BMD)
Technology Design and
Insertion - Various - MDA

MIPR Various - MDA :
AL,VA,CA 0.000 2.471 1.805 Jan 2017 0.323 Nov 2017 -   0.323 Continuing Continuing Continuing

FY16 SM-3 Block IIA
RDT&E All Up Rounds MIPR MIT/LL : MA 0.000 0.000 0.500 Nov 2016 0.000 -   0.000 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD09 / Aegis BMD

Product Development ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

- FY 16 SM-3 Block IIA
RDT&E All Up Rounds-
MIT/LL
FY16 SM-3 Block IIA
RDT&E All Up Rounds -
NSWC/DD

MIPR NSWC/DD :
Dahlgren, VA 0.000 0.000 1.500 Nov 2016 0.000 -   0.000 Continuing Continuing Continuing

FY16 SM-3 Block IIA
RDT&E All Up Rounds -
SM-3 MANUFACTURING
- MD09

SS/CPAF Raytheon : Tucson,
AZ 355.473 115.948 Dec 2015 251.154 Nov 2016 0.000 -   0.000 Continuing Continuing Continuing

FY16 SM-3 Block IIA
RDT&E All Up Rounds -
Various

MIPR Various : CA, VA,
MD 0.000 0.000 1.500 Nov 2016 0.000 -   0.000 0 1.500 0

Modeling & Simulation
Objective Simulation
Framework - M&S OSF
Engineering

Various MDA : AL, VA 4.569 3.750 Nov 2015 4.269 Nov 2016 1.763 Nov 2017 -   1.763 Continuing Continuing Continuing

Modeling & Simulation
Objective Simulation
Framework - M&S OSF
Engineering - CSS Support

C/CPFF MiDAESS / TEAMS :
AL, CO 13.510 2.588 Nov 2015 0.000 1.095 Nov 2017 -   1.095 Continuing Continuing Continuing

Modeling & Simulation
Objective Simulation
Framework - M&S OSF
Engineering - Engineering
Support

C/CPAF Northrop Grumman :
CO 12.944 4.700 Nov 2015 6.222 Nov 2016 8.613 Nov 2017 -   8.613 Continuing Continuing Continuing

Modeling & Simulation
Objective Simulation
Framework - M&S OSF
Engineering - Integration

MIPR AMRDEC : AL 12.108 4.347 Nov 2015 4.043 Nov 2016 4.318 Nov 2017 -   4.318 Continuing Continuing Continuing

Modeling & Simulation
Objective Simulation
Framework - M&S OSF
Engineering - Prime

C/CPFF Teledyne Brown
Engineering : AL, CO 66.649 24.761 Nov 2015 25.550 Nov 2016 21.352 Nov 2017 -   21.352 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD09 / Aegis BMD

Product Development ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Systems Engineering
& Integration - Systems
Engineering

Various MDA Various : VA,
AL 48.720 6.852 Nov 2015 6.787 Nov 2016 3.620 Oct 2017 -   3.620 Continuing Continuing Continuing

Systems Engineering
& Integration - Systems
Engineering - CSS

C/CPFF MiDAESS / TEAMS :
VA 13.003 1.224 Nov 2015 1.533 Nov 2016 0.945 Nov 2017 -   0.945 Continuing Continuing Continuing

Systems Engineering
& Integration - Systems
Engineering - Industry

C/CPAF Boeing : VA 26.907 11.033 Nov 2015 11.085 Nov 2016 13.965 Nov 2017 -   13.965 Continuing Continuing Continuing

M&S BMDS Simulations &
Tools - Sims & Tools C/CPFF Teledyne Brown

Engineering : AL, CO 0.000 0.000 0.950 Nov 2016 1.243 Nov 2017 -   1.243 Continuing Continuing Continuing

M&S BMDS Simulations
& Tools - Sims & Tools -
Industry

C/CPAF Northrop Grumman :
CO 24.053 4.989 Nov 2015 4.028 Nov 2016 3.984 Nov 2017 -   3.984 Continuing Continuing Continuing

BMDS Verification,
Validation & Assessment
(VV&A) - Verification &
Assessment

Various MDA Various : AL,
VA 0.000 0.000 0.000 0.709 Nov 2017 -   0.709 Continuing Continuing Continuing

BMDS Verification,
Validation & Assessment
(VV&A) - Verification
& Assessment - CSS
Support

C/CPFF MiDAESS / TEAMS :
AL 4.720 3.852 Nov 2015 3.960 Nov 2016 2.210 Nov 2017 -   2.210 Continuing Continuing Continuing

BMDS Verification,
Validation & Assessment
(VV&A) - Verification
& Assessment - CSS
Support (2)-No longer
funding in the FYDP

C/CPFF Sparta : AL 0.505 0.525 Nov 2015 0.555 Nov 2016 0.000 -   0.000 0 1.585 0

BMDS Verification,
Validation & Assessment
(VV&A) - Verification &
Assessment - Industry

C/CPAF Boeing : AL 1.075 6.914 Nov 2015 6.927 Nov 2016 6.165 Nov 2017 -   6.165 Continuing Continuing Continuing

BMDS Verification,
Validation & Assessment MIPR MITRE : VA 3.632 1.476 Nov 2015 1.539 Nov 2016 1.174 Nov 2017 -   1.174 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD09 / Aegis BMD

Product Development ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

(VV&A) - Verification &
Assessment - Labs
BMDS Verification,
Validation & Assessment
(VV&A) - Verification &
Assessment - OGA

MIPR AMRDEC : AL 5.095 7.957 Nov 2015 7.338 Nov 2016 7.432 Nov 2017 -   7.432 Continuing Continuing Continuing

BMDS Verification,
Validation & Assessment
(VV&A) - Verification &
Assessment - UARC

MIPR GTRI : GA, AL 1.119 0.000 1.043 Nov 2016 1.100 Nov 2017 -   1.100 Continuing Continuing Continuing

BMDS Verification,
Validation & Assessment
(VV&A) - Verification &
Assessment - UARC2

MIPR JHU/APL : AL, VA 0.000 0.000 0.000 1.429 Nov 2017 -   1.429 Continuing Continuing Continuing

Subtotal 4,401.434 566.751 732.990 292.063 -   292.063   -      -      -   

Remarks
N/A

Support ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Operations -
MD09 - Civ Sal MIPR MDA : Arlington, VA 25.282 35.328 Oct 2015 34.746 Nov 2016 0.000 -   0.000 Continuing Continuing Continuing

Program Operations -
MD09 - DD PM MIPR NSWC DD :

Dahlgren, VA 7.017 7.632 Nov 2015 8.792 Nov 2016 0.000 -   0.000 Continuing Continuing Continuing

Program Operations -
MD09 - IT MIPR MDA : Arlington, VA 0.181 0.519 Nov 2015 0.500 Nov 2016 0.000 -   0.000 Continuing Continuing Continuing

Program Operations -
MD09 - MDA Travel MIPR MDA : Arlington, VA 1.610 2.065 Oct 2015 3.100 Nov 2016 0.000 -   0.000 Continuing Continuing Continuing

Program Operations -
MD09 - MIDAESS MIPR MDA : Arlington, VA 43.352 54.219 Oct 2015 47.523 Nov 2016 0.000 -   0.000 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD09 / Aegis BMD

Support ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Operations -
MD09 - NAVSEA Civ Sal MIPR NAVSEA :

Washington, DC 12.825 13.856 Oct 2015 12.503 Nov 2016 0.000 -   0.000 Continuing Continuing Continuing

Program Operations -
MD09 - NAVSEA RB Sal MIPR NAVSEA :

Washington, DC 1.161 2.109 Oct 2015 2.132 Nov 2016 0.000 -   0.000 Continuing Continuing Continuing

Program Operations -
MD09 - NAVSEA Training,
Various

MIPR NAVSEA :
Washington, DC 1.542 1.134 Oct 2015 0.771 Nov 2016 0.000 -   0.000 Continuing Continuing Continuing

Program Operations -
MD09 - NAVSEA Travel MIPR NAVSEA :

Washington, DC 1.027 1.056 Oct 2015 1.056 Nov 2016 0.000 -   0.000 Continuing Continuing Continuing

Program Operations -
MD09 - Security MIPR Various : VA 1.165 1.603 Nov 2015 1.651 Nov 2016 0.000 -   0.000 Continuing Continuing Continuing

Program Operations
- MD09-Prograum
Operations- No longer
funding in the FYDP

MIPR Various : VA 13.730 0.264 0.264 0.000 -   0.000 0 14.258 0

Subtotal 108.892 119.785 113.038 0.000 -   0.000   -      -      -   

Remarks
Remarks
*Increase from FY 2017 to FY 2018 (Lockheed Martin, NJ) due to detailed design of BMD 6.0 in preparation for CDR which will finalize the Baseline Program Performance
requirements and Commencement of the BMD 6.1

Test and Evaluation ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   -  

Remarks
N/A
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD09 / Aegis BMD

Management Services ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   -  

Remarks
N/A

Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 4,510.326 686.536 846.028 292.063 -   292.063   -      -      -   

Remarks
Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, MIPRs, and civilian salaries on the R-3.



UNCLASSIFIED

PE 0603892C: AEGIS BMD UNCLASSIFIED
Missile Defense Agency Page 32 of 72 R-1 Line #80

Exhibit R-4, RDT&E Schedule Profile: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD09 / Aegis BMD
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD09 / Aegis BMD

Schedule Details

Start End
Events Quarter Year Quarter Year

BMD 6.x SRR 4 2016 4 2016
BL 5.3.x/BMD 4.x SDR/PDR 2 2017 2 2017
BMD 5.1 Demo 3 2017 3 2017
BMD 6.x SFR 3 2017 3 2017
BMD 5.1 Development 1 2016 4 2017
BMD 5.0 Ship Installations 1 2016 4 2017
BL 5.3.x/BMD 4.x CDR 1 2018 1 2018
BMD 6.0 PDR 1 2018 1 2018
BMD 5.1 Certification 3 2018 3 2018
BMD 6.1 SRR 3 2018 3 2018
BL 5.3.x/BMD 4.x EA 1 2019 1 2019
BMD 6.0 CDR 2 2019 2 2019
BMD 6.1 SFR 3 2019 3 2019
BL 5.3.x/BMD 4.x Certification 4 2019 4 2019
BMD 6.1 PDR 1 2021 1 2021
BMD 6.0 Demo 2 2021 2 2021
BMD 6.0 Certification 2 2022 2 2022
BMD 6.1 CDR 2 2022 2 2022
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MG09 / Aegis BMD SM-3 Development
Articles

COST ($ in Millions) Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total FY 2019 FY 2020 FY 2021 FY 2022

Cost To
Complete

Total
Cost

MG09: Aegis BMD SM-3
Development Articles

-   0.000 0.000 253.276 -   253.276 166.129 73.523 18.291 0.000 0 511.219

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Reflects transfer of SM-3 Development Articles efforts from Project MD09, Aegis BMD beginning in FY 2018

A. Mission Description and Budget Item Justification
This project supports Aegis BMD purchase of Development Articles to use as test articles, and initial deployment in support of EPAA Phase III.  Includes Manufacturing
of SM-3 Block IIA All Up Round (AUR) for the purposes of flight testing and delivery to the fleet as operational assets, and to ensure the maturation of SM-3 Block IIA
manufacturing process.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
Title: FY16 SM-3 Block IIA RDT&E All Up Rounds

Articles:
Description: Manufacture FY 2016 SM-3 Block IIA All Up Rounds (AURs) for the purposes of flight testing and delivery to the
fleet as operational assets prior to an initial production decision in support of EPAA Phase III.

Recurring Accomplishment:
Deliver SM-3 Block IIA AURs

FY 2016 Accomplishments:
N/A
FY 2017 Plans:
N/A
FY 2018 Plans:
FY16 SM-3 Block IIA RDT&E All Up Rounds efforts transferred from Project MD09, Aegis BMD.  Decrease from FY 2017 to FY
2018 to match manufacturing schedule for incremental phasing of FY 2016 All-Up-Rounds.  Continue funding for quantity 17
SM-3 Block IIA AURs (delivered FY 2018 through FY 2020) for use in flight test as reflected in the IMTP, and initial deployment of

0.000
-  

0.000
-  

212.029
-  
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Exhibit R-2A, RDT&E Project Justification: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MG09 / Aegis BMD SM-3 Development
Articles

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
EPAA Phase III.  SM-3 Block IIA AURs validate the Engineering Manufacturing Readiness Level 3 criteria for an Initial Production
Decision scheduled 4Q FY 2018.
Title: FY18 SM-3 Block IIA RDT&E All Up Rounds

Articles:
Description: Purchase of FY 2018 SM-3 Block IIA AURs for delivery to the fleet as operational assets

FY 2016 Accomplishments:
N/A
FY 2017 Plans:
N/A
FY 2018 Plans:
In PB-2017 this requirement was captured in Aegis BMD MD09 Procurement account

- Incremental funding of six SM-3 Block IIA AURs for flight testing and delivery to the fleet as operational assets
- Ensure the maturation of SM-3 Block IIA manufacturing process and mitigate impacts of a production gap
- All Up Rounds utilized to achieve Engineering Manufacturing Readiness Level  4

0.000
-  

0.000
-  

41.247
-  

Accomplishments/Planned Programs Subtotals 0.000 0.000 253.276

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MG09 / Aegis BMD SM-3 Development
Articles

Product Development ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

FY16 SM-3 Block IIA
RDT&E All Up Rounds
- FY16 SM-3 Block IIA
RDT&E All Up Rounds -
IWS

MIPR NAVSEA IWS :
Washington DC 0.000 0.000 0.000 7.523 Nov 2017 -   7.523 Continuing Continuing Continuing

FY16 SM-3 Block IIA
RDT&E All Up Rounds
- FY16 SM-3 Block IIA
RDT&E All Up Rounds -
NSWC/DD

MIPR NSWC/DD :
Dahlgren, VA 0.000 0.000 0.000 2.000 Nov 2017 -   2.000 Continuing Continuing Continuing

FY16 SM-3 Block IIA
RDT&E All Up Rounds
- FY16 SM-3 Block IIA
RDT&E All Up Rounds -
SM-3 MANUFACTURING
- MG09

SS/CPAF Raytheon : Tuscon,
AZ 0.000 0.000 0.000 202.506 Nov 2017 -   202.506 Continuing Continuing Continuing

FY18 SM-3 Block IIA
RDT&E All Up Rounds
- FY18 SM-3 Block IIA
RDT&E All Up Rounds -
FY18 SM-3 Manufacturing

MIPR NAVSEA IWS :
Washington DC 0.000 0.000 0.000 5.534 Nov 2017 -   5.534 Continuing Continuing Continuing

FY18 SM-3 Block IIA
RDT&E All Up Rounds
- FY18 SM-3 Block IIA
RDT&E All Up Rounds -
Raytheon

SS/CPAF Raytheon : Tuscon,
AZ 0.000 0.000 0.000 35.713 Jun 2018 -   35.713 Continuing Continuing Continuing

Subtotal 0.000 0.000 0.000 253.276 -   253.276   -      -      -   

Remarks
N/A

Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 0.000 0.000 253.276 -   253.276   -      -      -   
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Exhibit R-3, RDT&E Project Cost Analysis: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MG09 / Aegis BMD SM-3 Development
Articles

Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MG09 / Aegis BMD SM-3 Development
Articles
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Exhibit R-4A, RDT&E Schedule Details: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MG09 / Aegis BMD SM-3 Development
Articles

Schedule Details

Start End
Events Quarter Year Quarter Year

FY16 SM-3 Block IIA AUR-first round delivery 3 2018 3 2018
FY16 SM-3 Block IIA AUR EPAA Phase III Declaration 1 2019 1 2019
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Exhibit R-2A, RDT&E Project Justification: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MM09 / Aegis BMD SM-3 Development

COST ($ in Millions) Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total FY 2019 FY 2020 FY 2021 FY 2022

Cost To
Complete

Total
Cost

MM09: Aegis BMD SM-3
Development

-   0.000 0.000 93.414 -   93.414 121.268 125.305 74.922 111.278 0 526.187

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Reflects transfer of SM-3 Development efforts from Project MD09, Aegis BMD in FY 2018

A. Mission Description and Budget Item Justification
Provides development of SM-3 Missiles, Upgrade Modifications, and Integration into the Aegis Weapon System.  The SM-3 Block IB improves Aegis BMD's ability to
expand the BMD battlespace, engage longer range, more sophisticated ballistic missiles that may deploy countermeasures and launch in larger raid sizes. The SM-3
Block IB Kinetic Warhead's (KW) two color infra-red (IR) seeker and advanced signal processor provides a real-time discrimination and characterization capability while
improving sensitivity for longer range targets and performance against more sophisticated threats. Additionally, the new Throttleable Divert and Attitude Control System
(TDACS) KW divert engine has been upgraded over the SM-3 Block IA to provide a more flexible divert in order to maneuver the KW to intercept.

The SM-3 Block IIA consists of an upgrade to a 21-inch diameter SM-3 missile and expands beyond the SM-3 Block IB battlespace to counter Intermediate Range
Ballistic Missile (IRBM).  SM-3 Block IIA provides an increased kinematic envelope through improved infa-red (IR) discrimination and divert capability that provide
performance against the EPAA phase III expanded threat set.  When combined with Aegis BMD 5.1 weapon system modifications, the SM-3 Block IIA will provide
Engage on Remote (EoR) capability, which allows the use of remote off board sensor information to launch and guide the SM-3 Block IIA to final intercept.  Aegis
BMD 5.1 EoR capability with SM-3 Block IIA also frees up Radar resources and increases the number and type of threats to be engaged simultaneously over previous
baselines.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
Title: Standard Missile-3 (SM-3) Block IB Development

Articles:
Description: This effort develops the SM-3 Block IB missile, which improves on the SM-3 Block IA performance and enables
engagement of more sophisticated ballistic missiles and larger raid sizes.

SM-3 Block IB Modernization will provide the following upgrades:

- Upgraded SM-3 KW Common Avionics Package will provide improved producibility and reduced cost resulting from utilization
of common components between SM-3 Block IIA and the Redesigned Kill Vehicle (RKV). SM-3 Block IB Common Components
will be extendable to support different form/fit in circuit card assemblies across SM-3 Block IB, SM-3 Block IIA, and RKV and will
mitigate SM-3 Block IB hardware availability issues.

0.000
-  

0.000
-  

21.148
-  
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Exhibit R-2A, RDT&E Project Justification: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MM09 / Aegis BMD SM-3 Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
- Upgraded SM-3 Block IB Guidance Section (GS) will resolve Computer Processing Unit 3 and Plate 3A hardware availability
issues, enable use of 5.1/IIA Target Object Map (TOM) and similar software to SM-3 Block IIA Mission Computer; and enable
additional capability against complex threats.

FY 2016 Accomplishments:
N/A
FY 2017 Plans:
N/A
FY 2018 Plans:
Increase from FY 2017 to FY 2018 is due to SM-3 Block IB Modernization efforts to develop capabilities against future threats,
resolve identified hardware availability issues and increase commonality within the SM-3 Missile family.

SM-3 Block IB Modernization consists of two primary upgrade packages as follows:

- Initiate development of the upgraded SM-3 KW Common Avionics Package
- Initiate development of the upgraded SM-3 Block IB Guidance Section (GS)
Title: Standard Missile-3 (SM-3) Block IIA Development

Articles:
Description: The SM-3 Block IIA is required to meet EPAA Phase III.  It will increase the area that can be defended by Aegis
BMD, increase the probability of kill against a larger threat set, and leverage enhanced capability provided by BMDS sensor
upgrades.

Recurring Accomplishments:
- Conduct SM-3 Block IIA software update to support engagements against additional complex threats identified during Aegis
BMD 5.1 design process conducted after missile Critical  Design Review (CDR)
- Conduct End to End Distributed Development System (ETEDDS) integration testing; and flight test support
- Continue implementation of SM-3 Block IIA cost reduction initiatives to support meeting cost goals to reduce the current
estimated Average Unit Production Price (AUPP)

FY 2016 Accomplishments:
N/A
FY 2017 Plans:

0.000
-  

0.000
-  

72.266
-  
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Exhibit R-2A, RDT&E Project Justification: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MM09 / Aegis BMD SM-3 Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
N/A
FY 2018 Plans:
Decrease from FY 2017 to FY 2018 due to life cycle progression as program begins shift from development phase to initial
production

- Continue transition of Kinetic Warhead (KW) hardware commonality effort (from design to material purchases) to system
integration testing in order to demonstrate technology readiness level 7
- Conduct Engineering Manufacture Readiness Level (EMRL) 3 compliance to support life cycle progression
- Support execution of  robust Flight Test Mission Campaign Series to ensure six successful SM-3 Block IIA Intercepts

Accomplishments/Planned Programs Subtotals 0.000 0.000 93.414

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MM09 / Aegis BMD SM-3 Development

Product Development ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Standard Missile-3 (SM-3)
Block IB Development -
Standard Missile-3 (SM-3)
Block IB Development -
MD09

SS/CPAF Raytheon : Tuscon,
AZ 0.000 0.000 0.000 17.146 Jan 2018 -   17.146 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IB Development -
Standard Missile-3 (SM-3)
Block IB Development -
MD09 - 20117142332259

MIPR NSWC/PHD : Port
Hueneme, CA 0.000 0.000 0.000 1.934 Nov 2017 -   1.934 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IB Development -
Standard Missile-3 (SM-3)
Block IB Development -
MD09 - Corona

MIPR NSWC Corona :
Corona, CA 0.000 0.000 0.000 2.068 Nov 2017 -   2.068 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IIA Development -
Standard Missile-3 (SM-3)
Block IIA Development -
CA,VA, MD

MIPR Various : CA, VA,
MD 0.000 0.000 0.000 3.338 Nov 2017 -   3.338 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IIA Development -
Standard Missile-3 (SM-3)
Block IIA Development
- MD09 - SM-3 BLK IIA
INTEGRATION

SS/CPIF Raytheon : Tuscon,
AZ 0.000 0.000 0.000 48.454 Nov 2017 -   48.454 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IIA Development -
Standard Missile-3 (SM-3)
Block IIA Development
- MD09 - SM-3 BLK IIA
INTEGRATION - APL

MIPR JHU/APL : Laurel,
MD 0.000 0.000 0.000 12.994 Nov 2017 -   12.994 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IIA Development -
Standard Missile-3 (SM-3)
Block IIA Development

MIPR NSWC DD :
Dahlgren, VA 0.000 0.000 0.000 5.053 Nov 2017 -   5.053 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MM09 / Aegis BMD SM-3 Development

Product Development ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

- MD09 - SM-3 BLK IIA
INTEGRATION - DD
Standard Missile-3 (SM-3)
Block IIA Development -
Standard Missile-3 (SM-3)
Block IIA Development -
NSWC Corona

MIPR NSWC Corona :
Corona, CA 0.000 0.000 0.000 1.266 Nov 2017 -   1.266 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IIA Development -
Standard Missile-3 (SM-3)
Block IIA Development -
NSWC/Crane

MIPR NWSC/Crane : IN 0.000 0.000 0.000 1.161 Nov 2017 -   1.161 Continuing Continuing Continuing

Subtotal 0.000 0.000 0.000 93.414 -   93.414   -      -      -   

Remarks
Increase from FY 2017 to FY 2018 (Raytheon, AZ) due to implementation of SM-3 IB Modernization

Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 0.000 0.000 93.414 -   93.414   -      -      -   

Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MM09 / Aegis BMD SM-3 Development
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Exhibit R-4A, RDT&E Schedule Details: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MM09 / Aegis BMD SM-3 Development

Schedule Details

Start End
Events Quarter Year Quarter Year

Kinetic Warhead hardware commonality (also known as Guidance Electronic Unit
Engineering Change Proposal (GEU ECP)) CDR 1 2018 1 2018

GEU ECP Host GEU delta-CDR 1 2019 1 2019
GEU ECP Qualification 1 2020 1 2020
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Exhibit R-2A, RDT&E Project Justification: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MC09 / Cyber Operations

COST ($ in Millions) Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total FY 2019 FY 2020 FY 2021 FY 2022

Cost To
Complete

Total
Cost

MC09: Cyber Operations 1.700 1.225 0.879 2.340 -   2.340 14.970 22.506 23.079 20.177 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Increase from FY 2017 to FY 2018 is attributed to "Increasing cybersecurity requirements following the Secretary of Defense DoD Cybersecurity Discipline guidance to
implement strong authentication, device hardening, reducing the attack surface and alignment to cybersecurity network defense services providers.

A. Mission Description and Budget Item Justification
Sustain the DoD RMF Certification and Accreditation process and Controls Validation Testing (CVT) activities, analysis of validation results, risk assessments and
reviews of proposed Program Manager/Information Systems Security Manager (PM/ISSM).

This project supports the monitoring and tracking of Cybersecurity mitigation detailed in Information Technology Security POA&Ms.   Activities include preparation of
C&A documentation and accreditation recommendations to the MDA Authorizing Official (AO).  Independent Verification and Validation (IV&V) team actions ensure the
availability, integrity, authentication, confidentiality and non-repudiation of the AB mission and non-mission systems, which includes test and remote site administrative
systems.  Activities in the Project are necessary to comply with the Federal Information Security Management Act (FISMA).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
Title: Network / System Certification and Accreditation (C&A)

Articles:
Description: This accomplishment has reoccurring efforts. Conduct cybersecurity engineering and architecture requirements
planning or Aegis BMD systems.  Plan and test the Risk Management Framework (RMF) controls for Ballistic Missile Defense
System (BMDS) in regards to Aegis BMD systems to comply with new directive, RMF for DoD Information Technology (DoDi
8510.01) to replace the DoD Information Assurance Certification and Accreditation process (DIACAP). In addition, conduct
Controls Validation Testing (CVT).

FY 2016 Accomplishments:
Cyber security efforts were moved from MD09 to MC09 to match execution.
FY 2017 Plans:
SEE ABOVE
FY 2018 Plans:
Increase from FY 2017 to FY 2018 is attributed to increasing cybersecurity requirements and ensuring compliance of additional
requirements

1.225
-  

0.879
-  

2.340
-  
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Exhibit R-2A, RDT&E Project Justification: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MC09 / Cyber Operations

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
- Continue coordination and development of new and existing accreditation packages that comply with new directive, RMF for
DoD Information Technology (DoDI 8510.01) process
- Conduct regular Controls Validation Testing (CVT) and cooperative risk assessments to mitigate cybersecurity deficiencies
-  Develop and deploy Hardware and Software HW/SW  implementation strategies for  Continuous Monitoring activities at remote
sites and Aegis BMD assets
Monthly reviews of systems  through the eMass
-Daily management of eMass System Plan of Action and Milestones (POAMs)

Accomplishments/Planned Programs Subtotals 1.225 0.879 2.340

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total FY 2019 FY 2020 FY 2021 FY 2022
Cost To

Complete Total Cost
• 0603882C: Ballistic

Missile Defense Midcourse
Defense Segment

1,260.480 862.080 828.097 -   828.097 630.842 651.047 567.451 551.701 Continuing Continuing

• 0603884C: Ballistic
Missile Defense Sensors

233.020 230.077 247.345 -   247.345 247.643 362.850 401.267 497.503 Continuing Continuing

• 0603896C: Ballistic Missile
Defense Command and

Control, Battle Management
& Communication

425.996 456.267 430.115 -   430.115 461.275 501.956 496.411 514.139 Continuing Continuing

• 0603898C: Ballistic Missile
Defense Joint Warfighter Support

47.566 47.776 48.954 -   48.954 49.524 52.628 53.573 54.636 Continuing Continuing

• 0603904C: Missile
Defense Integration and

Operations Center (MDIOC)

46.191 54.750 53.265 -   53.265 54.505 57.588 58.574 59.738 Continuing Continuing

• 0604878C: Aegis BMD Test 78.468 95.012 134.468 -   134.468 73.059 82.570 113.856 97.660 Continuing Continuing
• 0604880C: Land

Based SM-3 (LBSM3)
29.288 43.293 30.486 -   30.486 31.816 33.024 31.707 30.924 Continuing Continuing

• 0604881C: AEGIS SM-3
Block IIA Co-Development

165.456 106.038 9.739 -   9.739 0.000 0.000 0.000 0.000 0 281.233

• 0901598C:
Management HQ - MDA

35.871 31.160 29.947 -   29.947 28.024 27.269 27.878 28.450 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MC09 / Cyber Operations

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total FY 2019 FY 2020 FY 2021 FY 2022
Cost To

Complete Total Cost
Remarks

D. Acquisition Strategy
Full and Open contract support through Missile Defense Agency Program Management Office.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MC09 / Cyber Operations

Support ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Network / System
Certification and
Accreditation (C&A) -
BOOZ ALLEN HAMILTON
INC

C/CPIF MDA : MCLEAN, VA 0.643 1.086 Nov 2015 0.644 Oct 2016 2.340 Nov 2017 -   2.340 Continuing Continuing Continuing

Network / System
Certification and
Accreditation (C&A) -
CND/IA Advisory and
Assistance Services

C/CPIF Torch Technologies :
Huntsville, AL 1.057 0.139 Nov 2015 0.235 Oct 2016 0.000 -   0.000 Continuing Continuing Continuing

Subtotal 1.700 1.225 0.879 2.340 -   2.340   -      -      -   

Remarks
N/A

Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 1.700 1.225 0.879 2.340 -   2.340   -      -      -   

Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MC09 / Cyber Operations
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Exhibit R-4A, RDT&E Schedule Details: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MC09 / Cyber Operations

Schedule Details

Start End
Events Quarter Year Quarter Year

MC09 Cyber Operations 1 2016 4 2022
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MX09 / Aegis BMD Development Support

COST ($ in Millions) Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total FY 2019 FY 2020 FY 2021 FY 2022

Cost To
Complete

Total
Cost

MX09: Aegis BMD Development
Support

32.016 80.312 68.283 169.325 -   169.325 177.360 174.101 182.794 197.100 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Increase from FY 2017 to FY 2018 reflects transfer of Program Operations from Project MD09, Aegis BMD.

A. Mission Description and Budget Item Justification
Aegis Ballistic Missile Defense (BMD), in accordance with negotiated agreements between the United States Navy and the Missile Defense Agency (MDA) has identified
and segregated funding for Developmental Support of Aegis BMD specific elements resident aboard Aegis capable Navy ships.  Computer Program Support consists
of, but is not limited to, reviews of Technical Observation Reports (TORs) that are generated by ship crews during exercises or deployments, determination of root
causes and preparation of Computer Program Change Request (CPCR) to correct TORs, updates to the in-service computer program to apply, test and certify multiple
CPCRs, and tests installation of Aegis Weapon System (AN/SPY-radar/Fire Control System (FCS)) alignment updates as required. Aegis BMD provides support to
Annual Integration Events (AIEs) to ensure any updated Aegis Combat System (ACS) computer programs do not degrade BMD equipped ships and provides distance
and technical support for BMD equipped ships. Additionally, Aegis BMD continues to analyze the Ballistic Missile Defense System (BMDS) elements to ensure that any
and all Aegis continues to work with Program Executive Office (PEO) Integrated Warfare Systems (IWS) and PEO Command, Control, Communications, Computers, &
Intelligence (C4I), Aegis' Navy counterparts, in order to maintain common C4I top level requirements for all Aegis BMD Baselines.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
Title: Fleet Integration

Articles:
Description: Provide Fleet operations and mission support to enable the conduct of sustained BMD operations; advocate
war fighter requirements and fleet feedback in baseline development and capability upgrades to Aegis BMD weapon system;
provide analysis and Mission Planning support for Geographic Combatant Commanders for operational application of Maritime
BMD capabilities; and provide BMD Capabilities Analysis and Exercise Support for Aegis BMD baselines under development or
currently deployed in the Operational Fleet.

Recurring Accomplishments:

- Define, develop and review Joint and Fleet Doctrine for incorporation of Aegis BMD capability transition to warfighter and
baseline acceptance into MDA Operational Capacity Baseline (OCB)
- Research and define certification and warfighter acceptance requirements for Aegis BMD baselines to ensure successful
capability delivery

10.980
-  

6.552
-  

9.257
-  
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MX09 / Aegis BMD Development Support

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
- Develop Aegis BMD training simulations and scenarios to support shipboard training including BMD Qualification (BMDQ) and
higher level exercises
- Execute warfighter feedback process to enhance Aegis BMD functional capability development and influence future Aegis BMD
requirements and support MDA Test Community and Combatant Commanders in  BMD Exercises and Wargames

FY 2016 Accomplishments:
Beginning in FY 2016, transferred from Project MD09, Fleet Integration
- Provided In-service Engineering support to Aegis Ballistic Missile Defense (BMD) ships and resolve any identified issues
- Provided leadership, engineering, and technical support to conduct Aegis BMD Combat System Readiness to resolve any
identified issues
- Responded to Fleet training, analysis, and operational integration of maritime capabilities as part of Aegis BMD installations,
BMD operations and BMD events and resolved any interoperability issues
- Provided reach back analytical support to the Combatant Commanders (COCOMs) for real world operations and resolved Aegis
BMD ship readiness issues
- Provided maintenance and updates for Force on Force Modeling and Simulation to ensure accurate characterization of capability
is provided to the warfighter community
- Prepared and coordinated training documents for new BMD baselines to ensure that operators were provided current BMD
baseline material for training
- Provided BMD specific training to BMD ships, COCOM, and Fleet Staffs to ensure full interoperability between Aegis BMD ships
and Fleet staffs
FY 2017 Plans:
Increase from FY 2016 to FY 2017 is due to transition of responsibility for Aegis Scenario Development System to Fleet
Integration from Aegis BMD Weapon System Support. This system enables Aegis BMD shipboard training for developmental
Aegis BMD baselines.

- Execute Aegis BMD capabilities analysis for Combatant Commanders and Fleet staffs
FY 2018 Plans:
Increase from FY 2017 to FY 2018 is due to COCOM operational analysis to support and inform both regional and homeland
defense design implementation for Aegis BMD ship capability. To include but not limited to the following:

- Provide analysis for Anti-Ship Ballistic Missile Defense
- Provide analysis on parametric organic sensor sensitivity
- Provide analysis on up-range ship/sensor support for LOR, EOR, and Cued engagements
- Provide analysis on impacts of countermeasures
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MX09 / Aegis BMD Development Support

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
- Provide analysis on developing threats
Title: Infrastructure Upgrades

Articles:
Description: This project includes Special Access Program (SAP) infrastructure labor to include Contractor Program Security
Officers, Information Assurance Officers, and System Administrators that will oversee the data transfer efforts. Funds IT services
in support of the Aegis RDT&E mission.  This includes:   IT help-desk services; portal and data services; records management;
business automation services; and desktop and Special Purpose Processing Nodes (SPPNs) maintenance and licenses.  In
addition, funds will be used to replace critical IT infrastructure at end-of-life and to implement DoD mandated projects in support of
the Joint Information Environment (JIE) initiative.

Recurring Accomplishments:

- - Transfer necessary data between collateral and SAP environments to comply with Federal and DoD mandates (Cybersecurity
and Joint Information Environment)
- Configuration and data management to ensure Modeling and Simulation (M&S) and software builds are identical in collateral and
SAP environment
- Fund Aegis IT services such as IT help-desk services; portal and data services; records management; business automation
services; and desktop and SPPN maintenance and licenses.
- Fund critical end-of-life IT equipment replacements
- Fund IT infrastructure upgrade planning and implementation efforts to accomplish DoD mandated IT projects (JIE and DoD CIO
Information Resources Management (IRM) initiatives)

FY 2016 Accomplishments:
Initiate new security efforts as directed by the Security Classification Guide (SCG) and the consolidation and realignment of funds
from MD09, MD40 and MT09 for IT services in support of the Aegis RDT&E mission.

SEE ABOVE
FY 2017 Plans:
Increase from FY 2016 to FY 2017 is attributed to additional security efforts as directed by the Security Classification Guide (SCG)

SEE ABOVE
FY 2018 Plans:
- Provide standard IT core user services in support of the Aegis BMD RDT&E mission as follows:

25.262
-  

20.439
-  

20.866
-  
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MX09 / Aegis BMD Development Support

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
- IT core services encompassing end user services including the Microsoft productivity suite including Microsoft Word, Excel,
PowerPoint, Access and Lync
- Public Key Enabling software such as Active Identity client software which enables secure workstations with smart cards to
enforce strong authentication for network security
- IT help-desk services, IT consumables, hardware break-fix, end-of-life equipment replacements and IT asset management.
Access to the MDA business applications and portal services such as SharePoint for data management services and records
management.  It includes Unified Communications services such as telephony, wireless services and Video Teleconferencing
capabilities
- Provide security support, network administration, performance monitoring, and technical support for SAP infrastructures and
computing suites
Title: Aegis Ballistic Weapon System Support

Articles:
Description: This project provides Command, Control, Computer, Communications and Intelligence (C4I) systems engineering
for the development and fielding of Aegis Ballistic Missile Defense (BMD) communications systems which includes Aegis BMD
and BMDS interoperability, integration of space and joint sensors systems with Aegis BMD and Aegis BMD baseline certifications;
IAMD planning; and maintaining Top Level Requirements (TLR) between the Missile Defense Agency and the Navy.  It also
provides Aegis BMD Mission and Quality Assurance, supporting assessment of flight test readiness and ensuring identification of
root causes of failures/non conformances and sufficiency of corrective actions.

Recurring Accomplishments:

- Monitor and address Fleet feedback concerns raised during waterfront technical exchanges and ship visits
- Update threat adaptation data to keep pace with emergent threats
- Provide support for contingency operations of National interest
- Support the fielded Aegis BMD computer programs baselines approved as an Operational Capability Baseline
- Provide engineering support to Operationally Capable Baseline ships that participate in BMD test events
- Perform system troubleshooting and maintenance as required for Aegis BMD related systems
- Provide preventative and corrective maintenance services and upgrades in support of Aegis BMD systems and associated
support systems

FY 2016 Accomplishments:
Computer Program Development Support efforts transferred from Project MX09, Aegis BMD Operations and Support

44.070
-  

41.292
-  

34.999
-  
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MX09 / Aegis BMD Development Support

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
- Conducted (C4I) systems engineering for the development of Aegis BMD requirements, analysis of development efforts by other
BMDS
element for potential Aegis BMD interoperability issues, and resolve identified interoperability problems
- Implemented C4I systems for operational deployment by Aegis BMD ships and elements
- Maintained C4I Top Level Requirements (TLRs) for development of systems supporting command and control, and
communications equipment between Navy and MDA Program Executive Offices
- Certified Deterministic Routing for Aegis Ashore and Aegis BMD ships, including development of Concepts of Operation
(CONOPS), and Tactics for use of this capability, and deployment of operational assets
- Conducted Navy and Joint Link certifications required for BMD Baseline certifications for operational deployment
- Certified overhead satellite data sources to meet Aegis BMD fire control capabilities in support of dual path requirement in Aegis
BMD 5.1
- Developed and implemented collaborative IAMD planning tools to ensure effective Strategic Homeland, Regional, and Theater
Aegis BMD employment
- Implemented and managed C4I aspects of the BMDS Test Site (BTS) San Diego upgrade plan to maintain fleet representative
C4I configurations to support testing, troubleshooting, and Fleet operations
- Conducted Mission and Quality Assurance (QA) reviews for failures and non-conformance for the SM-3 Block IIA
- Conducted test event analysis to investigate Technical Observation Reports (TORs) and BMDS Deficiency Reports (BDRs)) in
order to provide an engineering solution for impacts to Aegis BMD capabilities
- Developed Computer Program Change Requests (CPCRs) and determine appropriate baseline for insertion
FY 2017 Plans:
Decrease in funding from FY 2016 to FY 2017 is due to:

-Completion of Operational Testing for BMD 3.6 and BMD 4.0 transferred computer program sustainment activities for these
baselines to Operations & Maintenance appropriation

FY 2017 requirement supports:
- Prior to completion of operational testing, sustain Aegis BMD computer program baseline variants of Baseline 9 Common Source
Library (CSL)
- Provide one Baseline 9 maintenance build
- Sustain the Beowulf classified computing infrastructure
- Sustain the Automated Test and Analysis (ATA) / Automated Test and Retest (ATRT) tool
- Provide test site usage for maintenance and support of baselines under development
- Provide C4I Systems Engineering for the development of requirements, analysis of BMDS elements, and interoperability
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MX09 / Aegis BMD Development Support

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
- Certify Deterministic Routing of Aegis Ashore and Aegis BMD including Concepts of Operations(CONOPS)/Tactics, Techniques,
and Procedures (TTP)
- Implement and certify BMD capabilities in C4I systems
- Conduct Navy and Joint Link certifications required for BMD baseline certifications
- Certify Overhead Persistent Infrared (OPIR) for dual path requirement in BMD 5.1
- Develop and implement IAMD planning capabilities and BMD collaborative planning concepts
- Provide FFRDC) and URDC evaluation of technical proposals and proposed technical solutions by small industry business
partners; Provide feasibility analysis of proposed solutions and testing of hardware prototypes
- Facilitate preliminary integration efforts to incorporate Space Based Infrared Systems (SBIRS) and Future Naval Capability
(FNC) projects into Aegis BMD architecture
FY 2018 Plans:
Decrease from FY 2017 to FY 2018 is due to completion of  BMD 5.x efforts

- Conduct Common Source Library fair share support for maintenance  of Baseline 9 computer program variants
- Conduct test event analysis to investigate Technical Observation Reports (TORs) and BMD Deficiency Reports (BDRs) in order
to provide an engineering solution for impacts to Aegis BMD capabilities
- Monitor and address Fleet feedback concerns raised during waterfront technical exchanges and ship visits
- Update threat adaptation data to keep pace with emergent threats
- Conduct system engineering and maintenance for the Beowulf Data Center.  This effort also includes security, Information
Assurance (IA), systems administration, performance monitoring and technical support for the classified and unclassified network
infrastructure supporting Aegis BMD program environments and activities
-Provide operation and maintenance of land based test sites used for the development of Aegis BMD baselines.  Operation and
maintenance includes Quality Assurance, Configuration Management and other support activities to both baseline development
and the sites.  Engineering, logistic, quality assurance, configuration management and administrative support for the operation
and maintenance of the Aegis shore sites and centers in support of the delivery of BMD baselines
Title: Program Operations

Articles:
Description: This activity funds the Government, contractor, and Federally Funded Research and Development Center (FFRDC)
workforce that manage the overall Aegis Ballistic Missile Defense (BMD) program and enables the program to develop, build,
and test standard missiles and the associated Aegis Weapon Systems. This project includes all operations support for the Aegis
program office in Engineering, Testing, Logistics, Acquisition, Safety, Quality Assurance, Finance, Budget Formulation and
Execution, Cost Estimation, and Earned Value Management in support of development activities.

FY 2016 Accomplishments:

0.000
-  

0.000
-  

104.203
-  
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MX09 / Aegis BMD Development Support

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
N/A
FY 2017 Plans:
N/A
FY 2018 Plans:
Reflects transfer of Program Operations from Project MD09, Aegis BMD.  Decrease from FY 2017 to FY 2018 reflects cost
savings attained through consolidation of contractor tasks and efforts performed in support of the Aegis program.

Accomplishments/Planned Programs Subtotals 80.312 68.283 169.325

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total FY 2019 FY 2020 FY 2021 FY 2022
Cost To

Complete Total Cost
• 0604878C: Aegis BMD Test 78.468 95.012 134.468 -   134.468 73.059 82.570 113.856 97.660 Continuing Continuing

• 0604880C: Land
Based SM-3 (LBSM3)

29.288 43.293 30.486 -   30.486 31.816 33.024 31.707 30.924 Continuing Continuing

• 0604881C: AEGIS SM-3
Block IIA Co-Development

165.456 106.038 9.739 -   9.739 0.000 0.000 0.000 0.000 0 281.233

Remarks

D. Acquisition Strategy
The Aegis Ballistic Missile Defense (BMD) element acquisition approach supports evolutionary development, continuously building upon demonstrated capabilities
to advance overall Ballistic Missile Defense System (BMDS) capability. After considering all the technical and management aspects of the program and to meet the
requirements presented by an evolving ballistic missile threat, the Aegis BMD program awarded sole source contracts to Raytheon and Lockheed Martin to continue
development of the Standard Missile-3 (SM-3) and the Aegis BMD Weapon System, respectively.

Competition will be maximized for purchase of any products or services as appropriate.

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MX09 / Aegis BMD Development Support

Product Development ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   -  

Remarks
N/A

Support ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Fleet Integration - MX09 -
Fleet APL C/CPAF JHU/APL/MD :

Columbia, MD 0.000 6.192 Nov 2015 1.681 Nov 2016 4.746 Nov 2017 -   4.746 Continuing Continuing Continuing

Fleet Integration - MX09 -
Fleet DD MIPR NSWC DD :

Dahlgren, VA 0.000 2.913 Nov 2015 2.863 Nov 2016 2.979 Nov 2017 -   2.979 Continuing Continuing Continuing

Fleet Integration - MX09 -
Fleet PHD MIPR NSWC PHD : Port

Huenmene 0.000 0.432 Nov 2015 0.000 0.000 -   0.000 Continuing Continuing Continuing

Fleet Integration - MX09 -
Fleet SMDC MIPR SMDC/ARSTRST :

Huntsville, AL 0.000 0.369 Nov 2015 0.529 Nov 2016 0.468 Nov 2017 -   0.468 Continuing Continuing Continuing

Fleet Integration - MX09 -
Fleet CSCS MIPR CSCS : Dahlgren,

VA 0.000 1.074 Nov 2015 1.479 Nov 2016 1.064 Nov 2017 -   1.064 Continuing Continuing Continuing

Infrastructure Upgrades -
MX09 - ICT Funding SS/CPAF Northrop Grumman :

AL,CA,CO,NM,VA,HI 0.000 11.832 Oct 2015 9.771 Oct 2016 13.282 Nov 2017 -   13.282 Continuing Continuing Continuing

Infrastructure Upgrades -
MX09 - S APL SS/CPAF JHU/APL : Laurel,

MD 0.000 0.400 Nov 2015 0.650 Nov 2016 0.700 Nov 2017 -   0.700 Continuing Continuing Continuing

Infrastructure Upgrades -
MX09 - S Corona MIPR NSWC Corona :

Corona, CA 0.000 0.630 Nov 2015 1.000 Nov 2016 1.000 Nov 2017 -   1.000 Continuing Continuing Continuing

Infrastructure Upgrades -
MX09 - S LM C/CPAF Lockheed Martin :

Moorestown, NJ 0.928 7.900 Nov 2015 2.410 Nov 2016 2.356 Nov 2017 -   2.356 Continuing Continuing Continuing

Infrastructure Upgrades -
MX09 - S MIT C/CPAF MIT : Lexington, MA 0.000 0.120 Nov 2015 0.200 Nov 2016 0.200 Nov 2017 -   0.200 Continuing Continuing Continuing

Infrastructure Upgrades -
MX09 - S RMS C/CPAF Raytheon : Tucson,

AZ 0.000 3.720 Nov 2015 2.100 Nov 2016 2.100 Nov 2017 -   2.100 Continuing Continuing Continuing

Infrastructure Upgrades -
MX09- D MIPR SPAWAR : CA 0.000 0.000 3.598 Jan 2017 0.426 Nov 2017 -   0.426 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MX09 / Aegis BMD Development Support

Support ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Infrastructure Upgrades -
MX09- S DD MIPR NSWC DD :

Dahlgren, VA 0.949 0.660 Nov 2015 0.710 Nov 2016 0.802 Nov 2017 -   0.802 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
AW APL

SS/CPFF JHU/APL : Columbia,
MD 2.890 0.900 Nov 2015 0.945 Nov 2016 0.981 Nov 2017 -   0.981 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
AW DD

MIPR NSWC DD :
Dahlgren, VA 8.991 5.000 Nov 2015 3.156 Nov 2016 3.277 Nov 2017 -   3.277 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
AW LM

C/CPFF Lockheed Martin :
Moorestown, NJ 10.740 12.000 Nov 2015 8.856 Nov 2016 9.196 Nov 2017 -   9.196 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
AW NAVSEA

MIPR NAVSEA :
Washington, DC 0.863 12.780 Nov 2015 17.953 Nov 2016 18.644 Nov 2017 -   18.644 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
AW SSCPAC

MIPR SPAWAR : San
Diego, CA 0.000 2.390 Nov 2015 0.000 1.520 Nov 2017 -   1.520 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
AW TECH REP

MIPR Tech Rep :
Moorestown, NJ 0.000 0.600 Nov 2015 0.345 Nov 2016 0.358 Nov 2017 -   0.358 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
AW Wallops

MIPR SCSC : Wallops
Island, VA 0.000 2.000 Nov 2015 0.299 Nov 2016 0.310 Nov 2017 -   0.310 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
D

MIPR MDA : Arlington, VA 0.000 1.037 Nov 2015 0.000 0.000 -   0.000 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
IH

MIPR NSWC Indian Head :
MD 0.249 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
Raytheon

SS/CPAF Raytheon : AZ 5.644 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
TD Corona

MIPR NSWC Corona :
Corona, CA 0.762 0.240 Nov 2015 0.000 0.000 -   0.000 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MX09 / Aegis BMD Development Support

Support ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Aegis Ballistic Weapon
System Support - MX09 -
TD JHU/APL

SS/CPFF JHU/APL : Columbia,
MD 0.000 0.750 Nov 2015 0.906 0.000 -   0.000 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
TD MITRE

MIPR CECOM - MITRE :
Dahlgren, VA 0.000 0.900 Nov 2015 1.328 0.000 -   0.000 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
TD NSWC DD

MIPR NSWC DD :
Dahlgren, VA 0.000 0.820 Nov 2015 1.110 0.000 -   0.000 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
TD PHD

MIPR NSWC PHD : Port
Hueneme, CA 0.000 0.250 Nov 2015 0.319 0.000 -   0.000 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
TD SSCPAC

MIPR SPAWAR : San
Diego, CA 0.000 3.903 Nov 2015 5.388 0.000 -   0.000 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
AW PHD

MIPR NSWC PHD : Port
Hueneme, CA 0.000 0.500 Nov 2015 0.687 Nov 2016 0.713 Nov 2017 -   0.713 Continuing Continuing Continuing

Program Operations -
Program Operations -
MD09 - Civ Sal

MIPR MDA : Arlington, VA 0.000 0.000 0.000 35.358 Nov 2017 -   35.358 Continuing Continuing Continuing

Program Operations -
Program Operations -
MD09 - DD PM

MIPR NSWC DD :
Dahlgren, VA 0.000 0.000 0.000 4.932 Nov 2017 -   4.932 Continuing Continuing Continuing

Program Operations -
Program Operations -
MD09 - IT

MIPR MDA : Arlington, VA 0.000 0.000 0.000 1.402 Nov 2017 -   1.402 Continuing Continuing Continuing

Program Operations -
Program Operations -
MD09 - MDA Travel

MIPR MDA : Arlington, VA 0.000 0.000 0.000 2.165 Nov 2017 -   2.165 Continuing Continuing Continuing

Program Operations -
Program Operations -
MD09 - MIDAESS

MIPR MDA : Arlington, VA 0.000 0.000 0.000 40.197 Nov 2017 -   40.197 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MX09 / Aegis BMD Development Support

Support ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Operations -
Program Operations -
MD09 - NAVSEA Civ Sal

MIPR NAVSEA :
Washington, DC 0.000 0.000 0.000 13.691 Nov 2017 -   13.691 Continuing Continuing Continuing

Program Operations -
Program Operations -
MD09 - NAVSEA RB Sal

MIPR NAVSEA :
Washington, DC 0.000 0.000 0.000 2.225 Nov 2017 -   2.225 Continuing Continuing Continuing

Program Operations -
Program Operations -
MD09 - NAVSEA Training,
Various

MIPR NAVSEA :
Washington, DC 0.000 0.000 0.000 1.526 Nov 2017 -   1.526 Continuing Continuing Continuing

Program Operations -
Program Operations -
MD09 - NAVSEA Travel

MIPR NAVSEA :
Washington, DC 0.000 0.000 0.000 1.056 Nov 2017 -   1.056 Continuing Continuing Continuing

Program Operations -
Program Operations -
MD09 - Security

MIPR Various VA : VA 0.000 0.000 0.000 1.651 Nov 2017 -   1.651 Continuing Continuing Continuing

Subtotal 32.016 80.312 68.283 169.325 -   169.325   -      -      -   

Remarks
N/A

Test and Evaluation ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   -  

Remarks
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MX09 / Aegis BMD Development Support

Management Services ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   -  

Remarks
N/A

Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 32.016 80.312 68.283 169.325 -   169.325   -      -      -   

Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MX09 / Aegis BMD Development Support
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Exhibit R-4A, RDT&E Schedule Details: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MX09 / Aegis BMD Development Support

Schedule Details

Start End
Events Quarter Year Quarter Year

MX09 Aegis BMD Development Support 1 2016 4 2022
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Exhibit R-2A, RDT&E Project Justification: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD40 / Program-Wide Support

COST ($ in Millions) Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total FY 2019 FY 2020 FY 2021 FY 2022

Cost To
Complete

Total
Cost

MD40: Program-Wide Support 195.796 36.138 43.876 41.634 -   41.634 40.306 37.335 32.153 33.815 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
In FY 2016, Program Wide Support (PWS) reflects a proportional change as a result of decreases in BMD Aegis and in FY 2017, reflects a proportional change as a
result of increases in BMD Aegis. FY 2018 reflects a proportional change as a result of decreases in BMD Aegis.
Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests, and civilian
salaries on the R-3.

A. Mission Description and Budget Item Justification
PWS contains non-headquarters management costs in support of MDA functions and activities across the entire BMDS.  It Includes Government Civilians, and Contract
Support Services.  This provides integrity and oversight of the BMDS as well as supports MDA in the development and evaluation of technologies that will respond to
the changing threat. Additionally, PWS includes Global Deployment personnel and support performing deployment site preparation and activation and, provides facility
capabilities for MDA Executing Agent locations.  Other MDA wide costs includes:  physical and technical security; civilian drug testing; audit readiness; the Science,
Technology, Engineering, and Mathematics (STEM) program; legal services and settlements; travel and agency training; office, equipment, vehicle, and warehouse
leases; utilities and base operations; data and unified communications support; supplies and maintenance; materiel and readiness and central property management
of equipment; and similar operating expenses. PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the adjusted RDT&E profile (which
excludes: 0305103C Cyber Security Initiative, 0603274C Special Programs, 0603913C Israeli Cooperative Program and 0901598C Management Headquarters).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2016 FY 2017 FY 2018
Title: Program Wide Support

Articles:
Description: N/A

FY 2016 Accomplishments:
N/A
FY 2017 Plans:
N/A
FY 2018 Plans:
N/A

36.138
-  

43.876
-  

41.634
-  

Accomplishments/Planned Programs Subtotals 36.138 43.876 41.634
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Exhibit R-2A, RDT&E Project Justification: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD40 / Program-Wide Support

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
NA
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Exhibit R-3, RDT&E Project Cost Analysis: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD40 / Program-Wide Support

Support ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Wide Support
- Agency Facilities and
Maintenance SRM (MIPR)

MIPR Various : Multi: AL,
CO, CA, VA, AK 0.174 0.000 1.220 Jan 2017 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support
- Agency Operations
Management

C/CPAF Various : Multi: AL,
CA, CO, VA 1.353 0.199 0.876 Jul 2017 0.833 Jul 2018 -   0.833 Continuing Continuing Continuing

Program Wide Support -
Agency Operations User
Services

C/CPAF
Various/Multi: AL,
CA, CO, : NM, VA,
various

0.623 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Civilian Salaries

Allot MDA : Multi:  AK, AL,
CO, CA, VA 134.181 28.734 Nov 2015 36.828 Nov 2016 37.906 Nov 2017 -   37.906 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Other Agency
Services

MIPR
Various : Multi: AK/
AL/CA/CO/HI/MD/
VA/NJ/NY/OCONUS

30.979 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Services

C/CPFF Various : Multi: AL,
CA, CO, VA 26.306 6.961 Nov 2015 4.705 Aug 2017 2.895 Aug 2018 -   2.895 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support, International, and
materiel and Readiness

MIPR
Naval Surface
Warfare Center : AL,
VA

1.123 0.244 Mar 2016 0.247 Mar 2017 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support -
FFRDC/UARC MIPR Various : Multi: AL,

CA, CO, VA 1.057 0.000 0.000 0.000 -   0.000 1.615 2.672 0

Subtotal 195.796 36.138 43.876 41.634 -   41.634   -      -      -   

Remarks
N/A

Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 195.796 36.138 43.876 41.634 -   41.634   -      -      -   
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Exhibit R-3, RDT&E Project Cost Analysis: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD40 / Program-Wide Support

Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD40 / Program-Wide Support
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Exhibit R-4A, RDT&E Schedule Details: FY 2018 Missile Defense Agency Date: May 2017
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD40 / Program-Wide Support

Schedule Details

Start End
Events Quarter Year Quarter Year

MD40 Program-Wide Support 1 2016 4 2022
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         Decrease from FY 2017 to FY 2018 is due to completion of Aegis Ballistic Missile Defense (BMD) 5.x Development functionality implementation, baseline certification testing and life cycle evolution as the program prepares to shift from development to the production phase.
         The Aegis BMD mission is to deliver an enduring, operationally effective and supportable BMD capability to defend the nation, deployed forces, friends and allies, and to increase this capability by delivering evolutionary improvements as part of Ballistic Missile Defense System (BMDS) upgrades. The Aegis BMD element of the BMDS capitalizes upon and evolves from the existing United States Navy Aegis Weapons System (AWS) and Standard Missile (SM) infrastructures. Aegis BMD provides a forward-deployable, mobile capability to detect and track Ballistic Missiles of all ranges, and the ability to destroy Short-Range Ballistic Missiles (SRBMs), Medium-Range Ballistic Missiles (MRBMs), and Intermediate-Range Ballistic Missiles (IRBMs) in the midcourse phase of flight, and shorter range missiles in the terminal phase of flight. Aegis BMD also provides a Long Range Surveillance and Track (LRS&T) capability to the BMDS. Upgrades to both the Aegis BMD Weapon System and the Standard Missile-3 (SM-3) configuration enable Aegis BMD to provide effective, supportable defensive capability against longer range, more sophisticated threats and an enduring Aegis Ashore defensive capability.

This Program Element includes BMDS threat discrimination improvements, which will enhance BMDS effectiveness against the evolving adversary threat.  The result will be a BMDS architecture more capable of discriminating and destroying reentry vehicles with a higher degree of confidence, improving Warfighter shot doctrine, and more efficiently using interceptor inventory.  BMDS threat discrimination improvements are funded from the Enabling (0603890C), Midcourse (0603882C), BMD Sensors (0603884C), C2BMC (0603896C), and Aegis BMD (0603892C) PEs.

This Program Element also investigates concepts and performs systems engineering to address hypersonic threats.
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             The increase in FY2018 from PB17 to PB18 is for completion of SM-3 Block IIA development efforts, which is offset by implementation of reduced contract spending for Mission Support Services in accordance with Department Service Requirement Review Board reductions through increased competition.
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                     Decrease FY 2017 to FY 2018 due to continued completion of SM-3 Block IIA development efforts; and completion of 5.x development functionality implementation and completion of Baseline certification testing.
                     Aegis Ballistic Missile Defense (BMD) continues development of a Sea-Based BMD capability in support of the MDA's mission to protect the homeland, deployed forces, friends and allies from ballistic missile threats of all ranges and in all stages of flight. 

Aegis BMD 5.0 Capability Upgrade (CU) will enhance legacy Aegis BMD 5.0 by improving endo- and exo-atmospheric capabilities, increasing the maximum number of SM-3s in flight simultaneously, expanding the threat set to include those for European Phased Adaptive Approach (EPAA) Phase II, and increasing this capability by delivering improvements as part of Ballistic Missile Defense System (BMDS) upgrades. 

Aegis BMD 4.1 capability builds upon legacy Aegis BMD 4.0 and captured all the threats built into Aegis BMD 5.0 CU.  It includes Discrimination Improvements algorithms, and an increased BMD threat set, and provides increased maximum engagements and maximum missiles-in-flight over BMD 4.0. 

Aegis BMD 5.1 builds upon Aegis BMD 5.0 CU (COTS based open architecture) and further expands the threat set to include threats which are required for EPAA Phase III.  This includes the integration of the SM-3 Block IIA, introduction of an Engage on Remote (EoR) capability, and improved BMDS interoperability and engagement coordination.    

Aegis BL 5.4 (BMD 4.1) merges the BMD 4.1 capability with the United States Navy (USN) Aegis Baseline 5.3 into a single integrated computer program with planned Navy Certification in FY 2019.  Twenty-one legacy Aegis Flight I/II Destroyers, not planned for Aegis Modernization (AMOD), possess two separate certified computer programs:  Aegis BMD 4.0 for Ballistic Missile Defense missions and Aegis Baseline 5.3 for Anti-Air Warfare (AAW), Surface Warfare (SUW), and Undersea Warfare (USW).  The Aegis BL 5.4 (BMD 4.1) computer program integrates Aegis Baseline 5.3 and Aegis BMD 4.0 to remedy the need for the warfighter to use both simultaneously.  
An additional benefit of the single integrated computer program is enabling future SPY-1 Low Noise Amplifier (LNA) Refurbishment efforts to be added during the ship's Service Life

Following Aegis BL 5.4, the Aegis BL 5.4.X (BMD 4.2) AN/SPY-1 upgrade with the US Navy will provide refurbishment of existing ship AN/SPY-1 radar arrays with the installation of antenna Low Noise Amplifiers (LNAs)(MDA funding beginning in FY19).  These refurbished and upgraded antennas, when integrated with Aegis BL 5.4.X (BMD 4.2), will increase BMD capabilities with improved sensitivity, discrimination, and more efficient radar resource utilization. 

Aegis BMD 6.x provides an increased BMD capability by incorporating the Air and Missile Defense Radar (AMDR), now designated SPY-6 for introduction on the first DDG Flight III. Aegis BMD 6.0 will enable BMDS element utilization of AMDR data for remote engagement and supplement deployed assets with simultaneous multi-mission capabilities (e.g. Integrated Air and Missile Defense (IAMD)). It will include IAMD planning; search, track, and discrimination. Aegis BMD 6.1 will continue to provide an increased BMD capability with the SPY-6 radar. It will include updates for advanced threats, advanced planning, search, track, and discrimination improvements; and kill assessment updates.  SPY-6 will support force-level (multi-asset) approach to raid defense and enable Navy ships greater stand-off range from threat environments.
                     
                         
                             Aegis Ballistic Missile Defense (BMD) 4.x Development
                             Aegis BMD 4.1 incorporates the BMD 5.0 CU capability of EPAA Phase II ENDO/EXO requirements including EPAA Phase II Exo-atmospheric threats, integration of the SM-3 Block IB Threat Upgrade (TU), and reintroduction of other Aegis capabilities integrated with the SM-6 Dual I (Endo only). It provides Aegis Modernization capabilities comparable to the BMD 4.0 ships with legacy computer processing architecture.
                             
                                 
                                     26.698
                                     0
                                     - Completed 4.1 baseline development as the baseline transitions to co-development with the Navy on merging BMD 4.1 and Navy Aegis Baseline 5.3.
- Conducted a Test Readiness Review  of BMD 4.1 to determine readiness to begin formal testing by evaluating the preparedness of personnel, plans, and test resources 
- Conducted an Engineering Evaluation of BMD 4.1 to demonstrate baseline capabilities as a risk reduction activity during development
                                
                            
                             
                                 
                                     28.264
                                     0
                                     Decrease from FY 2016 to FY 2017 is due to completion of 4.1 computer program development in FY 2016.

- Begin merger of BMD Baseline 4.1 and Navy Aegis Baseline 5.3 into a single computer program (BMD 4.x/5.3.x) within the legacy computer program architecture
- Execute coordinated development with US Navy on the combined computer program
- Conduct System Design Review (SDR)
- Conduct Preliminary Design Review (PDR)
                                
                                 
                                     28.071
                                     0
                                
                                 
                                     28.071
                                     0
                                     Decrease from FY 2017 to FY 2018 due to refinement of integration scope with USN.

- Conduct Aegis Baseline 5.4 (BMD 4.1) computer program integration efforts, capability development and coding 
- Conduct Aegis Baseline 5.4 (BMD 4.1) unit test and element computer program integration and test
- Conduct Aegis Baseline 5.4 (BMD 4.1) Engineering Test and Evaluation (ET&E), Multi-Element Integration and Test (MEIT) with regression testing
                                
                            
                        
                         
                             Aegis Ballistic Missile Defense (BMD) 5.0 Development
                             Aegis BMD 5.0 Capability Upgrade (CU) is a combined weapon system developed with the US Navy.  It will integrate Aegis BMD 4.0 capability into the Baseline 9 (Open Architecture) common source library.  Aegis BMD 5.0 CU will expand the EXO capability, increasing the maximum number of missiles in flight simultaneously and expanding the threat set to include those for EPAA Phase II.  Aegis BMD 5.0 CU is an essential capability to meet the requirements of EPAA Phase II and will provide evolutionary improvements in support of deployed forces, friends, and allies.
                             
                                 
                                     17.766
                                     0
                                     - Completed Aegis BMD 5.0 CU co-development with the Navy for Aegis Modernization
- Completed certification and post-certification effort of EPAA Phase II into the Navy's Open Architecture baselines for fielding in the operational Ballistic Missile Defense System
- Completed Aegis Intercept Flight Test as reflected in the IMTP and the Exhibit R-4 schedule for initial operational evaluation of operational effectiveness and suitability
- Completed VLS development of the Ordnance Alteration (ORDALT) kit and Quality Assurance (QA) to support fielding of 5.0CU capability on USN ships.  Activities support the procurement and fielding of hardware and software associated with the MK 41 VLS to be capable to launch SM-3 Block IA/IB and other missile variants
                                
                            
                             
                                 
                                     0.000
                                     0
                                     Funding for completion of Developmental Testing/Operational Testing (DT/OT) testing of Aegis BMD 5.0 CU in Aegis Test 0604878C/MT09.  No further funding requested for development.
                                
                                 
                                     0.000
                                     0
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                         
                             Aegis Ballistic Missile Defense (BMD) 5.x Development
                             Aegis BMD 5.1 builds upon BMD 5.0 CU and will further expand the threat set to include those threats required for EPAA Phase III through the  integration of the SM-3 Block IIA, introduction of an Engage on Remote (EoR) capability, and improved BMDS interoperability and engagement coordination.   In addition to expanding the BMD battlespace, EoR with SM-3 Block IIA frees up radar resources and increases the number and type of threats that can be engaged simultaneously over previous baselines.  Aegis BMD Phase 1 capabilities include SM-3 Block IIA missile integration, SM-3 weapons selection algorithm, enhanced tracking, discrimination and mission planner updates to support organic engagements, Launch-on-Remote (LoR) engagements, and Long Range Surveillance & Tracking (LRS&T) missions.  Aegis BMD 5.1 Phase 1 integration, testing, and evaluation (IT&E) events include various lab-based and shipboard weapon-system-to-missile integration testing utilizing the Virtual Operational Missile (VOM) and the Inert Operational Missile (IOM), as well as participation in BMDS-wide ground test campaigns.  Aegis BMD 5.1 Phase 1 development supports early integration and testing with the SM-3 Block IIA missile testing planned for SFTM-1 and SFTM-2. The development of partial capability is contiguous across both Phase 1 and Phase 2 and supports delivery for EPAA Phase III.  Aegis BMD 5.1 Combat System certification occurs in FY 2018.
                             
                                 
                                     177.356
                                     0
                                     - Implemented efforts in test functionality and support of scheduled flight tests
- Aegis BMD 5.1 Phase 1 System Development:  Continued Engineering, Development, Integration and Testing of the tactical Weapons System computer program, and integration of the SM-3 Block IIA missile.  This development reduces risk to Aegis BMD 5.1 Phase 2 and EPAA Phase III by front-loading the development of the weapons system/missile functionality and integration to support the upcoming SCD Flight Test Mission-1 (SFTM-1) and SFTM-2 flight tests  
- Conducted Engineering Assessment (EA) of  Aegis BMD 5.1 functionality, stability, performance and readiness for the test execution of SFTM-1 and SFTM-2 as reflected in the IMTP
- Continued software development for the partial Aegis BMD 5.1 Phase 2, which includes all Phase 1 capabilities, and partial EPAA Phase III capabilities and threats
- Continued assessment cycles to prepare certification and deployment of Aegis BMD 5.1 computer program at sea and ashore for EPAA Phase III
- Conducted Aegis BMD 5.1 Vertical Launching System (VLS) Formal Integration and Qualification Testing required for the fielding of 5.1 capability on DDG Flight I & II configured USN ships and Aegis Ashore
- Continued Aegis BMD VLS modifications required for the fielding of 5.1 capability on DDG Flight IIA configured USN ships
- Evaluated Mark (MK) 41 VLS performance results during Controlled Test Vehicle-1 (CTV-1) and CTV-2 and applied results to verify the capability of MK 41 VLS to fire the SM-3 Block IIA prior to shipboard testing
- Conducted Aegis BMD 5.1 MK 41 VLS Formal Integration and Qualification Testing in support of fielding on DDG Flight I and IIA ship configurations
- Provided MK 41 VLS support to Aegis Integration Event (AIE) to verify the compatibility of the MK 41 VLS firing the SM-3 Block IIA with Aegis BMD 5.1 and  performed regression testing
- Conducted Aegis BMD 5.1 MK 41 VLS Certification and Safety Assessments for shipboard fielding to obtain Naval Ordnance System Safety Activity authorization for the placement of the SM-3 Block IIA in the MK 41 VLS approving the safe firing of the SM-3 Block IIA
- Execute provisions for transition to production of Aegis BMD 5.1 MK 41 VLS modifications required on USN ships for the fielding of 5.1 capability with SM-3 Block IIA

All efforts on schedule to meet EPAA Phase III deployment
                                
                            
                             
                                 
                                     92.364
                                     0
                                     Decrease from FY 2016 to FY 2017 is due to completion of major development functionality and shifting focus to implementation and development testing at-sea and completion of VLS Development efforts and transition to fielding and sustainment.

- Continue software development for the Aegis BMD 5.1 Phase 2, which includes all BMD 5.1 capabilities, including EPAA Phase III capabilities and threats
- Incorporate developmental and maintenance Computer Program Correction Reports (CPCRs) as defined from Developmental Testing (DT)
- Provide preparation activities and post-mission analyses of flight tests 
- Provide lab-based and shipboard Integration Testing & Evaluation (IT&E), fulfilling agreement with Japan in the SM-3 Block IIA Cooperative Development program  
- Conduct integration testing for Command and Control Processor (C2P) Tech Refresh and Common Data Link Management System (CDLMS) 3.9 to support pre-mission analysis of EoR engagement
- Conduct Jamming Exercise (JAMEX), Functional Assessments (FA) and System Functional Tests (SFT) in preparation for the Demonstration of Aegis BMD 5.1
- Conduct demonstration of Aegis BMD 5.1 to assess and accurately characterize the BMD 5.1 Aegis Combat System (ACS) computer program implementation for the deployment and execution of developmental test / operational test as reflected in the IMTP
- Support BMDS ground test events as reported in the IMTP
- Perform assessment cycles to prepare certification and deployment of Aegis BMD 5.1 computer program at sea and ashore for EPAA Phase III
- Conduct pre-mission analyses, integration testing events, Test & Evaluation Working Group (TEWG) planning activities in support of the IMTP

All efforts on schedule to meet EPAA Phase III deployment
                                
                                 
                                     63.400
                                     0
                                
                                 
                                     63.400
                                     0
                                     Decrease from FY 2017 to FY 2018 is due to completion of development functionality implementation and completion of baseline certification testing 

- Continue development testing at-sea, supporting BMDS ground test events, collecting objective qualitative evidence (OQE) to support Navy certification, MDA Operational Capability Baseline review, and EPAA Phase III Technical Capability Declaration (TCD)
- Incorporate developmental and maintenance Computer Program Correction Reports (CPCRs) as defined from Developmental Testing (DT)
- Complete system functional testing at both lab-based and shipboard installations. Includes integration, checkout, pre-mission analysis, preparation activities, and post-mission analyses to provide the critical Objective Qualify Evidence (OBE) in support Navy certification of the Aegis BMD 5.1 computer program
- Conduct C2P Tech Refresh and Common Data Link Management System (CDLMS) 3.9 to support pre-mission analysis of EoR engagement, to support the installation on ships and ashore 
- Conduct development testing to assess Aegis BMD 5.1 computer program compliance with maintainability requirements 
- Perform assessment cycles to evaluate system maturity and progress towards certification and deployment of the Aegis BMD 5.1 computer program at sea and ashore for EPAA Phase III
- Conduct Navy link certification, Navy Maintainability Demonstration, and Navy Combat System certification in support of EPAA Phase III deployment
                                
                            
                        
                         
                             Aegis Ballistic Missile Defense 6.x Development
                             U.S. Navy is developing the Advance Capability Build (ACB) 20 Combat System (CS) and the Air and Missile Defense Radar (AMDR), now designated SPY-6, for introduction on the first DDG Flight III.  Aegis BMD 6.x development consists of two major components:  Aegis BMD 6.0 and Aegis BMD 6.1.  Aegis BMD 6.0 will integrate BMD 5.1 capability with the ACB 20 Combat System, to include new SPY-6 requirements; this will enable BMDS element utilization of AMDR data for remote engagements and supplement deployed assets with simultaneous multi-mission capabilities (e.g. IAMD).  It will include updates for IAMD planning; search, track, and discrimination. Additionally, Aegis BMD 6.1 will continue to provide an increased BMD capability with the SPY-6 radar. It will include further updates for advanced threats, advanced planning, search, track, discrimination improvements; and kill assessment updates.  SPY-6 will support force-level (multi-asset) approach to raid defense and will enable Navy ships to have a greater stand-off range from threat environments.  Aegis BMD 6.1 will build upon BMD 6.0 and will serve as the path forward to achieve BMDS Increment 6 threats, Electro Optical Integration (EO/IR) for remote engagements, and increased raid capacity.

Recurring Accomplishments:
- Conduct trade studies and concepts supporting A-Spec development
- Conduct development of BMD 6 ES
- Conduct Aegis BMD low-level performance analysis supporting SFR
- Prepare for Preliminary Design Review (PDR)
- Continued participation in program leadership and technical forums including Program Management Team, System Engineering Cross Product Team (CPT), Capability Working Groups, Modeling & Simulation CPT, and Test, Evaluation & Certification CPT
                             
                                 
                                     13.125
                                     0
                                     BMD 6.0 baseline development 
- Prepared for and conducted BMD 6.0 System Requirements Review (SRR)
- Developed the BMD 6 Element Specifications and conducted government performance feasibility analysis to establish BMD 6.0 requirements baseline 
- Generated supporting engineering planning documents for Baseline development
- Compiled SRR data package and conducted Navy Review Team (NRT) review to validate system requirements
- Conducted threat data updates in support of generation of BMD and IAMD compliance cases
- Conducted preliminary high-fidelity analysis characterizing SPY-6's Long Range Ballistic Missile (LRBM) search and track capability
- Identified and documented options for modifying the functional allocation breakdown of the Probability of Single Shot Engagement Kill (Pssek and Probability of Surveillance Support (Pss) used for BMD 5.1 for application to BMD 6.0 and the introduction of SPY-6
- Prepared for and conducted multiple BMD 6.0 Flag Status Reviews
                                
                            
                             
                                 
                                     26.305
                                     0
                                     Increase from FY 2016 to FY 2017 is all inclusive to the following: 

- Prepare for System Functional Review (SFR) to finalize the BMD components of the ACB 20 Combat System Requirements (A-Spec) 
- Assess feasibility analysis of BMD 6 Element Specification (ES) performance requirements
- Develop supporting engineering planning documents
- Compile SFR data package and conduct Navy Review Team (NRT) review to validate system requirements
- Initiate development of the ACB 20 Prime Item Development Specification (PIDS) requirements and Critical Item Development Specification (CIDS)requirements 
- Prepare for Preliminary Design Review (PDR) to finalize the BMD components of the ACB 20 PIDS
- Conduct trade studies and concepts supporting PIDS and CIDS development
- Conduct Aegis BMD performance analysis supporting PDR
- Compile PDR data package and begin NRT review to validate system requirements
                                
                                 
                                     79.207
                                     0
                                
                                 
                                     79.207
                                     0
                                     Increase from FY 2017 to FY 2018 attributed to detailed design of Aegis BMD 6.0 in preparation for Critical Design Review (CDR) which will finalize the baseline program performance requirements and commencement of the Aegis BMD 6.1 baseline development to increase performance against advanced ballistic missile threats

BMD 6.1 baseline development
- Conduct development of BMD 6 ES for additional threats for greatly expanded capability of the BMDSS
- Prepare for and conduct Preliminary  Design Review   
- Develop CIDS, Interface Description Specifications (IDS) and all supporting engineering document and plans
- Conduct Aegis BMD performance analysis supporting Critical Design Review (CDR)
- Prepare and conduct System Requirements Review  (SRR) 
- Conduct trade studies and concepts supporting A-Spec development
- Conduct Aegis BMD low-level performance analysis supporting SRR
                                
                            
                        
                         
                             Standard Missile-3 (SM-3) Block IB Development
                             This effort develops the SM-3 Block IB missile, which improves on the SM-3 Block IA performance and enables engagement of more sophisticated ballistic missiles and larger raid sizes.

SM-3 Block IB Modernization will provide the following upgrades:  

- Upgraded SM-3 KW Common Avionics Package will provide improved producibility and reduced cost resulting from utilization of common components between SM-3 Block IIA and the Redesigned Kill Vehicle (RKV). SM-3 Block IB Common Components will be extendable to support different form/fit in circuit card assemblies across SM-3 Block IB, SM-3 Block IIA, and RKV and will mitigate SM-3 Block IB hardware availability issues. 
- Upgraded SM-3 Block IB Guidance Section (GS) will resolve Computer Processing Unit 3 and Plate 3A hardware availability issues, enable use of 5.1/IIA Target Object Map (TOM) and similar software to SM-3 Block IIA Mission Computer; and enable additional capability against complex threats.
                             
                                 
                                     14.619
                                     0
                                     - Assessed the SM-3 Block IB missile capability against evolving threat characteristics to define improvements in missile discrimination processes to counter threat changes 
- Began development of common avionics architecture between SM-3 Block IB and SM-3 Block IIA.  This includes a SM-3 Block IB sized Read Out Integrated Circuit (ROIC) based on SM-3 Block IIA technology for increased acquisition range for greater capability against extended range threats, repackage SM-3 Block IIA Kinetic Warhead (KW) Guidance Electronic Unit (GEU) hardware to fit within SM-3 Block IB allowing implementation of SM-3 Block IIA software improvements to enhance missile performance against advanced threats
                                
                            
                             
                                 
                                     1.958
                                     0
                                     Decrease from FY 2016 to FY 2017 is due to deferral of further development of the SM-3 Block IB sized Read Out Integrated Circuit (ROIC) based on SM-3 Block IIA technology for increased acquisition range
                                
                                 
                                     0.000
                                     0
                                
                                 
                                     0.000
                                     0
                                     All efforts for this accomplishment have transitioned to Budget Project, MM09 Aegis BMD SM-3 Development
                                
                            
                        
                         
                             Standard Missile-3 (SM-3) Block IIA Development
                             The SM-3 Block IIA is required to meet EPAA Phase III.  It will increase the area that can be defended by Aegis BMD, increase the probability of kill against a larger threat set, and leverage enhanced capability provided by BMDS sensor upgrades.

Recurring Accomplishments:
- Conduct SM-3 Block IIA software update to support engagements against additional complex threats identified during Aegis BMD 5.1 design process conducted after missile Critical  Design Review (CDR)
- Conduct End to End Distributed Development System (ETEDDS) integration testing; and flight test support 
- Continue implementation of SM-3 Block IIA cost reduction initiatives to support meeting cost goals to reduce the current estimated Average Unit Production Price (AUPP)
                             
                                 
                                     78.246
                                     0
                                     - Continued Aegis BMD 5.1 weapon system and SM-3 Block IIA Missile integration and testing 
- Continued Kinetic Warhead (KW) Guidance Electronic Unit (GEU) hardware commonality development efforts to enhance missile performance against advanced threats
- Continued adaptations to the SM-3 Block IIA missile to include software and G-switch modifications that meet range safety requirements for Aegis Ashore.
- Began Guidance Section Circuit Card Assembly manufacturing environmental test capability improvements to reduce Average Unit Production Price (AUPP)
                                
                            
                             
                                 
                                     213.271
                                     0
                                     Increase from FY 2016 to FY 2017 is due to:

- Transition of Kinetic Warhead (KW) hardware commonality effort (from design to material purchases) to system integration testing in order to demonstrate technology readiness level 7
- Implementation of updated missile software build, test and qualification for  FTM-29 and FTO-03 flight testing,
- Increased integration testing with Aegis Baseline based on matured test requirements
- Continue Guidance Section Circuit Card Assembly manufacturing environmental test capability improvements to reduce Average Unit Production Price (AUPP)
- Build up SM-3 Block IIA All Up Round(AUR)for FTM-29 from residual Standard Missile-3 Cooperative Development(SCD)Program hardware to address schedule impact from long lead material for FY2016 manufacturing contract 

Efforts will also: 
- Continue SM-3 Block IIA engineering integration and testing with the Aegis BMD 5.1 Weapon System
- Support Parts, Materials, Processes, Mission Assurance, and System Engineering as it relates to the SM-3 Block IIA
- Complete adaptations to the SM-3 Block IIA missile to include software and G-switch modifications that meet range safety requirements for Aegis Ashore
                                
                                 
                                     0.000
                                     0
                                
                                 
                                     0.000
                                     0
                                     All efforts for this accomplishment have transitioned to Budget Project, MM09 Aegis BMD SM-3 Development
                                
                            
                        
                         
                             Aegis Ballistic Missile Defense (BMD) Technology Design and Insertion
                             Aegis BMD Core System Engineering enables cross-baseline specification management and capability assessments to ensure consistent application of technical standards, processes, and procedures across the Aegis BMD program.  Efforts include:  systems engineering and architecture (process and execution), modeling and simulation (M&S), test and evaluation support, ship integration, quality, safety and mission assurance.

Recurring Accomplishments:
- Conduct further development of Aegis BMD System Architecture and overarching system concepts
- Conduct BMDS system level requirements development, trace, validation and verification, and configuration management for coordination with all participating external agencies and organizations 
- Ensure consistency and alignment of Command, Control, Communications, Computers, and Intelligence (C4I) implementation across Aegis BMD baselines
                             
                                 
                                     38.025
                                     0
                                     - Development of the Planned Product Improvement for both Divert and Attitude Control System (DACS) and Third Stage Rocket Motor (TSRM) for SM-3
- Conducted medium fidelity Monte Carlo Analysis to align Aegis BMD Capability Baselines with BMDS performance requirements, design space and threat capability assessments
- Developed Performance Assessment Matrix, Threat Compliance and Critical Engagement Conditions/Empirical Measurement Events (CEC/EMEs) to influence Aegis BMD Test and Evaluation efforts through a requirements based input to the MDA's IMTP
- Conducted model development and Verification and Validation (V&V) in support of Commander Operational Test & Evaluation Force (COMOPTEVFOR) model accreditation 
- Conducted model development required for participation in  exercises and wargames in support of the Warfighter
- Conducted Aegis BMD Hardware-in-the-Loop (HWIL) integration and transition to the Objective Simulation Framework (OSF) with focus on OSF Interface development for Aegis BMD 4.1 and BL 9C.2 
- Conducted systems engineering for digital M&S transition to OSF
- Developed advanced discrimination algorithms related to the Aegis BMD baselines in support of discrimination improvement requirements
- Demonstrated updated discrimination and developed a plan for insertion into the Aegis BMD Baselines and SM-3 variants to eliminate gaps and enable future BMDS architectures in support of Discrimination Improvements requirements
- Participated in discrimination improvement threat models specification development
- Updated element models to support the discrimination improvement program
- Planned and conducted technology trades and analysis to refine capabilities to mitigate the discrimination improvements threats
- Conducted studies to address the BMDS emergent threat
                                
                            
                             
                                 
                                     30.345
                                     0
                                     Increase from FY 2016 to FY 2017 is attributed to the addition of critical experiment execution and Firing Event Analysis Team (FEAT) execution support.

- Conduct Systems Engineering for medium fidelity Monte Carlo Analysis which will contribute to Aegis BMD capability baselines and BMDS alignment for performance requirements, design space, and threat capability assessments
- Continue to develop Performance Assessment Matrix, Threat Compliance and CEC/EME's to influence Aegis Test and Evaluation efforts through a requirements based input to the IMTP
- Develop C4I System Safety Program to address concerns with inadvertent launch and incorrect reporting of non-real ballistic missile tracks
- Develop and implement Integrated Reliability Surveillance Plan (IRSP) to improve system availability while achieving an overall reduction in cost
- Provide consolidated analysis and reporting for firing events
- Continue to maintain/upgrade the Aegis BMD M&S requirements and capabilities identified to meet the needs for  Tier 2 Digital OSF
- Conduct Systems Engineering tasking for model development and Verification & Validation (V&V) of Aegis BMD models in support of COMOPTEVFOR accreditation 
- Provide Aegis BMD M&S Enterprise Requirements Management and Change Control
- Continue model development required for participation in exercises and force-on-force analysis in support of the warfighter/Combatant Commands (CCMDs)
- Provide Aegis BMD M&S support for Operational Test (OT) Runs for Record (RFR)planning
- Provide Aegis BMD M&S support for  BMDS assessments, OSF/BMDS requirements development and analysis and BMD-Level V&V 
- Provide Aegis BMD M&S planning and integration in preparation for continuous Tier 2 Digital events
- Execute Critical Experiments for proposed capability development efforts requiring HWIL verification.  Proposed capabilities requiring HWIL include: Sensor Coordination & Planning, Electro-Optical/Infrared (EO/IR) Sensor Integration, and Infrared/Radio Frequency (IR/RF) Data Fusion and Correlation
- Continue to improve the design of critical components to alleviate limiting legacy assumptions and caveats; provide a stronger basis for subsequent design initiatives
- Continue development of discrimination improvements to improve detection, tracking, discrimination and correlation of threats   
- Continue Near-Term discrimination algorithm insertion and testing
- Implement threat data and modeling updates
- Continue to develop and mature RF and IR Mid-Term discrimination algorithms, modeling and simulation, and prototype codes for AN/SPY-1 and SM-3 systems, respectively
- Develop and mature Weapon Systems algorithm concepts that exploit AN/SPY-6 design features
- Define modifications for implementation of LINK 16 Interface Change Proposals (ICPs) required for Mid-Term discrimination
                                
                                 
                                     40.268
                                     0
                                
                                 
                                     40.268
                                     0
                                     Increase from FY 2017 to FY 2018 attributed to development of C4I capabilities to support commencement of Aegis BMD 6.x  baseline, and increased element-level support for discrimination improvements and countermeasures mitigation.

  
- Conduct Command, Control, Computer, Communications and Intelligence (C4I) systems engineering to further develop Aegis BMD requirements, and to identify and resolve BMDS interoperability issues
- Define and coordinate development and implementation of C4I capabilities in U.S. Navy C4I programs of record to meet Aegis BMD requirements
- Test and certify Deterministic Routing for Aegis Ashore and Aegis BMD ships to maintain interoperability with the BMDS
- Conduct Navy and Joint Link certifications required for BMD Baseline certifications for operational deployment
- Design, develop, test, and certify overhead satellite data sources to meet Aegis BMD fire control capabilities in support of dual path requirement in Aegis BMD 5.1
- Manage and implement the BMDS Test Site (BTS) San Diego upgrade plan to maintain fleet representative Weapon System and C4I configurations to support testing, troubleshooting, and Fleet operations 
- Continue model development and V&V  in support of COMOPTEVFORBL 9.C2 M&S accreditation 
- Conduct COMOPTEVFOR Operational Test Runs for the Record (OT RFR) tasks in support of BL 9.C2 VV&A
- Continue software upgrades for SM-3 6DoF integration and IAMD in support of COMOPTEVFOR VV&A and OT RFRs
- Continue Aegis BMD  CEC/EME tasks to support improvement of  development and models of System or Element behaviors
- Provide consolidated analysis and reporting for firing events
- Continue Ground Test  Campaign support for  BMDS  in support of Operational Capability Baseline (OCB) declaration  
- Continue to Conduct BMDS-level V& V activities and provide results to MDA System Verification Team and the OTA in support of BMD system level accreditation for BMDS events
- Continue model development and sustainment required for participation in exercises and force-on-force analysis in support of the warfighter/Combatant Commands (CCMDs)
- Continue to provide BMDS M&S Requirements Management and Development 
- Complete development of discrimination improvements to improve detection, tracking, discriminating, and correlation of threats
- Complete Near-Term discrimination algorithm insertion and testing
- Continue to develop and mature RF and IR Mid-Term discrimination algorithms, modeling and simulation, and prototype codes for AN/SPY-1 and SM-3, respectively
- Continue to develop and mature Weapon Systems algorithm concepts and modeling and simulation updates which exploit AN/SPY-6 design features
- Complete system modifications required for implementation of Link 16 Interface Change Proposals required for Mid-Term discrimination
                                
                            
                        
                         
                             Program Operations
                             This accomplishment has recurring efforts.   This activity funds the Government, contractor, and Federally Funded Research and Development Center (FFRDC) workforce that manage the overall Aegis Ballistic Missile Defense (BMD) program and enables the program to develop, build, and test standard missiles and the associated Aegis Weapon Systems. This project includes all operations support for the Aegis program office in Engineering, Testing, Logistics, Acquisition, Safety, Quality Assurance, Finance, Budget Formulation and Execution, Cost Estimation, and Earned Value Management in support of development activities.
                             
                                 
                                     119.785
                                     0
                                     SEE ABOVE
                                
                            
                             
                                 
                                     113.038
                                     0
                                     Decrease from FY 2016 to FY 2017 due to a cost savings attained through consolidation of contractor tasks and efforts performed in support of the Aegis program office.

SEE ABOVE
                                
                                 
                                     0.000
                                     0
                                
                                 
                                     0.000
                                     0
                                     All efforts for this accomplishment have transitioned to Budget Project, MX09 Aegis Ballistic Weapon System Integration and Operations

SEE ABOVE
                                
                            
                        
                         
                             FY16 SM-3 Block IIA RDT&E All Up Rounds
                             Manufacture FY 2016 SM-3 Block IIA All Up Rounds (AURs) for the purposes of flight testing and delivery to the fleet as operational assets prior to an initial production decision.

Recurring Accomplishment:
Deliver SM-3 Block IIA AURs
                             
                                 
                                     115.948
                                     0
                                     Award of the follow-on full scope of effort to produce SM-3 Block IIA missiles in support of flight testing and delivery to fleet for initial deployment in FY 2018

- SM-3 Block IIA AURs for use in support of flight test events as reflected in the IMTP, and initial deployment in support of EPAA Phase III. SM-3 Block IIA AURs validate the EMRL 3 criteria for an Initial Production Decision in FY 2018

Funding for DoD Civilian and Contractor support moved to Project MD09, Program Operations
Funding for Aegis Systems Engineering efforts moved to Project MD09, Aegis Ballistic Missile Defense (BMD) Technology Design and Insertion
                                
                            
                             
                                 
                                     254.654
                                     0
                                     Increase in FY 2017 is attributed to the following:

- Incremental funding increased from FY2016 levels to match manufacturing expenditure profile for seventeen FY16 contracted SM-3 Block IIA AURs, funding requirements aligned with next FY2017 increment of component, sub-section and section manufacturing and delivery schedules to support AUR deliveries beginning FY2018 
- Realignment of funding from IIA Development to support for manufacturing, assembly, test, and missile integration issues and assessing vendor non-conformances, process changes, variances, change notices, drawing changes, deviations and compliance actions
- Continue funding for quantity 17 SM-3 Block IIA AURs (scheduled delivery FY 2018 through FY 2020) for use in flight test events as reflected in the IMTP, and initial deployment of EPAA Phase III. SM-3 Block IIA AURs validate the Engineering Manufacturing Readiness Level 3 criteria for an Initial Production Decision in 4Q FY 2018
                                
                                 
                                     0.000
                                     0
                                
                                 
                                     0.000
                                     0
                                     All efforts for this accomplishment have transitioned to Budget Project, MG09 Aegis BMD SM-3 Development Articles
                                
                            
                        
                         
                             Modeling & Simulation Objective Simulation Framework
                             This effort develops, maintains and deploys the framework hardware and software for use at element laboratories and Combatant Command (CCMD) locations to support IMTP events, BMDS capability delivery assessments, Warfighter training, exercises, and wargames.
Recurring Accomplishments:
 
- Develop and implement Objective Simulation Framework (OSF) upgrades to incorporate advanced tracking, discrimination, engagement and associated upper tier debris mitigation capabilities, as well as other requirements and capabilities to meet MDA's evolving M&S Enterprise needs.
- Sustain and enhance framework products to maintain capabilities to support stakeholders.
- Develop plans, procedures and documentation for scheduled events including Wargames and Combatant Command Exercises and the Distributed, Focused and Integrated HWIL Events as presented in the IMTP. Provide event architecture integration and checkout of Wargames for these same IMTP scheduled events.
- Provide the ground test architecture integration expertise to meet the testing requirements of the IMTP.  Support delivery of integrated architectures for test across all test venues using the BMDS test framework to integrate distributed architectures in support of BMDS.
- Develop, maintain, test, field, and operate model representations for use in events and other MDA M&S stakeholder application areas. Deploy hardware and software updates to distributed sites. Perform regular maintenance and critical repairs of hardware and software.
- Support MDA's Experimental End-to-end Digital Integrated System-level Simulation (X-EDISS) requirements, referred to Tier 2 Digital in previous reports, requirements, including hardware and software, data storage and transmission, and verification tools.
- Control and maintain the M&S Integration and Development Laboratories for Element M&S. Maintain venue for stakeholders to conduct early integration efforts and identification of issues prior to event architecture integration to support system development.
- Deploy System Interface Units (SIUs) for BMDS testing - materials, licenses, SIU fleet purchasing. Deploy SIUs and components to maintain and sustain SIU fleet including cybersecurity; enables Developmental and Operational testing with full BMDS as required in IMTP.  
- Continue maintenance of the Single Stimulation Framework in the required venues until the transition of the Objective Simulation Framework into the venues completes.

Note: This accomplishment was renamed from M&S HWIL Framework, Simulations, Models to reduce confusion between similarly named accomplishments.
                             
                                 
                                     40.146
                                     0
                                     Conducted activities listed in the Description section (SEE ABOVE).
                                
                            
                             
                                 
                                     40.084
                                     0
                                     Conduct activities listed in the Description section (SEE ABOVE).
                                
                                 
                                     37.141
                                     0
                                
                                 
                                     37.141
                                     0
                                     Conduct activities listed in the Description section (SEE ABOVE).
                                
                            
                        
                         
                             Systems Engineering & Integration
                             Perform requirements development, engineering analysis, capability integration, and performance verification for Aegis BMD development and BMDS integration, including Aegis BMD  compliance with the BMDS Specification, BMDS Description Document, and Master Integration Plan (MIP).

Recurring Accomplishments:

- Conduct system level performance analyses to support ongoing BMDS Architecture and Systems Engineering efforts
- Perform top-down system level engineering analysis, capability integration, and performance verification for Aegis BMD development and BMDS integration, including Aegis BMD compliance with the BMD System Specification, BMD System Description Document, and Master Integration Plan (MIP)
- Identify architecture alternatives that improve the BMD System's performance and are complementary to and interoperable with NATO systems and theaters around the world
- Define BMDS technical content expectations and develop system requirements, to include integration of new capabilities, such as the Navy's Air and Missile Defense Radar (AMDR)
- Develop functional performance, interface, and design suitability requirements in collaboration with Aegis BMD engineers to ensure correct flow-down and allocation of BMD System-level requirements to Aegis BMD 
- Respond to Warfighter, Combatant Command and other requests for analyses and requests for information; provide analytical support for real-world events 
- Conduct non-advocate assessments of BMDS capabilities and limitations prior to capability delivery decisions to determine fielding readiness (including Theater/Regional BMD)
- Conduct extensive analysis of data collected in BMD test events to evaluate BMD System operations and performance.
                             
                                 
                                     19.109
                                     0
                                     Conducted activities listed in the Description section (SEE ABOVE).
                                
                            
                             
                                 
                                     19.405
                                     0
                                     Conduct activities listed in the Description section (SEE ABOVE).
                                
                                 
                                     18.530
                                     0
                                
                                 
                                     18.530
                                     0
                                     Conduct activities listed in the Description section (SEE ABOVE).
                                
                            
                        
                         
                             M&S BMDS Simulations & Tools
                             This effort includes: development and sustainment of digital products and the architecture framework, and delivery/maintenance of infrastructure for BMDS performance assessments.

Recurring Accomplishments:

- Integrate, test, and verify the M&S enterprise supporting BMDS testing, assessment, exercises, and wargaming, including testing infrastructure.   Guide and facilitate integration testing of MDA's M&S frameworks and core truth models, and all M&S components into virtual representations of the BMDS that are credible, affordable, and provide decision makers with the data needed
- Integrate, test, functionally qualify, and deliver M&S tools and complex test architectures to provide system test capabilities to support MDA IMTP based test events, wargames, and exercises
- Continue the transition of real-time digital simulation capability to the OSF to support Intended Uses
- Provide HWIL/M&S Benchmarking/Integration documentation and coordination 
- Conduct M&S system integration and verification to support M&S system architecture development.  Provide developmental integration testing to support M&S system architecture integration
Note: this accomplishment was renamed from M&S Digital Framework, Simulation, Models to reduce confusion between similarly named accomplishments.
                             
                                 
                                     4.989
                                     0
                                     Conducted activities listed in the Description section (SEE ABOVE).
                                
                            
                             
                                 
                                     4.978
                                     0
                                     Conduct activities listed in the Description section (SEE ABOVE).
                                
                                 
                                     5.227
                                     0
                                
                                 
                                     5.227
                                     0
                                     Conduct activities listed in the Description section (SEE ABOVE).
                                
                            
                        
                         
                             BMDS Verification, Validation & Assessment (VV&A)
                             This activity funds BMD System Assessment and Verification, Validation, and Accreditation (VV&A) activities to support BMDS Operational Capacity Baseline (OCB) delivery decisions and Technical Capability Declarations (TCDs), and anchor System modeling and simulation.

Recurring Accomplishments:

- Verify BMDS performance, and produce BMDS verification status reports
- Conduct extensive analysis of data collected in BMDS ground and flight test events, instrumental to understanding BMD System operations and performance and anchoring models and simulations
- Identify mitigation approaches for BMDS performance issues uncovered during system level analysis and assessment
- Maintain M&S Verification, Validation and Accreditation (VV&A) database, and verification data for BMD System Specification Change Notices
- Develop, maintain, and update the M&S VV&A tool kit
- Provide recommendations for improving assessment confidence, including M&S and testing issue resolutions
- Conduct verification and validation (V&V) in support of MDA BMD System level accreditation process in support of BMDS Ground Test and performance assessment events
- Conduct specified BMD System post-flight reconstructions, element post-flight reconstructions, and pre-mission testing events so as to optimize the body of evidence and analysis supporting system-level BMDS accreditation.
                             
                                 
                                     20.724
                                     0
                                     Conducted activities listed in the Description section (SEE ABOVE).
                                
                            
                             
                                 
                                     21.362
                                     0
                                     Conduct activities listed in the Description section (SEE ABOVE).
                                
                                 
                                     20.219
                                     0
                                
                                 
                                     20.219
                                     0
                                     Conduct activities listed in the Description section (SEE ABOVE).
                                
                            
                        
                    
                     
                         
                             0604878C
                             Aegis BMD Test
                             
                                 78.468
                                 95.012
                                 134.468
                                 134.468
                                 73.059
                                 82.570
                                 113.856
                                 97.660
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604880C
                             Land Based SM-3 (LBSM3)
                             
                                 29.288
                                 43.293
                                 30.486
                                 30.486
                                 31.816
                                 33.024
                                 31.707
                                 30.924
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604881C
                             AEGIS SM-3 Block IIA Co-Development
                             
                                 165.456
                                 106.038
                                 9.739
                                 9.739
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0
                                 281.233
                            
                        
                    
                     The Aegis BMD element acquisition approach supports evolutionary development, continuously building upon demonstrated capabilities to advance overall BMDS capability. After considering all the technical and management aspects of the program and to meet the requirements presented by an evolving ballistic missile threat, the Aegis BMD program awarded sole source contracts to Raytheon and Lockheed Martin to continue development of the SM-3 and the Aegis BMD Weapon System, respectively. 

The M&S acquisition strategy utilizes full and open competition to develop, acquire and deliver the integrated architectures/frameworks, as well as develop and deliver models of Aegis systems. The Digital and HWIL product centers integrate the suite of M&S into a composite simulation capability, all based on an open architecture. M&S achieves this end-state via close collaboration between its integrating contractor teams (Digital and HWIL) and those of the Aegis BMD prime contractors, with additional technical standards and engineering oversight provided by Federally Funded Research and Development Centers (FFRDCs) and University Affiliated Research Centers (UARCs).
                     AEGIS BMD utilizes Award Fee and Incentive-based contracts to ensure project completes on time
                
                 
                     Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, MIPRs, and civilian salaries on the R-3.
                     
                         
                             Product Development
                             N/A
                             
                                 
                                     Aegis Ballistic Missile Defense (BMD) 4.x Development - BMD 4.0 Dev -MD09- Aegis Techrep
                                     MIPR
                                     AEGIS Techrep
                                     Moorestown, NJ
                                     
                                         2.114
                                         
                                             0.000
                                        
                                         
                                             1.324
                                             2016-11
                                        
                                         
                                             1.422
                                        
                                         
                                             1.422
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) 4.x Development - BMD 4.0 Dev. - MD09 - D
                                     MIPR
                                     MDA
                                     VA
                                     
                                         20.309
                                         
                                             5.342
                                             2015-11
                                        
                                         
                                             2.122
                                             2017-07
                                        
                                         
                                             2.608
                                        
                                         
                                             2.608
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) 4.x Development - BMD 4.0 Dev. - MD09 - Dahlgren
                                     MIPR
                                     NSWC/DD
                                     DAHLGREN, VA
                                     
                                         131.188
                                         
                                             9.617
                                             2015-11
                                        
                                         
                                             1.822
                                             2016-11
                                        
                                         
                                             1.956
                                        
                                         
                                             1.956
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) 4.x Development - BMD 4.0 Dev. - MD09 - Lockheed  Martin
                                     SS
                                     CPIF
                                     LOCKHEED MARTIN
                                     MOORESTOWN, NJ
                                     
                                         753.701
                                         
                                             6.415
                                             2015-11
                                        
                                         
                                             22.996
                                             2016-11
                                        
                                         
                                             22.085
                                        
                                         
                                             22.085
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) 4.x Development - BMD 4.0 Dev. -MD09- BMD 4.0 Dev- No longer funded in the FYDP
                                     Various
                                     Various
                                     Various
                                     
                                         37.778
                                         
                                             5.324
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0
                                         43.102
                                         0
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) 5.0 Development -  MD09- No longer funding in the FYDP
                                     Various
                                     Various,
                                     Various
                                     
                                         921.251
                                         
                                             17.766
                                             2015-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0
                                         939.017
                                         0
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) 5.x Development - 6.x - D
                                     MIPR
                                     MDA
                                     Ft. Belvoir, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             2.708
                                        
                                         
                                             2.708
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) 5.x Development - MD09 - 20117142323680
                                     MIPR
                                     NSWC/DD
                                     DAHLGREN, VA
                                     
                                         39.308
                                         
                                             7.237
                                             2015-11
                                        
                                         
                                             9.863
                                             2016-11
                                        
                                         
                                             12.270
                                        
                                         
                                             12.270
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) 5.x Development - MD09 - 20117142323684
                                     MIPR
                                     NSWC/PHD
                                     PT HUENEME, CA
                                     
                                         2.813
                                         
                                             5.060
                                             2015-11
                                        
                                         
                                             4.858
                                             2016-11
                                        
                                         
                                             1.230
                                        
                                         
                                             1.230
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) 5.x Development - MD09 - 20117142323686
                                     MIPR
                                     JHU/APL/MD
                                     COLUMBIA, MD
                                     
                                         40.129
                                         
                                             6.169
                                             2015-11
                                        
                                         
                                             5.808
                                             2016-11
                                        
                                         
                                             3.720
                                        
                                         
                                             3.720
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) 5.x Development - MD09 - 20117142323689
                                     SS
                                     CPAF
                                     LOCKHEED MARTIN
                                     MOORESTOWN, NJ
                                     
                                         457.632
                                         
                                             133.685
                                             2015-11
                                        
                                         
                                             68.130
                                             2016-11
                                        
                                         
                                             40.632
                                        
                                         
                                             40.632
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) 5.x Development - MD09 - AW
                                     MIPR
                                     Aegis Tech Rep
                                     Moorestown, NJ
                                     
                                         2.049
                                         
                                             0.000
                                        
                                         
                                             3.705
                                             2016-11
                                        
                                         
                                             1.560
                                        
                                         
                                             1.560
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) 5.x Development - MD09 - Various
                                     MIPR
                                     Various
                                     MA, MD, VA, NJ
                                     
                                         68.745
                                         
                                             1.780
                                             2015-11
                                        
                                         
                                             0.000
                                        
                                         
                                             1.280
                                        
                                         
                                             1.280
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) 5.x Development - MD09- No longer funded in the FYDP
                                     Various
                                     Various
                                     Various
                                     
                                         106.069
                                         
                                             23.425
                                             2015-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0
                                         129.494
                                         0
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense 6.x Development - Hanscom AFB - MIT/LL - TD
                                     MIPR
                                     Hanscom AFB - MIT/LL
                                     MA
                                     
                                         0.000
                                         
                                             0.975
                                        
                                         
                                             0.406
                                        
                                         
                                             1.679
                                        
                                         
                                             1.679
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense 6.x Development - JHU/APL
                                     SS
                                     CPFF
                                     JHU/APL
                                     MD
                                     
                                         0.000
                                         
                                             1.775
                                        
                                         
                                             7.241
                                             2016-11
                                        
                                         
                                             9.054
                                        
                                         
                                             9.054
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense 6.x Development - Lockheed Martin
                                     C
                                     CPFF
                                     Lockheed Martin
                                     NJ
                                     
                                         0.000
                                         
                                             5.836
                                        
                                         
                                             12.260
                                             2016-11
                                        
                                         
                                             51.753
                                        
                                         
                                             51.753
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense 6.x Development - MD09 - DD
                                     MIPR
                                     NSWC/DD
                                     Dahlgren, VA
                                     
                                         0.000
                                         
                                             2.225
                                        
                                         
                                             3.971
                                             2016-11
                                        
                                         
                                             4.500
                                        
                                         
                                             4.500
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense 6.x Development - NAVSEA
                                     MIPR
                                     NAVSEA
                                     Sudbury, MA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             2.600
                                        
                                         
                                             2.600
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense 6.x Development - NSWC DD-TD
                                     MIPR
                                     NSWC/DD
                                     VA
                                     
                                         0.000
                                         
                                             0.894
                                        
                                         
                                             2.427
                                             2017-07
                                        
                                         
                                             1.733
                                        
                                         
                                             1.733
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense 6.x Development - Raytheon
                                     SS
                                     CPIF
                                     Raytheon
                                     Tucson, AZ
                                     
                                         0.000
                                         
                                             1.375
                                        
                                         
                                             0.000
                                        
                                         
                                             6.508
                                        
                                         
                                             6.508
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense 6.x Development - Tech Rep
                                     MIPR
                                     Aegis TechRep
                                     Moorestown, NJ
                                     
                                         0.000
                                         
                                             0.045
                                        
                                         
                                             0.000
                                        
                                         
                                             1.380
                                        
                                         
                                             1.380
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IB Development - Standard Missile-3 (SM-3) Block IB Development- MD09- Corona
                                     MIPR
                                     NSWC Corona
                                     Corona, CA
                                     
                                         1.349
                                         
                                             0.000
                                        
                                         
                                             0.375
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IB Development - Standard Missile-3 (SM-3) Block IB Development- MD09-20117142332259
                                     MIPR
                                     NSWC/PHD
                                     Port Huememe, CA
                                     
                                         14.082
                                         
                                             0.000
                                        
                                         
                                             0.335
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IB Development - Standard Missile-3 (SM-3) Block IB Development-MD09
                                     SS
                                     CPAF
                                     Raytheon
                                     Tucson
                                     
                                         1007.907
                                         
                                             14.619
                                             2015-11
                                        
                                         
                                             0.972
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IB Development - Standard Missile-3 (SM-3) Block IB Development-MD09- No longer funding in the FYDP
                                     Various
                                     Various
                                     Various
                                     
                                         127.066
                                         
                                             0.000
                                        
                                         
                                             0.276
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IIA Development  - CA,VA, MD
                                     MIPR
                                     Various
                                     CA, VA, MD
                                     
                                         0.191
                                         
                                             0.000
                                        
                                         
                                             3.600
                                             2016-10
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IIA Development  - MD09 - SM-3 BLK IIA AFFORDABILITY DEVELOPMENT- No longer funding in the FYDP
                                     SS
                                     CPIF
                                     Raytheon
                                     Tucson, AZ
                                     
                                         0.000
                                         
                                             12.100
                                             2015-11
                                        
                                         
                                             25.424
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0
                                         37.524
                                         0
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IIA Development  - MD09 - SM-3 BLK IIA INTEGRATION
                                     SS
                                     CPIF
                                     Raytheon
                                     Tucson, AZ
                                     
                                         60.992
                                         
                                             42.900
                                             2015-11
                                        
                                         
                                             159.247
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IIA Development  - MD09 - SM-3 BLK IIA INTEGRATION - APL
                                     MIPR
                                     JHU/APL
                                     Laurel, MD
                                     
                                         0.225
                                         
                                             13.400
                                             2015-11
                                        
                                         
                                             14.300
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IIA Development  - MD09 - SM-3 BLK IIA INTEGRATION - DD
                                     MIPR
                                     NSWC DD
                                     Dahlgren, VA
                                     
                                         0.401
                                         
                                             9.846
                                             2015-11
                                        
                                         
                                             10.000
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IIA Development  - NSWC Corona
                                     MIPR
                                     NSWC Corona
                                     Corona, CA
                                     
                                         0.010
                                         
                                             0.000
                                        
                                         
                                             0.400
                                             2016-10
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IIA Development  - NSWC/Crane
                                     MIPR
                                     NSWC/Crane
                                     IN
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.300
                                             2016-10
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) Technology Design and Insertion - MD09 - TD APL
                                     MIPR
                                     JHU/APL
                                     Columbia, MD
                                     
                                         3.336
                                         
                                             6.126
                                             2015-11
                                        
                                         
                                             5.311
                                             2016-11
                                        
                                         
                                             7.793
                                        
                                         
                                             7.793
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) Technology Design and Insertion - MD09 - TD LM
                                     C
                                     CPFF
                                     Lockheed Martin
                                     Moorestown, NJ
                                     
                                         3.375
                                         
                                             5.447
                                             2015-11
                                        
                                         
                                             4.441
                                             2016-11
                                        
                                         
                                             7.922
                                        
                                         
                                             7.922
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) Technology Design and Insertion - MD09 - TD MIT
                                     MIPR
                                     Hanscom AFB - MIT/LL
                                     Lexington, MA
                                     
                                         3.085
                                         
                                             2.744
                                             2015-11
                                        
                                         
                                             1.982
                                             2016-12
                                        
                                         
                                             3.169
                                        
                                         
                                             3.169
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) Technology Design and Insertion - MD09 - TD MITRE
                                     MIPR
                                     CECOM - MITRE
                                     Dahlgren, VA
                                     
                                         0.000
                                         
                                             0.626
                                             2015-11
                                        
                                         
                                             0.338
                                             2016-12
                                        
                                         
                                             1.228
                                        
                                         
                                             1.228
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) Technology Design and Insertion - MD09 - TD NSWCDD
                                     MIPR
                                     NSWC DD
                                     Dahlgren, VA
                                     
                                         1.390
                                         
                                             7.087
                                             2015-11
                                        
                                         
                                             7.236
                                             2017-02
                                        
                                         
                                             7.753
                                        
                                         
                                             7.753
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) Technology Design and Insertion - MD09 Raytheon
                                     SS
                                     CPAF
                                     Raytheon
                                     AZ
                                     
                                         0.857
                                         
                                             0.730
                                        
                                         
                                             0.000
                                        
                                         
                                             0.825
                                        
                                         
                                             0.825
                                             2018-04
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) Technology Design and Insertion - MD09-Technology Design and Insertion-TD No longer funding in the FYDP
                                     Various
                                     Various,
                                     Various
                                     
                                         0.000
                                         
                                             2.500
                                             2015-11
                                        
                                         
                                             9.232
                                             2017-02
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0
                                         11.732
                                         0
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) Technology Design and Insertion - SPAWAR
                                     MIPR
                                     SPAWAR
                                     San Diego, CA
                                     
                                         0.000
                                         
                                             0.322
                                        
                                         
                                             0.000
                                        
                                         
                                             5.255
                                        
                                         
                                             5.255
                                             2017-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) Technology Design and Insertion - Technology Design and Insertion - Discrimination
                                     MIPR
                                     Various - MDA
                                     AL,VA
                                     
                                         0.000
                                         
                                             9.972
                                             2015-11
                                        
                                         
                                             0.000
                                        
                                         
                                             6.000
                                        
                                         
                                             6.000
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) Technology Design and Insertion - Various - MDA
                                     MIPR
                                     Various - MDA
                                     AL,VA,CA
                                     
                                         0.000
                                         
                                             2.471
                                        
                                         
                                             1.805
                                             2017-01
                                        
                                         
                                             0.323
                                        
                                         
                                             0.323
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     FY16 SM-3 Block IIA RDT&E All Up Rounds - FY 16 SM-3 Block IIA RDT&E All Up Rounds- MIT/LL
                                     MIPR
                                     MIT/LL
                                     MA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.500
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     FY16 SM-3 Block IIA RDT&E All Up Rounds - NSWC/DD
                                     MIPR
                                     NSWC/DD
                                     Dahlgren, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             1.500
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     FY16 SM-3 Block IIA RDT&E All Up Rounds - SM-3 MANUFACTURING - MD09
                                     SS
                                     CPAF
                                     Raytheon
                                     Tucson, AZ
                                     
                                         355.473
                                         
                                             115.948
                                             2015-12
                                        
                                         
                                             251.154
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     FY16 SM-3 Block IIA RDT&E All Up Rounds - Various
                                     MIPR
                                     Various
                                     CA, VA, MD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             1.500
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0
                                         1.5
                                         0
                                    
                                
                                 
                                     Modeling & Simulation Objective Simulation Framework  - M&S OSF Engineering
                                     Various
                                     MDA
                                     AL, VA
                                     
                                         4.569
                                         
                                             3.750
                                             2015-11
                                        
                                         
                                             4.269
                                             2016-11
                                        
                                         
                                             1.763
                                        
                                         
                                             1.763
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Modeling & Simulation Objective Simulation Framework  - M&S OSF Engineering - CSS Support
                                     C
                                     CPFF
                                     MiDAESS / TEAMS
                                     AL, CO
                                     
                                         13.510
                                         
                                             2.588
                                             2015-11
                                        
                                         
                                             0.000
                                        
                                         
                                             1.095
                                        
                                         
                                             1.095
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Modeling & Simulation Objective Simulation Framework  - M&S OSF Engineering - Engineering Support
                                     C
                                     CPAF
                                     Northrop Grumman
                                     CO
                                     
                                         12.944
                                         
                                             4.700
                                             2015-11
                                        
                                         
                                             6.222
                                             2016-11
                                        
                                         
                                             8.613
                                        
                                         
                                             8.613
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Modeling & Simulation Objective Simulation Framework  - M&S OSF Engineering - Integration
                                     MIPR
                                     AMRDEC
                                     AL
                                     
                                         12.108
                                         
                                             4.347
                                             2015-11
                                        
                                         
                                             4.043
                                             2016-11
                                        
                                         
                                             4.318
                                        
                                         
                                             4.318
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Modeling & Simulation Objective Simulation Framework  - M&S OSF Engineering - Prime
                                     C
                                     CPFF
                                     Teledyne Brown Engineering
                                     AL, CO
                                     
                                         66.649
                                         
                                             24.761
                                             2015-11
                                        
                                         
                                             25.550
                                             2016-11
                                        
                                         
                                             21.352
                                        
                                         
                                             21.352
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering & Integration - Systems Engineering
                                     Various
                                     MDA Various
                                     VA, AL
                                     
                                         48.720
                                         
                                             6.852
                                             2015-11
                                        
                                         
                                             6.787
                                             2016-11
                                        
                                         
                                             3.620
                                        
                                         
                                             3.620
                                             2017-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering & Integration - Systems Engineering - CSS
                                     C
                                     CPFF
                                     MiDAESS / TEAMS
                                     VA
                                     
                                         13.003
                                         
                                             1.224
                                             2015-11
                                        
                                         
                                             1.533
                                             2016-11
                                        
                                         
                                             0.945
                                        
                                         
                                             0.945
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering & Integration - Systems Engineering - Industry
                                     C
                                     CPAF
                                     Boeing
                                     VA
                                     
                                         26.907
                                         
                                             11.033
                                             2015-11
                                        
                                         
                                             11.085
                                             2016-11
                                        
                                         
                                             13.965
                                        
                                         
                                             13.965
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     M&S BMDS Simulations & Tools - Sims & Tools
                                     C
                                     CPFF
                                     Teledyne Brown Engineering
                                     AL, CO
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.950
                                             2016-11
                                        
                                         
                                             1.243
                                        
                                         
                                             1.243
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     M&S BMDS Simulations & Tools - Sims & Tools - Industry
                                     C
                                     CPAF
                                     Northrop Grumman
                                     CO
                                     
                                         24.053
                                         
                                             4.989
                                             2015-11
                                        
                                         
                                             4.028
                                             2016-11
                                        
                                         
                                             3.984
                                        
                                         
                                             3.984
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     BMDS Verification, Validation & Assessment (VV&A) - Verification & Assessment
                                     Various
                                     MDA Various
                                     AL, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.709
                                        
                                         
                                             0.709
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     BMDS Verification, Validation & Assessment (VV&A) - Verification & Assessment - CSS Support
                                     C
                                     CPFF
                                     MiDAESS / TEAMS
                                     AL
                                     
                                         4.720
                                         
                                             3.852
                                             2015-11
                                        
                                         
                                             3.960
                                             2016-11
                                        
                                         
                                             2.210
                                        
                                         
                                             2.210
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     BMDS Verification, Validation & Assessment (VV&A) - Verification & Assessment - CSS Support (2)-No longer funding in the FYDP
                                     C
                                     CPFF
                                     Sparta
                                     AL
                                     
                                         0.505
                                         
                                             0.525
                                             2015-11
                                        
                                         
                                             0.555
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0
                                         1.585
                                         0
                                    
                                
                                 
                                     BMDS Verification, Validation & Assessment (VV&A) - Verification & Assessment - Industry
                                     C
                                     CPAF
                                     Boeing
                                     AL
                                     
                                         1.075
                                         
                                             6.914
                                             2015-11
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*Increase from FY 2017 to FY 2018 (Lockheed Martin, NJ) due to detailed design of BMD 6.0 in preparation for CDR which will finalize the Baseline Program Performance requirements and Commencement of the BMD 6.1
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                     Reflects transfer of SM-3 Development Articles efforts from Project MD09, Aegis BMD beginning in FY 2018
                     This project supports Aegis BMD purchase of Development Articles to use as test articles, and initial deployment in support of EPAA Phase III.  Includes Manufacturing of SM-3 Block IIA All Up Round (AUR) for the purposes of flight testing and delivery to the fleet as operational assets, and to ensure the maturation of SM-3 Block IIA manufacturing process.
                     
                         
                             FY16 SM-3 Block IIA RDT&E All Up Rounds
                             Manufacture FY 2016 SM-3 Block IIA All Up Rounds (AURs) for the purposes of flight testing and delivery to the fleet as operational assets prior to an initial production decision in support of EPAA Phase III.

Recurring Accomplishment:
Deliver SM-3 Block IIA AURs
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                                     FY16 SM-3 Block IIA RDT&E All Up Rounds efforts transferred from Project MD09, Aegis BMD.  Decrease from FY 2017 to FY 2018 to match manufacturing schedule for incremental phasing of FY 2016 All-Up-Rounds.  Continue funding for quantity 17 SM-3 Block IIA AURs (delivered FY 2018 through FY 2020) for use in flight test as reflected in the IMTP, and initial deployment of EPAA Phase III.  SM-3 Block IIA AURs validate the Engineering Manufacturing Readiness Level 3 criteria for an Initial Production Decision scheduled 4Q FY 2018.
                                
                            
                        
                         
                             FY18 SM-3 Block IIA RDT&E All Up Rounds
                             Purchase of FY 2018 SM-3 Block IIA AURs for delivery to the fleet as operational assets
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                                     In PB-2017 this requirement was captured in Aegis BMD MD09 Procurement account

- Incremental funding of six SM-3 Block IIA AURs for flight testing and delivery to the fleet as operational assets
- Ensure the maturation of SM-3 Block IIA manufacturing process and mitigate impacts of a production gap 
- All Up Rounds utilized to achieve Engineering Manufacturing Readiness Level  4
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                     Reflects transfer of SM-3 Development efforts from Project MD09, Aegis BMD in FY 2018
                     Provides development of SM-3 Missiles, Upgrade Modifications, and Integration into the Aegis Weapon System.  The SM-3 Block IB improves Aegis BMD's ability to expand the BMD battlespace, engage longer range, more sophisticated ballistic missiles that may deploy countermeasures and launch in larger raid sizes. The SM-3 Block IB Kinetic Warhead's (KW) two color infra-red (IR) seeker and advanced signal processor provides a real-time discrimination and characterization capability while improving sensitivity for longer range targets and performance against more sophisticated threats. Additionally, the new Throttleable Divert and Attitude Control System (TDACS) KW divert engine has been upgraded over the SM-3 Block IA to provide a more flexible divert in order to maneuver the KW to intercept. 

The SM-3 Block IIA consists of an upgrade to a 21-inch diameter SM-3 missile and expands beyond the SM-3 Block IB battlespace to counter Intermediate Range Ballistic Missile (IRBM).  SM-3 Block IIA provides an increased kinematic envelope through improved infa-red (IR) discrimination and divert capability that provide performance against the EPAA phase III expanded threat set.  When combined with Aegis BMD 5.1 weapon system modifications, the SM-3 Block IIA will provide Engage on Remote (EoR) capability, which allows the use of remote off board sensor information to launch and guide the SM-3 Block IIA to final intercept.  Aegis BMD 5.1 EoR capability with SM-3 Block IIA also frees up Radar resources and increases the number and type of threats to be engaged simultaneously over previous baselines.
                     
                         
                             Standard Missile-3 (SM-3) Block IB Development
                             This effort develops the SM-3 Block IB missile, which improves on the SM-3 Block IA performance and enables engagement of more sophisticated ballistic missiles and larger raid sizes.

SM-3 Block IB Modernization will provide the following upgrades:  

- Upgraded SM-3 KW Common Avionics Package will provide improved producibility and reduced cost resulting from utilization of common components between SM-3 Block IIA and the Redesigned Kill Vehicle (RKV). SM-3 Block IB Common Components will be extendable to support different form/fit in circuit card assemblies across SM-3 Block IB, SM-3 Block IIA, and RKV and will mitigate SM-3 Block IB hardware availability issues. 
- Upgraded SM-3 Block IB Guidance Section (GS) will resolve Computer Processing Unit 3 and Plate 3A hardware availability issues, enable use of 5.1/IIA Target Object Map (TOM) and similar software to SM-3 Block IIA Mission Computer; and enable additional capability against complex threats.
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                                     Increase from FY 2017 to FY 2018 is due to SM-3 Block IB Modernization efforts to develop capabilities against future threats, resolve identified hardware availability issues and increase commonality within the SM-3 Missile family.

SM-3 Block IB Modernization consists of two primary upgrade packages as follows:

- Initiate development of the upgraded SM-3 KW Common Avionics Package
- Initiate development of the upgraded SM-3 Block IB Guidance Section (GS)
                                
                            
                        
                         
                             Standard Missile-3 (SM-3) Block IIA Development
                             The SM-3 Block IIA is required to meet EPAA Phase III.  It will increase the area that can be defended by Aegis BMD, increase the probability of kill against a larger threat set, and leverage enhanced capability provided by BMDS sensor upgrades.

Recurring Accomplishments:
- Conduct SM-3 Block IIA software update to support engagements against additional complex threats identified during Aegis BMD 5.1 design process conducted after missile Critical  Design Review (CDR)
- Conduct End to End Distributed Development System (ETEDDS) integration testing; and flight test support 
- Continue implementation of SM-3 Block IIA cost reduction initiatives to support meeting cost goals to reduce the current estimated Average Unit Production Price (AUPP)
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                                     Decrease from FY 2017 to FY 2018 due to life cycle progression as program begins shift from development phase to initial production

- Continue transition of Kinetic Warhead (KW) hardware commonality effort (from design to material purchases) to system integration testing in order to demonstrate technology readiness level 7
- Conduct Engineering Manufacture Readiness Level (EMRL) 3 compliance to support life cycle progression
- Support execution of  robust Flight Test Mission Campaign Series to ensure six successful SM-3 Block IIA Intercepts
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                             Increase from FY 2017 to FY 2018 (Raytheon, AZ) due to implementation of SM-3 IB Modernization
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                     Increase from FY 2017 to FY 2018 is attributed to "Increasing cybersecurity requirements following the Secretary of Defense DoD Cybersecurity Discipline guidance to implement strong authentication, device hardening, reducing the attack surface and alignment to cybersecurity network defense services providers.
                     Sustain the DoD RMF Certification and Accreditation process and Controls Validation Testing (CVT) activities, analysis of validation results, risk assessments and reviews of proposed Program Manager/Information Systems Security Manager (PM/ISSM).  

This project supports the monitoring and tracking of Cybersecurity mitigation detailed in Information Technology Security POA&Ms.   Activities include preparation of C&A documentation and accreditation recommendations to the MDA Authorizing Official (AO).  Independent Verification and Validation (IV&V) team actions ensure the availability, integrity, authentication, confidentiality and non-repudiation of the AB mission and non-mission systems, which includes test and remote site administrative systems.  Activities in the Project are necessary to comply with the Federal Information Security Management Act (FISMA).
                     
                         
                             Network / System Certification and Accreditation (C&A)
                             This accomplishment has reoccurring efforts. Conduct cybersecurity engineering and architecture requirements planning or Aegis BMD systems.  Plan and test the Risk Management Framework (RMF) controls for Ballistic Missile Defense System (BMDS) in regards to Aegis BMD systems to comply with new directive, RMF for DoD Information Technology (DoDi 8510.01) to replace the DoD Information Assurance Certification and Accreditation process (DIACAP). In addition, conduct Controls Validation Testing (CVT).
                             
                                 
                                     1.225
                                     0
                                     Cyber security efforts were moved from MD09 to MC09 to match execution.
                                
                            
                             
                                 
                                     0.879
                                     0
                                     SEE ABOVE
                                
                                 
                                     2.340
                                     0
                                
                                 
                                     2.340
                                     0
                                     Increase from FY 2017 to FY 2018 is attributed to increasing cybersecurity requirements and ensuring compliance of additional requirements

- Continue coordination and development of new and existing accreditation packages that comply with new directive, RMF for DoD Information Technology (DoDI 8510.01) process 
- Conduct regular Controls Validation Testing (CVT) and cooperative risk assessments to mitigate cybersecurity deficiencies
-  Develop and deploy Hardware and Software HW/SW  implementation strategies for  Continuous Monitoring activities at remote sites and Aegis BMD assets 
Monthly reviews of systems  through the eMass 
-Daily management of eMass System Plan of Action and Milestones (POAMs)
                                
                            
                        
                    
                     
                         
                             0603882C
                             Ballistic Missile Defense Midcourse Defense Segment
                             
                                 1260.480
                                 862.080
                                 828.097
                                 828.097
                                 630.842
                                 651.047
                                 567.451
                                 551.701
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603884C
                             Ballistic Missile Defense Sensors
                             
                                 233.020
                                 230.077
                                 247.345
                                 247.345
                                 247.643
                                 362.850
                                 401.267
                                 497.503
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603896C
                             Ballistic Missile Defense Command and Control, Battle Management & Communication
                             
                                 425.996
                                 456.267
                                 430.115
                                 430.115
                                 461.275
                                 501.956
                                 496.411
                                 514.139
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603898C
                             Ballistic Missile Defense Joint Warfighter Support
                             
                                 47.566
                                 47.776
                                 48.954
                                 48.954
                                 49.524
                                 52.628
                                 53.573
                                 54.636
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603904C
                             Missile Defense Integration and Operations Center (MDIOC)
                             
                                 46.191
                                 54.750
                                 53.265
                                 53.265
                                 54.505
                                 57.588
                                 58.574
                                 59.738
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604878C
                             Aegis BMD Test
                             
                                 78.468
                                 95.012
                                 134.468
                                 134.468
                                 73.059
                                 82.570
                                 113.856
                                 97.660
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604880C
                             Land Based SM-3 (LBSM3)
                             
                                 29.288
                                 43.293
                                 30.486
                                 30.486
                                 31.816
                                 33.024
                                 31.707
                                 30.924
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604881C
                             AEGIS SM-3 Block IIA Co-Development
                             
                                 165.456
                                 106.038
                                 9.739
                                 9.739
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0
                                 281.233
                            
                        
                         
                             0901598C
                             Management HQ - MDA
                             
                                 35.871
                                 31.160
                                 29.947
                                 29.947
                                 28.024
                                 27.269
                                 27.878
                                 28.450
                                 Continuing
                                 Continuing
                            
                        
                    
                     Full and Open contract support through Missile Defense Agency Program Management Office.
                     N/A
                
                 
                     N/A
                     
                         
                             Support
                             N/A
                             
                                 
                                     Network / System Certification and Accreditation (C&A) - BOOZ ALLEN HAMILTON INC
                                     C
                                     CPIF
                                     MDA
                                     MCLEAN, VA
                                     
                                         0.643
                                         
                                             1.086
                                             2015-11
                                        
                                         
                                             0.644
                                             2016-10
                                        
                                         
                                             2.340
                                        
                                         
                                             2.340
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Network / System Certification and Accreditation (C&A) - CND/IA Advisory and Assistance Services
                                     C
                                     CPIF
                                     Torch Technologies
                                     Huntsville, AL
                                     
                                         1.057
                                         
                                             0.139
                                             2015-11
                                        
                                         
                                             0.235
                                             2016-10
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
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                             MC09 Cyber Operations
                             
                                 
                                     1
                                     2016
                                
                                 
                                     4
                                     2022
                                
                            
                        
                    
                
            
             
                 MX09
                 Aegis BMD Development Support
                 0
                 
                     32.016
                     80.312
                     68.283
                     169.325
                     169.325
                     177.360
                     174.101
                     182.794
                     197.100
                     Continuing
                     Continuing
                
                 
                     
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                    
                     Increase from FY 2017 to FY 2018 reflects transfer of Program Operations from Project MD09, Aegis BMD.
                     Aegis Ballistic Missile Defense (BMD), in accordance with negotiated agreements between the United States Navy and the Missile Defense Agency (MDA) has identified and segregated funding for Developmental Support of Aegis BMD specific elements resident aboard Aegis capable Navy ships.  Computer Program Support consists of, but is not limited to, reviews of Technical Observation Reports (TORs) that are generated by ship crews during exercises or deployments, determination of root causes and preparation of Computer Program Change Request (CPCR) to correct TORs, updates to the in-service computer program to apply, test and certify multiple CPCRs, and tests installation of Aegis Weapon System (AN/SPY-radar/Fire Control System (FCS)) alignment updates as required. Aegis BMD provides support to Annual Integration Events (AIEs) to ensure any updated Aegis Combat System (ACS) computer programs do not degrade BMD equipped ships and provides distance and technical support for BMD equipped ships. Additionally, Aegis BMD continues to analyze the Ballistic Missile Defense System (BMDS) elements to ensure that any and all Aegis continues to work with Program Executive Office (PEO) Integrated Warfare Systems (IWS) and PEO Command, Control, Communications, Computers, & Intelligence (C4I), Aegis' Navy counterparts, in order to maintain common C4I top level requirements for all Aegis BMD Baselines.
                     
                         
                             Fleet Integration
                             Provide Fleet operations and mission support to enable the conduct of sustained BMD operations; advocate war fighter requirements and fleet feedback in baseline development and capability upgrades to Aegis BMD weapon system; provide analysis and Mission Planning support for Geographic Combatant Commanders for operational application of Maritime BMD capabilities; and provide BMD Capabilities Analysis and Exercise Support for Aegis BMD baselines under development or currently deployed in the Operational Fleet.

Recurring Accomplishments:

- Define, develop and review Joint and Fleet Doctrine for incorporation of Aegis BMD capability transition to warfighter and baseline acceptance into MDA Operational Capacity Baseline (OCB)
- Research and define certification and warfighter acceptance requirements for Aegis BMD baselines to ensure successful capability delivery
- Develop Aegis BMD training simulations and scenarios to support shipboard training including BMD Qualification (BMDQ) and higher level exercises 
- Execute warfighter feedback process to enhance Aegis BMD functional capability development and influence future Aegis BMD requirements and support MDA Test Community and Combatant Commanders in  BMD Exercises and Wargames
                             
                                 
                                     10.980
                                     0
                                     Beginning in FY 2016, transferred from Project MD09, Fleet Integration
- Provided In-service Engineering support to Aegis Ballistic Missile Defense (BMD) ships and resolve any identified issues
- Provided leadership, engineering, and technical support to conduct Aegis BMD Combat System Readiness to resolve any identified issues 
- Responded to Fleet training, analysis, and operational integration of maritime capabilities as part of Aegis BMD installations, BMD operations and BMD events and resolved any interoperability issues
- Provided reach back analytical support to the Combatant Commanders (COCOMs) for real world operations and resolved Aegis BMD ship readiness issues 
- Provided maintenance and updates for Force on Force Modeling and Simulation to ensure accurate characterization of capability is provided to the warfighter community
- Prepared and coordinated training documents for new BMD baselines to ensure that operators were provided current BMD baseline material for training
- Provided BMD specific training to BMD ships, COCOM, and Fleet Staffs to ensure full interoperability between Aegis BMD ships and Fleet staffs
                                
                            
                             
                                 
                                     6.552
                                     0
                                     Increase from FY 2016 to FY 2017 is due to transition of responsibility for Aegis Scenario Development System to Fleet Integration from Aegis BMD Weapon System Support. This system enables Aegis BMD shipboard training for developmental Aegis BMD baselines.

- Execute Aegis BMD capabilities analysis for Combatant Commanders and Fleet staffs
                                
                                 
                                     9.257
                                     0
                                
                                 
                                     9.257
                                     0
                                     Increase from FY 2017 to FY 2018 is due to COCOM operational analysis to support and inform both regional and homeland defense design implementation for Aegis BMD ship capability. To include but not limited to the following:

- Provide analysis for Anti-Ship Ballistic Missile Defense
- Provide analysis on parametric organic sensor sensitivity
- Provide analysis on up-range ship/sensor support for LOR, EOR, and Cued engagements
- Provide analysis on impacts of countermeasures
- Provide analysis on developing threats
                                
                            
                        
                         
                             Infrastructure Upgrades
                             This project includes Special Access Program (SAP) infrastructure labor to include Contractor Program Security Officers, Information Assurance Officers, and System Administrators that will oversee the data transfer efforts. Funds IT services in support of the Aegis RDT&E mission.  This includes:   IT help-desk services; portal and data services; records management; business automation services; and desktop and Special Purpose Processing Nodes (SPPNs) maintenance and licenses.  In addition, funds will be used to replace critical IT infrastructure at end-of-life and to implement DoD mandated projects in support of the Joint Information Environment (JIE) initiative.

Recurring Accomplishments:

- - Transfer necessary data between collateral and SAP environments to comply with Federal and DoD mandates (Cybersecurity and Joint Information Environment)
- Configuration and data management to ensure Modeling and Simulation (M&S) and software builds are identical in collateral and SAP environment
- Fund Aegis IT services such as IT help-desk services; portal and data services; records management; business automation services; and desktop and SPPN maintenance and licenses.
- Fund critical end-of-life IT equipment replacements
- Fund IT infrastructure upgrade planning and implementation efforts to accomplish DoD mandated IT projects (JIE and DoD CIO Information Resources Management (IRM) initiatives)
                             
                                 
                                     25.262
                                     0
                                     Initiate new security efforts as directed by the Security Classification Guide (SCG) and the consolidation and realignment of funds from MD09, MD40 and MT09 for IT services in support of the Aegis RDT&E mission.  

SEE ABOVE
                                
                            
                             
                                 
                                     20.439
                                     0
                                     Increase from FY 2016 to FY 2017 is attributed to additional security efforts as directed by the Security Classification Guide (SCG)

SEE ABOVE
                                
                                 
                                     20.866
                                     0
                                
                                 
                                     20.866
                                     0
                                     - Provide standard IT core user services in support of the Aegis BMD RDT&E mission as follows:
- IT core services encompassing end user services including the Microsoft productivity suite including Microsoft Word, Excel, PowerPoint, Access and Lync
- Public Key Enabling software such as Active Identity client software which enables secure workstations with smart cards to enforce strong authentication for network security
- IT help-desk services, IT consumables, hardware break-fix, end-of-life equipment replacements and IT asset management.  Access to the MDA business applications and portal services such as SharePoint for data management services and records management.  It includes Unified Communications services such as telephony, wireless services and Video Teleconferencing capabilities
- Provide security support, network administration, performance monitoring, and technical support for SAP infrastructures and computing suites
                                
                            
                        
                         
                             Aegis Ballistic Weapon System Support
                             This project provides Command, Control, Computer, Communications and Intelligence (C4I) systems engineering for the development and fielding of Aegis Ballistic Missile Defense (BMD) communications systems which includes Aegis BMD and BMDS interoperability, integration of space and joint sensors systems with Aegis BMD and Aegis BMD baseline certifications; IAMD planning; and maintaining Top Level Requirements (TLR) between the Missile Defense Agency and the Navy.  It also provides Aegis BMD Mission and Quality Assurance, supporting assessment of flight test readiness and ensuring identification of root causes of failures/non conformances and sufficiency of corrective actions.

Recurring Accomplishments:

- Monitor and address Fleet feedback concerns raised during waterfront technical exchanges and ship visits
- Update threat adaptation data to keep pace with emergent threats
- Provide support for contingency operations of National interest
- Support the fielded Aegis BMD computer programs baselines approved as an Operational Capability Baseline
- Provide engineering support to Operationally Capable Baseline ships that participate in BMD test events
- Perform system troubleshooting and maintenance as required for Aegis BMD related systems
- Provide preventative and corrective maintenance services and upgrades in support of Aegis BMD systems and associated support systems
                             
                                 
                                     44.070
                                     0
                                     Computer Program Development Support efforts transferred from Project MX09, Aegis BMD Operations and Support

- Conducted (C4I) systems engineering for the development of Aegis BMD requirements, analysis of development efforts by other BMDS
element for potential Aegis BMD interoperability issues, and resolve identified interoperability problems 
- Implemented C4I systems for operational deployment by Aegis BMD ships and elements
- Maintained C4I Top Level Requirements (TLRs) for development of systems supporting command and control, and communications equipment between Navy and MDA Program Executive Offices
- Certified Deterministic Routing for Aegis Ashore and Aegis BMD ships, including development of Concepts of Operation (CONOPS), and Tactics for use of this capability, and deployment of operational assets
- Conducted Navy and Joint Link certifications required for BMD Baseline certifications for operational deployment
- Certified overhead satellite data sources to meet Aegis BMD fire control capabilities in support of dual path requirement in Aegis BMD 5.1
- Developed and implemented collaborative IAMD planning tools to ensure effective Strategic Homeland, Regional, and Theater Aegis BMD employment
- Implemented and managed C4I aspects of the BMDS Test Site (BTS) San Diego upgrade plan to maintain fleet representative C4I configurations to support testing, troubleshooting, and Fleet operations
- Conducted Mission and Quality Assurance (QA) reviews for failures and non-conformance for the SM-3 Block IIA
- Conducted test event analysis to investigate Technical Observation Reports (TORs) and BMDS Deficiency Reports (BDRs)) in order to provide an engineering solution for impacts to Aegis BMD capabilities
- Developed Computer Program Change Requests (CPCRs) and determine appropriate baseline for insertion
                                
                            
                             
                                 
                                     41.292
                                     0
                                     Decrease in funding from FY 2016 to FY 2017 is due to:

-Completion of Operational Testing for BMD 3.6 and BMD 4.0 transferred computer program sustainment activities for these baselines to Operations & Maintenance appropriation

FY 2017 requirement supports:
- Prior to completion of operational testing, sustain Aegis BMD computer program baseline variants of Baseline 9 Common Source Library (CSL) 
- Provide one Baseline 9 maintenance build
- Sustain the Beowulf classified computing infrastructure 
- Sustain the Automated Test and Analysis (ATA) / Automated Test and Retest (ATRT) tool
- Provide test site usage for maintenance and support of baselines under development
- Provide C4I Systems Engineering for the development of requirements, analysis of BMDS elements, and interoperability
- Certify Deterministic Routing of Aegis Ashore and Aegis BMD including Concepts of Operations(CONOPS)/Tactics, Techniques, and Procedures (TTP)
- Implement and certify BMD capabilities in C4I systems
- Conduct Navy and Joint Link certifications required for BMD baseline certifications
- Certify Overhead Persistent Infrared (OPIR) for dual path requirement in BMD 5.1
- Develop and implement IAMD planning capabilities and BMD collaborative planning concepts
- Provide FFRDC) and URDC evaluation of technical proposals and proposed technical solutions by small industry business partners; Provide feasibility analysis of proposed solutions and testing of hardware prototypes
- Facilitate preliminary integration efforts to incorporate Space Based Infrared Systems (SBIRS) and Future Naval Capability (FNC) projects into Aegis BMD architecture
                                
                                 
                                     34.999
                                     0
                                
                                 
                                     34.999
                                     0
                                     Decrease from FY 2017 to FY 2018 is due to completion of  BMD 5.x efforts

- Conduct Common Source Library fair share support for maintenance  of Baseline 9 computer program variants
- Conduct test event analysis to investigate Technical Observation Reports (TORs) and BMD Deficiency Reports (BDRs) in order to provide an engineering solution for impacts to Aegis BMD capabilities
- Monitor and address Fleet feedback concerns raised during waterfront technical exchanges and ship visits
- Update threat adaptation data to keep pace with emergent threats
- Conduct system engineering and maintenance for the Beowulf Data Center.  This effort also includes security, Information Assurance (IA), systems administration, performance monitoring and technical support for the classified and unclassified network infrastructure supporting Aegis BMD program environments and activities
-Provide operation and maintenance of land based test sites used for the development of Aegis BMD baselines.  Operation and maintenance includes Quality Assurance, Configuration Management and other support activities to both baseline development and the sites.  Engineering, logistic, quality assurance, configuration management and administrative support for the operation and maintenance of the Aegis shore sites and centers in support of the delivery of BMD baselines
                                
                            
                        
                         
                             Program Operations
                             This activity funds the Government, contractor, and Federally Funded Research and Development Center (FFRDC) workforce that manage the overall Aegis Ballistic Missile Defense (BMD) program and enables the program to develop, build, and test standard missiles and the associated Aegis Weapon Systems. This project includes all operations support for the Aegis program office in Engineering, Testing, Logistics, Acquisition, Safety, Quality Assurance, Finance, Budget Formulation and Execution, Cost Estimation, and Earned Value Management in support of development activities.
                             
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                             
                                 
                                     0.000
                                     0
                                     N/A
                                
                                 
                                     104.203
                                     0
                                
                                 
                                     104.203
                                     0
                                     Reflects transfer of Program Operations from Project MD09, Aegis BMD.  Decrease from FY 2017 to FY 2018 reflects cost savings attained through consolidation of contractor tasks and efforts performed in support of the Aegis program.
                                
                            
                        
                    
                     
                         
                             0604878C
                             Aegis BMD Test
                             
                                 78.468
                                 95.012
                                 134.468
                                 134.468
                                 73.059
                                 82.570
                                 113.856
                                 97.660
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604880C
                             Land Based SM-3 (LBSM3)
                             
                                 29.288
                                 43.293
                                 30.486
                                 30.486
                                 31.816
                                 33.024
                                 31.707
                                 30.924
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604881C
                             AEGIS SM-3 Block IIA Co-Development
                             
                                 165.456
                                 106.038
                                 9.739
                                 9.739
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0
                                 281.233
                            
                        
                    
                     The Aegis Ballistic Missile Defense (BMD) element acquisition approach supports evolutionary development, continuously building upon demonstrated capabilities to advance overall Ballistic Missile Defense System (BMDS) capability. After considering all the technical and management aspects of the program and to meet the requirements presented by an evolving ballistic missile threat, the Aegis BMD program awarded sole source contracts to Raytheon and Lockheed Martin to continue development of the Standard Missile-3 (SM-3) and the Aegis BMD Weapon System, respectively. 

Competition will be maximized for purchase of any products or services as appropriate.
                     N/A
                
                 
                     N/A
                     
                         
                             Product Development
                             N/A
                        
                         
                             Support
                             N/A
                             
                                 
                                     Fleet Integration - MX09 - Fleet APL
                                     C
                                     CPAF
                                     JHU/APL/MD
                                     Columbia, MD
                                     
                                         0.000
                                         
                                             6.192
                                             2015-11
                                        
                                         
                                             1.681
                                             2016-11
                                        
                                         
                                             4.746
                                        
                                         
                                             4.746
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Fleet Integration - MX09 - Fleet DD
                                     MIPR
                                     NSWC DD
                                     Dahlgren, VA
                                     
                                         0.000
                                         
                                             2.913
                                             2015-11
                                        
                                         
                                             2.863
                                             2016-11
                                        
                                         
                                             2.979
                                        
                                         
                                             2.979
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Fleet Integration - MX09 - Fleet PHD
                                     MIPR
                                     NSWC PHD
                                     Port Huenmene
                                     
                                         0.000
                                         
                                             0.432
                                             2015-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Fleet Integration - MX09 - Fleet SMDC
                                     MIPR
                                     SMDC/ARSTRST
                                     Huntsville, AL
                                     
                                         0.000
                                         
                                             0.369
                                             2015-11
                                        
                                         
                                             0.529
                                             2016-11
                                        
                                         
                                             0.468
                                        
                                         
                                             0.468
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Fleet Integration - MX09 -Fleet CSCS
                                     MIPR
                                     CSCS
                                     Dahlgren, VA
                                     
                                         0.000
                                         
                                             1.074
                                             2015-11
                                        
                                         
                                             1.479
                                             2016-11
                                        
                                         
                                             1.064
                                        
                                         
                                             1.064
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Infrastructure Upgrades - MX09 - ICT Funding
                                     SS
                                     CPAF
                                     Northrop Grumman
                                     AL,CA,CO,NM,VA,HI
                                     
                                         0.000
                                         
                                             11.832
                                             2015-10
                                        
                                         
                                             9.771
                                             2016-10
                                        
                                         
                                             13.282
                                        
                                         
                                             13.282
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Infrastructure Upgrades - MX09 - S APL
                                     SS
                                     CPAF
                                     JHU/APL
                                     Laurel, MD
                                     
                                         0.000
                                         
                                             0.400
                                             2015-11
                                        
                                         
                                             0.650
                                             2016-11
                                        
                                         
                                             0.700
                                        
                                         
                                             0.700
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Infrastructure Upgrades - MX09 - S Corona
                                     MIPR
                                     NSWC Corona
                                     Corona, CA
                                     
                                         0.000
                                         
                                             0.630
                                             2015-11
                                        
                                         
                                             1.000
                                             2016-11
                                        
                                         
                                             1.000
                                        
                                         
                                             1.000
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Infrastructure Upgrades - MX09 - S LM
                                     C
                                     CPAF
                                     Lockheed Martin
                                     Moorestown, NJ
                                     
                                         0.928
                                         
                                             7.900
                                             2015-11
                                        
                                         
                                             2.410
                                             2016-11
                                        
                                         
                                             2.356
                                        
                                         
                                             2.356
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Infrastructure Upgrades - MX09 - S MIT
                                     C
                                     CPAF
                                     MIT
                                     Lexington, MA
                                     
                                         0.000
                                         
                                             0.120
                                             2015-11
                                        
                                         
                                             0.200
                                             2016-11
                                        
                                         
                                             0.200
                                        
                                         
                                             0.200
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Infrastructure Upgrades - MX09 - S RMS
                                     C
                                     CPAF
                                     Raytheon
                                     Tucson, AZ
                                     
                                         0.000
                                         
                                             3.720
                                             2015-11
                                        
                                         
                                             2.100
                                             2016-11
                                        
                                         
                                             2.100
                                        
                                         
                                             2.100
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Infrastructure Upgrades - MX09- D
                                     MIPR
                                     SPAWAR
                                     CA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             3.598
                                             2017-01
                                        
                                         
                                             0.426
                                        
                                         
                                             0.426
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Infrastructure Upgrades - MX09- S DD
                                     MIPR
                                     NSWC DD
                                     Dahlgren, VA
                                     
                                         0.949
                                         
                                             0.660
                                             2015-11
                                        
                                         
                                             0.710
                                             2016-11
                                        
                                         
                                             0.802
                                        
                                         
                                             0.802
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Weapon System Support - MX09 - AW APL
                                     SS
                                     CPFF
                                     JHU/APL
                                     Columbia, MD
                                     
                                         2.890
                                         
                                             0.900
                                             2015-11
                                        
                                         
                                             0.945
                                             2016-11
                                        
                                         
                                             0.981
                                        
                                         
                                             0.981
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Weapon System Support - MX09 - AW DD
                                     MIPR
                                     NSWC DD
                                     Dahlgren, VA
                                     
                                         8.991
                                         
                                             5.000
                                             2015-11
                                        
                                         
                                             3.156
                                             2016-11
                                        
                                         
                                             3.277
                                        
                                         
                                             3.277
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Weapon System Support - MX09 - AW LM
                                     C
                                     CPFF
                                     Lockheed Martin
                                     Moorestown, NJ
                                     
                                         10.740
                                         
                                             12.000
                                             2015-11
                                        
                                         
                                             8.856
                                             2016-11
                                        
                                         
                                             9.196
                                        
                                         
                                             9.196
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Weapon System Support - MX09 - AW NAVSEA
                                     MIPR
                                     NAVSEA
                                     Washington, DC
                                     
                                         0.863
                                         
                                             12.780
                                             2015-11
                                        
                                         
                                             17.953
                                             2016-11
                                        
                                         
                                             18.644
                                        
                                         
                                             18.644
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Weapon System Support - MX09 - AW SSCPAC
                                     MIPR
                                     SPAWAR
                                     San Diego, CA
                                     
                                         0.000
                                         
                                             2.390
                                             2015-11
                                        
                                         
                                             0.000
                                        
                                         
                                             1.520
                                        
                                         
                                             1.520
                                             2017-11
                                        
                                         Continuing
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